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EXECUTIVE SUMMARY 

 
In an effort to provide greater transparency and accountability with regards to the City’s Capital Improvement Program 

(CIP), the following CIP Status Report is presented. This report provides project-specific information including a status 

update on all active projects as of the third quarter ending September 30, 2020. Summary financial information is also 

included. 

 

The report will be updated on a quarterly basis and a copy will be posted online at the City’s new interactive web site at 

http://www.savannahga.gov/savannahunderconstruction. This website includes an interactive map and search tool that 

allows for individual project query. It is anticipated that the next quarterly status report will be available in February 2021 

and will provide updated project statuses and financial information through December 2020. 

 

The table below provides a financial breakdown by category improvement, as of September 30, 2020: 

 

Category 
# of 

Projects 

 Appropriated 

Budget  

To Date  

 Expenditures  

To Date  

 Open Purchase 

Orders  

To Date  

 Project Balance  

To Date  

Cemetery  8 $1,583,854 $879,236 $39,472 $665,146 

Civic Center  4 $106,363,161 $4,634,588 $8,650,780 $93,077,793 

Community 

Development  7 $14,729,137 $8,675,835 $122,703 $5,930,599 

Drainage  11 $66,131,660 $33,353,497 $1,530,028 $31,248,135 

Holding Accounts 8 $14,977,892 $0 $0 $14,977,892 

Other  23 $12,924,647 $5,749,355 $944,697 $6,230,595 

Parks and 

Recreation  18 $6,395,284 $3,205,910 $1,026,430 $2,162,943 

Public Building 28 $188,732,786 $148,205,273 $9,619,879 $30,907,635 

Sanitation  4 $34,861,398 $32,871,644 $1,488,225 $501,529 

Sewer  48 $164,027,583 $44,827,698 $2,711,478 $116,488,407 

SPLOST VI 

Allocations by 

District 3 $284,037 $0 $0 $284,037 

Squares and 

Monuments  20 $6,882,042 $3,451,524 $329,947 $3,100,571 

Street 17 $35,454,434 $11,917,148 $528,488 $23,008,798 

Traffic 21 $68,318,356 $42,842,849 $1,212,105 $24,263,402 

Water  49 $67,389,597 $21,279,964 $1,001,060 $45,108,573 

I&D Water Plant  1 $552,000 $0 $239,018 $312,982 

Grand Total 270 $789,607,868 $361,894,520 $29,444,312 $398,269,036 
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The table below provides a project overview by category and status: 

 
 

 

 

 
Cemetery Improvements 

 

 
Conceptual/Plannin
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Design/Pre-
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Ongoing 

 

 
Complete 

 

 
On-Hold 

 

 
Inactive 

 

 
Other 

 

 
New 

 

To be 

Close

d 

 

 
N/A 

 

 
TOTAL 

0 0 1 2 2 2 0 0 0 1 0 8 

Civic Center Improvements 0 0 1 1 0 2 0 0 0 0 0 4 

Community Development 
Improvements 

1 1 1 0 2 0 0 0 0 2 0 7 

Drainage Improvements 0 2 2 3 2 0 0 0 0 2 0 11 

Holding Accounts 0 0 0 0 0 0 0 0 0 0 0 8 

Other Improvements 3 1 4 4 3 1 0 0 0 7 0 23 

Parks and Recreation Improvements 2 1 4 1 6 0 0 0 0 4 0 18 

Public Building Improvements 2 3 6 3 3 2 0 0 0 8 1 28 

Sanitation Improvements 0 1 1 1 0 1 0 0 0 0 0 4 

Sewer Improvements 8 3 9 22 3 2 0 1 0 0 0 48 

SPLOST VI Allocations by District 0 0 0 0 0 0 0 0 0 0 0 3 

Squares and Monuments 
Improvements 

0 1 2 4 0 0 0 1 1 11 0 20 

Street Improvements 2 2 3 6 1 2 0 0 0 1 0 17 

Traffic Engineering Improvements 0 6 5 0 2 8 0 0 0 0 0 21 

Water Improvements 10 3 5 20 7 4 0 0 0 1 0 50 
TOTAL 28 24 44 67 31 24 0 2 1 37 1 270 
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Category/Project Name

Project 

Number

 Appropriated Budget 

To Date 

 Expenditures 

To Date 

 Open Purchase Orders 

To Date 

 Project Balance 

To Date 

Cemetery Improvements 1,583,854.10$              879,236.10$              39,472.34$                   665,145.66$                 
Bonaventure Cemetery Restroom CM0207 60,000.00 51,862.32 13,390.00 (5,252.32)

Cemetery Master Plan CM0411 140,000.00 0.00 0.00 140,000.00

Cemetery Monument Conservation CM0205 229,682.95 13,965.01 0.00 215,717.94

Cemetery Roadway Imprv CM0304 528,161.48 507,042.65 0.00 21,118.83

Colonial Cemetery Lighting CM0410 178,806.82 5,658.00 0.00 173,148.82

Greenwich Columbarium CM0414 230,000.00 84,655.27 24,932.34 120,412.39

Greenwich Park Develop CM0301 99,408.37 99,408.37 0.00 0.00

Historic Cemetery Bldg Maint CM0306 117,794.48 116,644.48 1,150.00 0.00

Civic Center Improvements 106,363,160.66$         4,634,588.05$           8,650,779.83$              93,077,792.78$           
ELECTRICAL SWITCH GEAR REPLCMT CC0703 713,000.00 107,028.09 9,425.00 596,546.91

New Arena CC0206 105,245,000.00 4,316,521.94 8,612,430.15 92,316,047.91

New Civic Ctr Point of Sale CC0407 130,160.66 73,787.66 24,590.84 31,782.16

Theatre House Light Replace CC0308 275,000.00 137,250.36 4,333.84 133,415.80

Community Development Improvements 14,729,136.58$           8,675,834.59$           122,703.27$                 5,930,598.72$              
Augusta Ave Revitalization PD0806 1,251,821.79 819,241.32 0.00 432,580.47

Cann Park Sidewalks PD0302 310,144.21 261,096.43 49,047.78 0.00

Feiler Terrace Park Improvemen PD0215 110,000.00 2,675.00 325.00 107,000.00

Hitch Village Redevelopment PD0117 6,754,000.00 2,533,616.51 25,663.75 4,194,719.74

Savannah Shines II PD0502 1,000,000.00 0.00 0.00 1,000,000.00

Waters Ave Corridor Imp PD0309 5,281,030.58 5,056,105.33 30,326.63 194,598.62

Woodville Public Property Impr PD0503 22,140.00 3,100.00 17,340.11 1,699.89

Drainage Improvements 66,131,660.43$           33,353,496.77$         1,530,028.37$              31,248,135.29$           
Bilbo Box Culvert Impro DR0308 24,813,717.24 24,191,289.07 203,314.35 419,113.82

Brick Line Replacement DR0505 406,869.86 286,764.81 0.00 120,105.05

Casey South Drg Phs II DR0911 18,224,525.84 1,906,576.52 1,144,267.49 15,173,681.83

DeRenne Pump Station Improveme DR0402 500,000.00 524,489.25 0.00 (24,489.25)

Developer Oversizng Mit DR0307 150,000.00 25,000.00 0.00 125,000.00

Drainage Box Rehabilitations DR0131 9,310,000.00 2,460,582.10 0.00 6,849,417.90

Drainage Hutchinson Isl DR0506 397,480.00 333,206.72 0.00 64,273.28

Placentia Basin Drainage Impro DR0132 7,000,000.00 102,097.50 11,177.50 6,886,725.00

Public Permeable Paver Program DR0134 393,327.71 91,059.60 0.00 302,268.11

Springfield Drg Impvs DR0905 1,077,150.00 380,435.40 131,507.12 565,207.48

Storm Sewer Rehabilitation DR0133 3,858,589.78 3,051,995.80 39,761.91 766,832.07

Holding Accounts 14,977,892.26$           -$                             -$                                14,977,892.26$           
Capital Reserve HA0100 1,098,923.27 0.00 0.00 1,098,923.27

Cemeteries Holding Acct HA0311 104,353.78 0.00 0.00 104,353.78

City Hall Preservation Holding HA0503 15,265.49 0.00 0.00 15,265.49

Civic Center Holding HA0551 711,852.96 0.00 0.00 711,852.96

Future Capital Appropriation HA0102 7,362,642.35 0.00 0.00 7,362,642.35

Grant Match Reserve HA0313 167,830.16 0.00 0.00 167,830.16

Preservation Fee Resrve HA0401 16,024.25 0.00 0.00 16,024.25

Sales Tax Stabilization HA0216 5,501,000.00 0.00 0.00 5,501,000.00

Other Improvements 12,924,646.91$           5,749,355.13$           944,697.26$                 6,230,594.52$              
2018 Pay & Comp Study OP0430 300,000.00 0.00 0.00 300,000.00

Budget & Performance Software OP0418 700,000.00 398,825.00 0.00 301,175.00

Canal Bank Restoration OP0428 171,000.00 102,062.89 0.00 68,937.11

Caretaker's Cottage Restoratio OP0429 600,000.00 500,903.79 0.00 99,096.21

Code Compliance Software OP0422 443,068.00 0.00 0.00 443,068.00

Electronic Timekeeping Phase 1 OP0419 300,000.00 0.00 0.00 300,000.00

Fiber Optic Cable Exts OP0331 254,000.00 137,010.15 0.00 116,989.85

Gate Equipment & Software OP0424 350,000.00 0.00 0.00 350,000.00

Heritage St Retention Pond OP0147 2,550.00 2,550.00 0.00 0.00

Heritage Trail Trlhead OP0412 40,000.00 18,990.02 0.00 21,009.98

Lawson ERP Upgrades OP0151 715,220.02 308,250.42 406,969.60 0.00

Leedsgate Community Improv OP0434 95,000.00 0.00 0.00 95,000.00

Pedestrian Wayfinding Signage OP0145 700,000.00 132,483.00 9,890.00 557,627.00

Recreational Dock Repairs OP0420 500,000.00 486,086.40 0.00 13,913.60

Revenue Computer System Govern OP0134 1,287,424.67 1,105,856.50 82,714.83 98,853.34

Riverwalk Dock Repairs OP0149 1,634,763.00 1,144,791.36 428,442.55 61,529.09

RMS/E-Ticketing OP0543 1,000,000.00 0.00 0.00 1,000,000.00

Savannah Children's Museum OP0144 1,500,000.00 65,082.07 0.00 1,434,917.93

Sdra Edge Matchg Grant OP0141 36,234.17 15,025.00 0.00 21,209.17

Traffic Calming Devices OP0414 830,012.85 748,030.11 9,520.00 72,462.74

Vehicle Maintenance Lot Securi OP0256 59,293.57 12,848.55 0.00 46,445.02

Wireless/Fiber Infrastructure OP0146 899,080.63 234,718.63 7,160.28 657,201.72

WW Law Collection Archival OP0152 507,000.00 335,841.24 0.00 171,158.76

Park and Recreation Improvements 6,395,284.28$              3,205,910.46$           1,026,430.42$              2,162,943.40$              
Attwood Street Park Improvemen RE0316 337,265.09 94,767.46 240,062.98 2,434.65

Bacon Park Bridge Replacement RE0315 700,000.00 645,855.97 0.00 54,144.03

Bacon Park Maintenance Shed RE0420 390,000.00 390,000.00 0.00 0.00

Cann Park Improvements RE0224 216,459.79 235,607.38 1,870.00 (21,017.59)

Capital Improvement Project Summary by Category
For the Quarter Ended September 30, 2020



Category/Project Name

Project 

Number

 Appropriated Budget 

To Date 

 Expenditures 

To Date 

 Open Purchase Orders 

To Date 

 Project Balance 

To Date 

Edgemere/Sackville Recreation RE0129 257,720.10 153,831.26 0.00 103,888.84

Highlands Park Development RE0427 356,420.99 2,250.00 1,150.00 353,020.99

Holly Heights Improvements RE0421 453,809.56 27,415.34 371,251.25 55,142.97

Jan Street Park Improvements RE0423 150,000.00 1,700.00 0.00 148,300.00

Joe Tribble Park RE0414 410,000.00 195,710.21 0.00 214,289.79

Kensington Park Improvements RE0424 4,791.75 623.75 4,168.00 0.00

Ogeecheeton Playground Improv RE0517 36,000.00 0.00 0.00 36,000.00

Playgrd Equip Reserve RE0608 585,673.42 564,041.61 0.00 21,631.81

Southside Park Development RE0124 1,299,112.78 147,329.35 45,032.94 1,106,750.49

Summerside Park Improvements RE0223 200,000.00 80,251.33 69,516.25 50,232.42

Sylvan Terrace Park RE0133 262,194.00 302,145.78 0.00 (39,951.78)

Truman Linear Park Trail RE0127 325,000.00 221,631.61 281,745.00 (178,376.61)

Twickenham Greenspace RE0222 235,836.80 25,500.46 0.00 210,336.34

Veterans Park RE0419 175,000.00 117,248.95 11,634.00 46,117.05

Public Building Improvements 185,609,317.45$         144,932,582.90$      9,551,388.69$              31,125,345.86$           
3rd Floor City Hall Renovation PB0536 1,000,000.00 37,898.75 0.00 962,101.25

Acq 2155 W. Gwinnett St Prop PB0539 0.00 76,500.00 16,860.00 (93,360.00)

Bryan Street Garage Renovation PB0151 694,000.04 429,519.24 3,387.00 261,093.80

City Facility Relocation Reser PB0437 100,000.00 155,734.25 22.50 (55,756.75)

Cultural Arts Center PB0821 24,442,091.28 23,261,209.08 130,317.20 1,050,565.00

Facilities at Interchange Ct PB0537 40,000,000.00 39,159,432.70 501,795.00 338,772.30

Facility Repairs & Improvement PB0435 800,877.20 206,417.11 139,990.00 454,470.09

Family Resource Center Penn Av PB0929 7,254,536.60 7,036,297.34 99,735.27 118,503.99

Fire Building Maint PB0840 634,788.79 437,247.60 154,886.72 42,654.47

Fire Station Sweetwater PB0533 3,514,354.50 3,319,813.66 2,750.04 191,790.80

Garage CCTV Upgrade PB0334 500,000.00 568.39 0.00 499,431.61

Grant Center PB0148 2,000,000.00 27,458.96 141,150.00 1,831,391.04

Highlands Fire Station PB0336 3,792,075.93 121,588.44 90,888.00 3,579,599.49

Hudson Hill Improvements PB0438 3,000,000.00 3,175.64 108,375.00 2,888,449.36

Jimmy Deloach Fire Station PB0535 5,000.00 0.00 0.00 5,000.00

Liberty Municipal Bldg Improve PB0152 1,364,201.79 1,438,070.78 0.00 (73,868.99)

Mun Archives-Record Ctr PB0826 751,000.00 32,266.79 0.00 718,733.21

Municipal Complex Property Acq PB0538 1,000,000.00 5,000.00 27,180.00 967,820.00

Police Precincts PB0338 740,311.00 412,905.33 272,457.47 54,948.20

Revenue Division Relocation PB0436 500,000.00 335,101.62 12,847.32 152,051.06

River St Visitor Ctr Improve PB0425 339,826.46 355,825.36 5,071.95 (21,070.85)

River Street Parking Garage PB0241 39,494,168.96 29,994,168.96 0.00 9,500,000.00

Sav River Landing Pkg Garages PB0433 30,196,501.91 16,854,095.74 7,635,481.76 5,706,924.41

Savh Pub Saftey Mtroplx PB0836 10,509,745.67 10,077,704.06 32,846.05 399,195.56

SCMPD Central Precinct PB0149 9,025,420.29 8,191,073.71 175,347.41 658,999.17

Visitors Info Ctr Renov PB0130 2,838,197.63 2,801,452.22 0.00 36,745.41

Wiring & Lighting Garag PB0421 1,112,219.40 162,057.17 0.00 950,162.23

Sanitation Improvements 34,861,397.70$           32,871,643.80$         1,488,225.17$              501,528.73$                 
2015 Expanson D Forest Landfil SA0103 29,674,820.06 28,177,526.45 1,469,615.50 27,678.11

Deptford Tract Hsra Csr SA0601 1,186,577.64 1,182,719.58 1,425.00 2,433.06

Interim Sanitation Hdqrs Facil SA0501 4,000,000.00 3,510,805.40 9,872.50 479,322.10

Sanitation Headquarters SA0502 0.00 592.37 7,312.17 (7,904.54)

Sewer Improvements 164,027,582.61$         44,827,697.88$         2,711,477.98$              116,488,406.75$         
204 Sewer Extensions SW0236 600,000.00 403,860.70 0.00 196,139.30

72" Line to Savannah River SW0330 5,000,000.00 0.00 0.00 5,000,000.00

Bacon Prk Re-Use Wtr Sy SW0623 11,350,000.00 7,436,190.42 82,079.70 3,831,729.88

Developer Oversizing SW0327 366,448.25 245,000.00 0.00 121,448.25

Developer Oversizing SW0443 125,000.00 0.00 0.00 125,000.00

Developer Oversizing SW0533 125,000.00 0.00 0.00 125,000.00

Directional Bore Force Main SW0814 10,000,000.00 53,055.00 1,063,820.00 8,883,125.00

Force Main Pigs SW0444 500,000.00 0.00 0.00 500,000.00

Georgetown Nutrient Removal SW0135 3,000,000.00 0.00 0.00 3,000,000.00

Georgetown Sewer Improvements SW0133 1,273,763.73 143,799.00 111,675.50 1,018,289.23

Grit System SW0333 1,500,000.00 0.00 0.00 1,500,000.00

Hutchinson Island Gravity Sewe SW0535 100,000.00 42,180.00 55,320.00 2,500.00

Lift Station 28 Force Main Ext SW0238 2,466,697.19 2,304,030.48 62,848.75 99,817.96

Lift Station Monitoring SW0531 100,000.00 0.00 0.00 100,000.00

Lift Station Rehab SW0446 1,505,415.76 1,275,945.82 95,468.29 134,001.65

Lift Station Rehab SW0530 1,500,000.00 0.00 0.00 1,500,000.00

Lift Station Rehab SW0620 575,576.51 545,795.11 29,781.40 0.00

Lift Station/Sm Plants Monitor SW0328 568,471.35 11,060.80 19,086.15 538,324.40

Little Neck Road Extension SW0239 2,000,000.00 0.00 0.00 2,000,000.00

Preconstruction Sludge Hauling SW0241 2,850,725.00 2,567,533.67 0.00 283,191.33

Pres St 3rd Aeration Basion SW0523 5,180,000.00 0.00 0.00 5,180,000.00

Pres St Plant TMDL Improvmts SW0724 8,250,000.00 0.00 0.00 8,250,000.00

President St Biosoilds Handlin SW0815 32,754,942.98 23,265,381.73 0.00 9,489,561.25

President St Main Power SW0525 750,000.00 240,395.00 113,714.29 395,890.71

Regional Plant Generator Upgra SW0447 1,000,000.00 0.00 0.00 1,000,000.00

Regional Plant Pond Dredging SW0331 1,500,000.00 0.00 0.00 1,500,000.00

Regional Plant Pond Dredging SW0452 1,500,000.00 0.00 0.00 1,500,000.00

Repl Lift Station SCADA Termin SW0240 200,000.00 0.00 0.00 200,000.00

Sand Filter Rehab SW0231 2,500,000.00 0.00 0.00 2,500,000.00



Category/Project Name

Project 

Number

 Appropriated Budget 

To Date 

 Expenditures 

To Date 

 Open Purchase Orders 

To Date 

 Project Balance 

To Date 

Sav.River Water Quality Std SW0414 686,771.27 635,106.68 0.00 51,664.59

SCADA Remote Term Units SW0428 1,000,009.32 604,595.54 0.00 395,413.78

SCADA Upgrade SW0532 31,000.00 0.00 0.00 31,000.00

SCADA Upgrade SW0723 208,459.46 151,425.27 0.00 57,034.19

SEDA Manufacturing Sewer Infra SW0527 2,200,000.00 0.00 0.00 2,200,000.00

Sewer Extensions SW0235 1,040,707.54 248,774.78 0.00 791,932.76

Sewer Line Rehab SW0529 2,244,461.76 854,744.95 0.00 1,389,716.81

Sewer Share of Paving SW0134 1,126,934.16 207,747.56 0.00 919,186.60

Sewer Stormwater Separation SW0234 966,876.47 112,196.14 0.00 854,680.33

Superv Control& Data acq(SCADA SW0329 29,000.00 15,654.96 1,467.99 11,877.05

Travis Field WR Force Main SW0534 440,470.00 70,468.88 342,501.12 27,500.00

Travis Field WRF SW0524 37,000,000.00 742,414.82 475,644.45 35,781,940.73

Treatment Plant Cap Expan SW0806 4,860,000.00 134,965.96 37,771.00 4,687,263.04

Treatment Plant Capital Improv SW0811 4,409,568.99 825,729.79 33,375.94 3,550,463.26

Treatment Plant Capital Maint SW0810 2,841,282.87 1,689,644.82 85,144.40 1,066,493.65

Turblex Blower Replacement SW0229 2,000,000.00 0.00 101,779.00 1,898,221.00

UV Disinfection SW0450 1,000,000.00 0.00 0.00 1,000,000.00

Variable Frequency Detector SW0451 300,000.00 0.00 0.00 300,000.00

Willshire TMDL Improvements SW0725 2,500,000.00 0.00 0.00 2,500,000.00

SPLOST VI Allocations by District 284,037.47$                 -$                             -$                                284,037.47$                 
Splost 6-District 1 AL0100 230,421.37 0.00 0.00 230,421.37

Splost 6-District 5 AL0500 20,985.08 0.00 0.00 20,985.08

Splost 6-District 6 AL0600 32,631.02 0.00 0.00 32,631.02

Squares and Monuments Improvements 6,882,041.53$              3,451,523.74$           329,946.92$                 3,100,570.87$              
District 4 Irrigation Improv PT0401 40,000.00 0.00 0.00 40,000.00

Downtown Entryways PT0501 246,640.00 89,722.76 0.00 156,917.24

East Wharf Square Dev SQ0417 686,000.00 864,873.72 0.00 (178,873.72)

Entranceway & Median Improve PT0400 75,000.00 19,187.48 0.00 55,812.52

Factors Walk Wall Restoration SQ0103 600,000.00 510,845.98 0.00 89,154.02

Factor's Walk Wall Stabilizati PT0202 417,500.00 19,997.10 0.00 397,502.90

Forsyth Park Lighting Upgrades PT0502 150,000.00 0.00 0.00 150,000.00

Fountain Conservation SQ0104 176,250.00 110,602.13 1.00 65,646.87

Monument Conservation SQ0807 452,973.49 263,556.60 14,050.00 175,366.89

Neighborhd Matching Fds PT0802 113,448.43 91,280.77 0.00 22,167.66

Park Renovations PT0306 111,719.09 86,837.44 6,450.00 18,431.65

Public Monuments Lighting PT0303 125,000.00 16,469.41 5,230.00 103,300.59

Pulaski Mn Artifact Psv SQ0901 24,263.00 24,263.00 0.00 0.00

Riverwalk Extension at Marriot SQ0101 1,536,000.00 212,216.18 181,177.61 1,142,606.21

Rousakis Plaza Repairs PT0801 557,686.69 346,958.21 21,200.00 189,528.48

Square Lighting Upgrade PT0304 200,000.00 41,331.02 2,280.00 156,388.98

Square Renovation PT0307 224,560.83 206,873.03 7,053.33 10,634.47

Square Walkway Repairs PT0305 120,000.00 60,767.40 29,120.00 30,112.60

Victory Drive Corridor Impr SQ0102 1,000,000.00 480,920.51 62,814.20 456,265.29

Washington Avenue Median Impr SQ0418 25,000.00 4,821.00 570.78 19,608.22

Street Improvements 35,454,434.20$           11,917,148.06$         528,488.33$                 23,008,797.81$           
Atlantic Park Improvements SP0421 159,950.02 1,107.68 92.32 158,750.02

Bay St Streetscape SP0223 2,641,750.00 565,230.56 114,571.46 1,961,947.98

Broughton St Streetscape SP0221 9,861,550.00 829,346.23 259,887.89 8,772,315.88

Cedar Street Improvement SP0422 50,000.00 2,100.05 0.00 47,899.95

Liberty Wheaton Bike Lane SP0419 285,000.00 0.00 0.00 285,000.00

New Sidewalk Install SP0219 245,644.28 149,312.85 0.00 96,331.43

Repair/Install Curbs SP0119 326,293.25 281,162.80 200.00 44,930.45

River St Ramps Reconstructn SP0811 923,287.99 231,420.49 75.00 691,792.50

River St Streetscape SP0222 1,250,000.00 1,009,802.29 147,916.66 92,281.05

River Street Lot SP0403 120,195.37 63,697.80 0.00 56,497.57

Sidewalk Repairs SP0118 2,785,000.00 799,316.45 5,070.00 1,980,613.55

Track & infrastructure Work SP0418 285,000.00 0.00 0.00 285,000.00

Veterans Pkway Resurfacing SP0514 350,000.00 0.00 0.00 350,000.00

W. River St elevator, riverwal SP0215 15,420,725.60 7,741,978.50 0.00 7,678,747.10

Wheelchair Access Ramps SP0720 409,144.00 218,548.43 675.00 189,920.57

Whitaker Street Sidewalk Impro SP0224 250,000.00 21,382.01 0.00 228,617.99

Woodville Neighborhood Improve SP0420 90,893.69 2,741.92 0.00 88,151.77

Traffic Improvements 68,318,355.94$           42,842,848.80$         1,212,105.30$              24,263,401.84$           
37th St Corridor Signal Imprv TE0610 340,000.00 0.00 0.00 340,000.00

Benton Blvd & Spring Lakes TE0312 706,000.00 2,975.00 0.00 703,025.00

BENTON BUSINESS PLAZA STREET TE0905 8,214.40 0.00 0.00 8,214.40

Chatham/Veteran Pkwy Tr TE0415 39,000.00 0.00 0.00 39,000.00

Derenne Ave Traffic Anl TE0309 17,587,951.48 5,837,032.70 494,848.29 11,256,070.49

Eisenhower Dr Inter-Con TE0611 360,000.00 22,209.24 0.00 337,790.76

Gwinn St Widening (I16 Stiles) TE0709 8,618,985.83 950,139.63 322,738.59 7,346,107.61

Highland Blvd Imprvmnts TE0202 111,400.00 98,320.50 0.00 13,079.50

Jimmy Deloach/Crossroads Inter TE0906 909,297.46 830,946.60 0.00 78,350.86

Laroche-Delesseps DESGn TE0708 3,053,184.51 1,559,586.51 205,946.05 1,287,651.95

Left Turn Ln Oglethorpe TE0608 134,121.49 105,533.43 0.00 28,588.06

Louisville/Mlk Intrsctn TE0609 270,000.00 23,500.00 0.00 246,500.00

Montgomery St@Oglethorpe Inter TE0420 1,000,000.00 654,215.94 23,530.02 322,254.04



Category/Project Name

Project 

Number

 Appropriated Budget 

To Date 

 Expenditures 

To Date 

 Open Purchase Orders 

To Date 

 Project Balance 

To Date 

New Hampstead Tr Signal TE0416 390,000.00 0.00 0.00 390,000.00

President St Imprvmnts TE0310 33,246,255.77 32,651,604.41 165,042.35 429,609.01

Signl-White Blf&Fairmnt TE0903 54,222.00 0.00 0.00 54,222.00

Street Lighting Upgrade TE0607 1,000,000.00 105,034.84 0.00 894,965.16

Traf Sgnl-Abercorn&52Nd TE0307 49,000.00 0.00 0.00 49,000.00



Public Building Improvements

21Total # of Projects:

0Complete

2Conceptual/Planning

3Design/Implementation

6Implementation/Construction

1Ongoing

2On-Hold

0Other

0Inactive

0N/A



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0148Grant Center

To construct a new Grant Center Gymnasium.Scope

SPLOST VI(2015-2020)Fund

2018Start Year

Dan Reel|Cristy LawrenceP.M. DReel@Savannahga.gov|CLawrence@savannahga.gov

1410B Richards Street, Savannah, GA 31415Location

N/ACouncil District(s)

Revised civil design to include retaining the existing gym and converting to storage for Parks and Recreation 
department.  Submitted design to City for permitting awaiting Site Plan Review.

09-2020 
Update

Design/Pre-Construction

2019End Year

$ 2,000,000.00

Appropriated Budget To Date

$ 166,036.76

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,833,963.24

Project Balance

06-2020 
Update

Conceptual design of building including floor plan complete.  Ready to move forward with full design 
development.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0152Liberty Municipal Building Improvements

Renovation of the Liberty Municipal Building and siteScope

Contrbtn Frm Generl Fnd|W&S R&R FundFund

2015Start Year

Carol MoonP.M. cmoon@Savannahga.Gov

601 East Liberty StreetLocation

2Council District(s)

The sale of the property closed on December 16, 2019.09-2020 
Update

To Be Closed

2017End Year

$ 1,438,070.78

Appropriated Budget To Date

$ 1,438,070.78

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The sale of the property closed on December 16, 2019.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0241River Street Parking Garage

2016 bond construction - Kessler ProjectScope

DSA 2016 Bond Construction FdFund

2016Start Year

Shawn EmersonP.M. SEmerson@Savannahga.Gov

500 Block of west River St at MLK Blvd.Location

2Council District(s)

Two of the three hotels have opened. The parking garage is still on schedule to open in the 2nd quarter of 
2021 along with third hotel (Atlantic) which sits on top of the garage.

09-2020 
Update

Implementation/Construction

2019End Year

$ 39,494,168.96

Appropriated Budget To Date

$ 39,494,168.96

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Hotel portion is scheduled to open mid to late July of 2020.  The garage is expected to open in the 2nd 
quarter of 2021



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0334Garage CCTV Upgrade

Upgrade the camera system in the parking garages & lotsScope

Parking Svcs FundFund

2018Start Year

Shawn EmersonP.M. SEmerson@Savannahga.Gov

Various City GaragesLocation

City-WideCouncil District(s)

Robert E. Robinson Parking Garage cameras are on-line.  The remaining cameras will go on the Council 
Agenda in 2021.

09-2020 
Update

Conceptual/Planning

OngoingEnd Year

$ 500,000.00

Appropriated Budget To Date

$ 82,619.44

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 417,380.56

Project Balance

06-2020 
Update

NetPlanner has began pulling the conduit and installing the switches for the new camera equipment in the 
Robert E.Robinson Parking Garage.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0336Highlands Fire Station

New Construction to replace current modular buildingScope

Contrbtn Frm Generl Fnd|SPLOST VI(2015-2020)Fund

2018Start Year

Elzie Kitchen| Leif BlombergP.M. ekitchen@Savannahga.gov| LBlomberg@savannahga.gov

480 Highlands Blvd.Location

1Council District(s)

Construction of new station is underway and on schedule. Interior electrical and HVAC rough-in installations 
are close to complete. Exterior stucco and installation of interior insulation is in progress. Most of the 
unsuitable soil on the site has been replaced and site grading continues.

09-2020 
Update

Implementation/Construction

2021End Year

$ 3,792,075.93

Appropriated Budget To Date

$ 3,293,573.13

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 498,502.80

Project Balance

06-2020 
Update

Construction of new station is underway and on schedule. Wall masonry is substantially complete and most 
of roof trusses are installed. Metal roof finish is expected to be in place in late August. Interior wall framing is 
underway. Project completion is expected in January of 2021.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0338Police Precincts

Project supports the re-establishment of the Savannah Police Department (SPD).  
Funding will be used to secure and improve three new leased facilities which will 
be used to support operations including: a new Eastside Precinct, a new 
substation near the Airport and relocation of the Downtown Precinct and other 
administrative/support departments.  Project will also include renovations to an 
administrative building and support facility needed for an SPD specialized unit.

Scope

Contrbtn Frm Generl FndFund

2017Start Year

Carol MoonP.M. CMoon@Savannahga.Gov

Location

N/ACouncil District(s)

The SPD Forensics Unit began operating out of this building in January of 2020.09-2020 
Update

To Be Closed

10/30/2019End Year

$ 704,565.36

Appropriated Budget To Date

$ 704,565.36

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The SPD Forensics Unit began operating out of this building in January of 2020.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0421Wiring & Lighting Garage Improvements

Replace current light fixtures with energy saving LED lightsScope

Parking Svcs Fund|MiscellaneousFund

2013Start Year

Shawn EmersonP.M. SEmerson@Savannahga.Gov

Various Parking GaragesLocation

2Council District(s)

Currently, due to Covid-19 work has been placed on hold with Building Maintenance.09-2020 
Update

On-Hold

TBDEnd Year

$ 722,219.40

Appropriated Budget To Date

$ 238,515.74

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 483,703.66

Project Balance

06-2020 
Update

Currently, due to Covid-19 work has been placed on hold with Building Maintenance.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0433General McIntosh Parking Garage

2018 bond construction, new parking garages in the Eastern Wharf Development 
Project

Scope

Fund

2018Start Year

Shawn EmersonP.M. semerson@savannahga.gov

General McIntosh & President StreetLocation

2Council District(s)

The projected opening date is April/May 2021.09-2020 
Update

Implementation/Construction

2019/2020End Year

$ 28,444,901.50

Appropriated Budget To Date

$ 24,591,291.59

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 3,853,609.91

Project Balance

06-2020 
Update

Due to the structural fire that occurred on February 27, 2020, the project was delayed. Work has begun to 
rebuild the exterior space (retail & multi-family) that wraps three sides of the garage. The new opening date 
is April/May 2021.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0434Barr Street Parking Lot

A parking lot will be constructed on approximately 0.3 acres of City of Savannah 
property located at the corner of Barr Street and East Broughton Street.. The 
parking lot will be constructed of permeable pavement.

Scope

Parking Svcs FundFund

2018Start Year

Shawn EmersonP.M. semerson@savannahga.gov

Barr Street at Broughton StLocation

2Council District(s)

The land trade is completed.09-2020 
Update

To Be Closed

2018End Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The City of Savannah traded the 5 parcels on Broughton Street along with 12 acres off Feeley Avenue and 
received about 32 acres of vacant commercial land in the Highlands area. Therefore, the City will no longer 
be moving forward with this parking lot project. Project closed



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0435Facility Repairs & Improvement

To repair, renovate, improve, and cure deferred maintenance at general fund 
facilities to meet established standards and achieve strategic plan goals.

Scope

Contrbtn Frm Generl FndFund

Start Year

David KeatingP.M. DKeating@Savannahga.Gov

VariousLocation

N/ACouncil District(s)

This CIP has just under $100,000 remaining to address facility capital repair issues in 2021.09-2020 
Update

Implementation/Construction

ContinuousEnd Year

$ 726,301.12

Appropriated Budget To Date

$ 604,119.64

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 122,181.48

Project Balance

06-2020 
Update

The fire alarm system at City Hall has been installed and is operational.   Staff are planning a renovation of 
Fire Station #1 that would be funded, in part, with this CIP.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0436Revenue Division Relocation

Lease of the Coastal Georgia Center (305 Fahm Street) from the University 
System of Georgia and renovation into office space for the relocation of the 
Finance, Revenue, and Purchasing departments.

Scope

Contrbtn Frm Generl Fnd|Civic Center FundFund

Start Year

David Keating| Cristy LawrenceP.M. DKeating@Savannahga.Gov| CLawrence@Savannahga.Gov

Location

2Council District(s)

This project is completed.   The CIP has been closed.09-2020 
Update

To Be Closed

End Year

$ 393,841.83

Appropriated Budget To Date

$ 393,841.83

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The project to relocate the Revenue Department was budgeted at $500,000.   At this time, the Revenue, 
Finance, Purchasing, and Real Estate Administration departments have been relocated.  There are a few 
minor remaining expenses to move the Purchasing Department from the first floor to the second floor.   At 
this time, it appears this project will be completed for under $400,000| which is $100,000 under budget.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0438Hudson Hill Improvements

Replacement of the Hudson Hill Community CenterScope

SPLOST VI - District 1 Funds|Contrbtn Frm Generl Fnd|SPLOST VI - District 6 FundsFund

2018Start Year

Carol Moon| Cristy LawrenceP.M. CMoon@savannahga.gov|clawrence@savannahga.gov

Hudson HillLocation

1Council District(s)

During the 3rd quarter of 2020 a conceptual design of the building floor plan was agreed to by the 
community. Construction documents were started and will continue to be developed into the fourth quarter of 
2020.

09-2020 
Update

Design/Pre-Construction

2021End Year

$ 3,000,000.00

Appropriated Budget To Date

$ 114,304.69

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 2,885,695.31

Project Balance

06-2020 
Update

Conceptual planning for the new facility continued through the 2nd quarter of 2020, working with the 
community leaders in developing the site and building plans. It is anticipated that the design will continue to 
move forward in the third quarter of 2020.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0535Fire Station Deloach

To build a new Fire Station in the highly populated North Western area of the CityScope

Contrbtn Frm Generl FndFund

2015Start Year

Elzie KitchenP.M. ekitchen@Savannahga.Gov

DeloachLocation

1Council District(s)

No Change. This new project is not fully funded. This project will be used for a new Fire Station in Northwest 
Savannah. The ultimate location will support Savannah Fire's Effective Response Force for this growing part 
of the city. The land, site improvements, construction, and Fire Apparatus costs will be utilized to identify 
future funding requirements

09-2020 
Update

On-Hold

TBDEnd Year

$ 5,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 5,000.00

Project Balance

06-2020 
Update

No Change. This new project is not fully funded. This project will be used for a new Fire Station in Northwest 
Savannah. The ultimate location will support Savannah Fire's Effective Response Force for this growing part 
of the city. The land, site improvements, construction, and Fire Apparatus costs will be utilized to identify 
future funding requirements



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB05363rd Floor City Hall Renovation

Renovation of City Hall's third floor into offices for Mayor & Aldermen, and City 
Attorneys.

Scope

Contrbtn Frm Generl FndFund

2018Start Year

Byron StilesP.M. BStiles@savannahga.gov

City HallLocation

N/ACouncil District(s)

All rough in plumbing and electrical has been completed.  Prep work to receive new HVAC system have 
been completed.  Attorneys offices and bathroom have been framed and drywall has been installed.  Existing 
wood trim has begun to be refurbished and hardwood floor patched.

09-2020 
Update

Implementation/Construction

2021End Year

$ 1,000,000.00

Appropriated Budget To Date

$ 969,560.25

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 30,439.75

Project Balance

06-2020 
Update

MEP and IT activities have begun.  Wood work continues and framing of new walls have begun.  Project is 
on time and is scheduled to be completed January 2021.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0537Facilities at Interchange Court

Construction of new facilities at Interchange Court to relocate the existing City Lot 
at Gwinnett Street & Stiles Avenue and allow the existing site to become available 
for use in support of the Arena project.

Scope

Contrbtn Frm Generl Fnd|SPLOST V (2008-2014)|SPLOST VI(2015-2020)|Landfill Contingency Fund|W&S 
R&R Fund|Miscellaneous

Fund

Start Year

Carol MoonP.M. CMoon@Savannahga.gov

14 Interchange CourtLocation

1Council District(s)

Construction continued across the site and with the various buildings during the 3rd quarter of 2020. The roof 
was completed on the large administrative building allowing the exterior framing and sheathing to be installed 
and work was ongoing on the mechanical, plumbing and electrical rough-ins. Structural steel was completed 
on the operations building and roof decking was started. The site saw continued hauling out of unsuitable 
materials and hauling in of fill, rough grading in the parking lots, and continued work on the underground 
water, sewer and storm-water utilities.

09-2020 
Update

Implementation/Construction

2021End Year

$ 40,893,863.00

Appropriated Budget To Date

$ 40,533,854.05

Expenditures To Date

$ 7,156.00

Open Purchase Orders

$ 352,852.95

Project Balance

06-2020 
Update

During the 2nd quarter of 2020 construction continued on the site grading and on the erection of the various 
warehouse and utility buildings.  The largest of the buildings, for administrative staff, saw the completion of 
its steel structure and a partial pour of its second floor concrete slab. The offsite sewer force main installation 
was completed on W. Gwinnett and Cornwall Streets. Underground utility work continues on the site and 
down Interchange Court and Interchange Drive.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0821Cultural Arts Center

To construct a new 39,000 sq. ft. Cultural Arts CenterScope

Fund

2018Start Year

Carol MoonP.M. CMOON@SAVANNAHGA.GOV

201 Montgomery StreetLocation

2Council District(s)

The building has been open and operational since April of 2019.09-2020 
Update

To Be Closed

2019End Year

Appropriated Budget To Date Expenditures To Date Open Purchase Orders Project Balance

06-2020 
Update

The building has been open and operational since April of 2019.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0826Municipal Archives & Records Center Annex

To construct a new facility for municipal archives and records storage.Scope

Contrbtn Frm Generl FndFund

2018Start Year

Luciana SpracherP.M. LSpracher@Savannahga.Gov

3401 Edwin Street (Police Administrative Services Complex Site)Location

5Council District(s)

Estimates for new construction on City property were prepared for two possible locations  and provided to 
City leadership for consideration.

09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 751,000.00

Appropriated Budget To Date

$ 46,614.89

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 704,385.11

Project Balance

06-2020 
Update

Staff are evaluating and preparing cost estimates for two possible locations for a new Municipal Archives and 
Records Center Annex: one co-located with Savannah Fire at Station 13 off McKenna Drive| the second 
co-located with Code Compliance and Savannah Fire quartermaster off of West Gwinnett Street near the 
new City Lot at Interchange Court. Both sites are already owned by the City and have ample space for the 
construction of a new Archives facility. Staff are comparing the costs of build out on the two sites for 
consideration by leadership.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0828Westside Land Assemblage

To procure land on the Westside of Savannah for the construction of a New 
Arena

Scope

Contrbtn Frm Generl Fnd|SPLOST  IV (2003-08)|Miscellaneous|SPLOST V (2008-2014)Fund

2004Start Year

David KeatingP.M. DKeating@Savannahga.Gov

District 1Location

1Council District(s)

This project is complete and the CIP has been closed.09-2020 
Update

To Be Closed

TBDEnd Year

$ 3,619,002.16

Appropriated Budget To Date

$ 3,619,002.16

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

No change



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0836Savannah Public Safety Metroplex

Public Safety Administration Facility and Training Facility.Scope

Contrbtn Frm Generl Fnd|Discounts|SPLOST V (2008-2014)|SPLOST VI - District 5 FundsFund

2010Start Year

Byron Stiles| Alexander Tobar| 
Leif Blomberg

P.M. BStiles@savannahga.gov| ATobar@savannahga.gov| 
LBlomberg@Savannahga.gov

3401 Edwin StreetLocation

5Council District(s)

Received pricing from Gordian through the State contract for additional parking lot within Metroplex.  
Estimate came within budget and will be submitted for City Council approval. Once approved, permitting 
process will begin. Documentation and close-outs for previously completed facilities on the site are in 
process of being resolved and completed.

09-2020 
Update

Design/Pre-Construction

2020End Year

$ 10,084,818.62

Appropriated Budget To Date

$ 10,084,818.62

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Pricing received from state contractor for parking lot design exceeds the budget. Possibilities for cost 
reductions through value engineering are being explored. Documentation and close-outs for previously 
completed facilities on the site are in process of being resolved and completed.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0840Fire Building Maintenance

Fire Station RenovationsScope

Contrbtn Frm Generl Fnd|Discounts|SPLOST VI(2015-2020)Fund

2004Start Year

Assistant Chief KitchenP.M. ekitchen@Savannahga.Gov

City-WideLocation

4Council District(s)

Fire Station 1, in Aldermanic District 4 on E 63rd Street is on the Council Agenda for significant renovation 
work. The City Council of Savannah approved the funding that allows Johnson-Laux to complete the station's 
renovation to include upgrades to bathrooms, new flooring, painting throughout, carpentry work, exterior 
wood repair, lighting upgrades, new cement pad extension for out-riggers, and window replacement. 
Additionally, our HVAC contractor will be installing new HVAC units. Based on approval and COVID-19, work 
will commence late 3rd quarter or early 4th quarter. This work is almost complete and should be complete 
within the first quarter of 2021.

09-2020 
Update

Ongoing

OngoingEnd Year

$ 770,605.69

Appropriated Budget To Date

$ 707,706.86

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 62,898.83

Project Balance

06-2020 
Update

Fire Station 2, in Aldermanic District 6 on Skyline Drive has undergone minor renovation. Interior painting has 
been done throughout, two bathrooms have been upgraded to include new cabinets, sinks, and fixtures, 
several ceiling fans were replaced, and lighting was upgraded.  New flooring will be installed in August.  

Fire Station 1, in Aldermanic District 4 on E 63rd Street is on the Council Agenda for major renovation work. 
Once approved, as funding allows the plan is for Johnson-Laux to complete renovation of the station to 
include upgrades to bathrooms, new flooring, painting throughout, carpentry work, exterior wood repair, 
lighting upgrades, new cement pad extension for out-riggers, and window replacement.  Additionally, our 
HVAC contractor will be installing new HVAC units. Based on approval and COVID-19 work will commence 
late 3rd quarter or early 4th quarter.



Public Building Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PB0929Family Resource Center Pennsylvania Avenue

New construction of a neighborhood resource centerScope

Contrbtn Frm Generl Fnd|SPLOST VI(2015-2020)|MiscellaneousFund

2014Start Year

Kelly Ledbetter| Carol MoonP.M. KLedbetter@Savannahga.Gov|CMoon@Savannahga.Gov

Pensylvania AvenueLocation

3Council District(s)

Project is complete.09-2020 
Update

To Be Closed

2019End Year

$ 7,164,042.61

Appropriated Budget To Date

$ 7,164,042.61

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Project is complete.



Community Development Improvements

5Total # of Projects:

0Complete

1Conceptual/Planning

2Design/Implementation

2Implementation/Construction

0Ongoing

0On-Hold

0Other

0Inactive

0N/A



Community Development Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PD0309Waters Avenue Corridor Improvements

Improve streetscape and business environment in the areaScope

SPLOST V (2008-2014)|Contrbtn Frm Generl Fnd|SPLOST  IV (2003-08)|SPLOST VI - District 2 
Funds|Miscellaneous|State Of Georgia

Fund

2008Start Year

Doug PattenP.M. DPatten@Savannahga.Gov

Waters AvenueLocation

2,3,4Council District(s)

A public meeting was held to discuss the project ion general and the sidewalk easements in late October. 
Project is moving forward with final design. Remaining funding for the project will be funded by SPLOST VII.

09-2020 
Update

Design/Pre-Construction

TBDEnd Year

$ 5,281,030.58

Appropriated Budget To Date

$ 5,099,239.85

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 181,790.73

Project Balance

06-2020 
Update

Phase III construction documents are being finalized. There will need to be sidewalk easements acquired for 
this phase of the project at specific locations. The initial steps for obtaining these easements has started. 
Once the easements are obtained, the final design plans can be completed.  Remaining funding for the 
project will be funded by SPLOST VII.



Community Development Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PD0313Savannah Shines

Funds to be used to make capital improvements to neighborhoods selected 
under the Savannah Shines Neighborhood Improvement Program.

Scope

Contrbtn Frm Generl Fnd|SPLOST  IV (2003-08)Fund

2017Start Year

Martin FrettyP.M. MFretty@savannahga.gov

Edgemere-SackvilleLocation

N/ACouncil District(s)

Made contact with Memorial Health representatives.  Sent a copy of proposed plan showing property that is 
being asked to be donated to the City for the project.  Response was favorable.  Offered to meet on site once 
Memorial representative has had a chance to review plans.  Expect to meet on site in January and, if all goes 
well, begin the process of receiving the land donation with construction taking place in 2021.

09-2020 
Update

Implementation/Construction

2019End Year

$ 1,674,616.08

Appropriated Budget To Date

$ 1,335,039.52

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 339,576.56

Project Balance

06-2020 
Update

Attempting, again, to schedule meeting with Memorial Health officials to discuss neighborhood's interest in 
extending sidewalk and decorative lighting along the eastern side of Cedar Street between Delesseps and 
Parnell.  Not enough room in existing ROW to accomplish both sidewalk and lighting.  Seeking to see if 
Memorial would be willing to provide COS with strip of land necessary to accomplish improvements that 
should be beneficial to both the neighborhood and Memorial.  This would complete this project if able to 
come to an agreement.



Community Development Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PD0400Savannah Gardens

Design and installation of public infrastructure as part of the demolition and 
revitalization of the former 44 acre, 380 unit, dilapidated Strathmore Estates 
Apartment site. Infrastructure improvements include new storm sewers, sanitary 
sewers, water supply lines, streets, sidewalks, lighting, squares, parks, 
playgrounds and a splash fountain for summer recreation. The project employs 
new urbanism, green, pedestrian friendly, traffic calming and neo-traditional 
design principals.

Scope

SPLOST V (2008-2014)|Discounts|Miscellaneous|Contrbtn Frm Generl Fnd|Contrbn Frm Prop Acq 
Fn|SPLOST Open Space|SPLOST  IV (2003-08)|W&S R&R Fund|SPLOST VI(2015-2020)

Fund

2007Start Year

Martin FrettyP.M. MFretty@Savannahga.Gov

Crescent to Gwinnett and Long AveLocation

3Council District(s)

Site work, including public infrastructure improvements, underway as is the construction of new apartments 
in the NW corner of this phase.  Hopeful that public infrastructure improvements will be substantially 
complete by the end of 2021.

09-2020 
Update

Implementation/Construction

2019End Year

$ 13,745,795.40

Appropriated Budget To Date

$ 13,663,225.64

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 82,569.76

Project Balance

06-2020 
Update

Site work underway for both public and private infrastructure and building improvements.



Community Development Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PD0502Savannah Shines II

A scope will be developed once the project area is identified.Scope

Contrbtn Frm Generl FndFund

Start Year

Martin FrettyP.M. MFretty@Savannahga.Gov

Location

N/ACouncil District(s)

No change. Once this area has been identified, the City will identify how these funds will be spent.09-2020 
Update

Conceptual/Planning

End Year

$ 1,000,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,000,000.00

Project Balance

06-2020 
Update

No change. Once this area has been identified, the City will identify how these funds will be spent.



Community Development Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PD0806Augusta Avenue Revitalization

To make streetscape and public space improvements on Augusta AvenueScope

SPLOST  IV (2003-08)|SPLOST VI(2015-2020)|SPLOST VI - District 1 Funds|Contrbtn Frm Generl FndFund

2016Start Year

Martin FrettyP.M. MFretty@savannahga.gov

Augusta Ave.  (between E. Lathrop and I-516)Location

1Council District(s)

Construction substantially complete.  Punch list is being finalized.09-2020 
Update

Implementation/Construction

2019End Year

$ 1,251,821.79

Appropriated Budget To Date

$ 1,193,812.11

Expenditures To Date

$ 125.00

Open Purchase Orders

$ 57,884.68

Project Balance

06-2020 
Update

Construction has begun on the Stratford Street park including installation of sidewalks and a bus pull off 
along Augusta Avenue in the block of the park.



Parks and Recreation Improvements

13Total # of Projects:

2Complete

1Conceptual/Planning

1Design/Implementation

4Implementation/Construction

1Ongoing

1On-Hold

0Other

0Inactive

0N/A



Parks and Recreation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

RE0124Southside Park Development

To develop park and recreation space for southside area (Mohawk Lake and Joe 
Tribble Park)

Scope

SPLOST VI(2015-2020)|Contrbtn Frm Generl Fnd|SPLOST VI - District 6 FundsFund

2015Start Year

Cristy Lawrence| Byron StilesP.M. CLawrence@Savannahga.Gov| BStiles@Savannahga.Gov

Mohawk Lake and Joe Tribble ParkLocation

6Council District(s)

Additional landscaping has been completed and previously value engineered parking lot is currently under 
construction. Once completed all construction activities will have concluded and close out process will begin.

09-2020 
Update

Implementation/Construction

2020End Year

$ 1,493,333.59

Appropriated Budget To Date

$ 1,179,887.97

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 313,445.62

Project Balance

06-2020 
Update

100% of the original contracted work  has been completed.  We are currently looking to add a previously 
value engineered parking lot back into the scope of work and some additional landscaping.



Parks and Recreation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

RE0127Truman Linear Park Trail

Matching funds to support the construction of the Truman Linear Park Trail Phase 
IIB from Derenne Avenue to Bee Road/52nd Street

Scope

Parking Svcs Fund|Fed GrantsFund

2018Start Year

Nick DeffleyP.M. NDeffley@Savannahga.Gov

Daffin Park/Lake MayerLocation

3Council District(s)

Awaiting final GA Department of Transportation (GDOT) review and approval of the Cultural Resources 
Assessment of Effects (AOE) in order to submit final Programmatic Categorical Exclusion (PCE).  Once that 
is complete, the environmental phase of the project will be complete. Awaiting GDOT review comments on 
ROW plans.

09-2020 
Update

Design/Pre-Construction

2022End Year

$ 1,792,787.00

Appropriated Budget To Date

$ 416,845.72

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,375,941.28

Project Balance

06-2020 
Update

Right of Way plans have been submitted to GA Department of Transportation (GDOT) and are awaiting 
comment.  Awaiting completion of GDOT's History review and so that the full environmental review can be 
completed.  Full design phase can then be completed.



Parks and Recreation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

RE0222Twickenham Greenspace

Enhancements to Twickenham Greenspace will include a walking trail, benches, 
trash cans, lighting and ornamental plantings.

Scope

SPLOST VI - District 3 FundsFund

2017Start Year

Byron StilesP.M. BStiles@Savannahga.Gov

Goebel AvenueLocation

3Council District(s)

Change order to correct storm water issues has been completed.  Jogging trail, lighting, benched, 
receptacle, bollards have been installed.  Close out process has begun.

09-2020 
Update

Implementation/Construction

2021End Year

$ 264,601.80

Appropriated Budget To Date

$ 239,124.02

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 25,477.78

Project Balance

06-2020 
Update

During the 2nd quarter of 2020 stormwater work has continued begun and the jogging trail is 80% complete.  
Project is expected to be completed by 9/20.



Parks and Recreation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

RE0223Summerside Playground

To replace an aging playground equipment in the Summerside NeighborhoodScope

SPLOST VI - District 5 FundsFund

2016Start Year

Doug Patten| Kelly LedbetterP.M. KLedbetter@Savannahga.Gov|DPatten@savannahga.gov

Clinch StreetLocation

5Council District(s)

Project was completed in August 2020.09-2020 
Update

Complete

2019End Year

$ 345,098.08

Appropriated Budget To Date

$ 328,252.25

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 16,845.83

Project Balance

06-2020 
Update

During the 2nd quarter of 2020 the benches were installed and the sign was adjusted to be parallel with 
Clinch Street. The project is expected to be complete in July 2020.



Parks and Recreation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

RE0315Bacon Park Bridge Replacement

Hurricane Matthew related repairs.Scope

Golf Course FundFund

Start Year

Chris ForanP.M. cforan@savannahga.gov

Bacon Park Golf CourseLocation

2Council District(s)

The construction of this bridge is complete.09-2020 
Update

To Be Closed

2018End Year

$ 645,855.75

Appropriated Budget To Date

$ 645,855.75

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The construction of this bridge is complete.



Parks and Recreation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

RE0316Atwood Street Park Improvements

Develop a park in the Atwood Street area.Scope

SPLOST VI - District 4 FundsFund

2015Start Year

Carol MoonP.M. cmoon@Savannahga.Gov

202-210 Chatham StLocation

N/ACouncil District(s)

The name "Harmon Creek Park" was officially adopted by City Council for the new park's name. A sign for 
the park is in production and will be installed when complete.

09-2020 
Update

To Be Closed

2019End Year

$ 357,884.64

Appropriated Budget To Date

$ 357,884.64

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The name "Harmon Creek Park" was officially adopted by City Council for the new park's name. A sign for 
the park is in production and will be installed when complete.



Parks and Recreation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

RE0419Veterans Park

Develop a passive park to include a flagpole, parking, pedestrian lighting and 
landscaping.

Scope

SPLOST VI - District 6 FundsFund

2018Start Year

Gordon DenneyP.M. gdenney@Savannahga.gov

Truman Parkway and Abercorn StreetLocation

6Council District(s)

Georgia Power completed installation of the signage and pedestrian scale lighting and staff reworked the 
landscape beds around the seating areas. Also, the Georgia Department of Transportation behind gave us 
approval to have a contractor relocate the detention pond access gate from one of the seating areas which 
allowed staff to install additional plant material and complete the hedge row separating the park from the 
detention area.

09-2020 
Update

Implementation/Construction

2018End Year

$ 174,498.87

Appropriated Budget To Date

$ 132,527.68

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 41,971.19

Project Balance

06-2020 
Update

Georgia Power completed installation of the signage and pedestrian scale lighting and staff reworked the 
landscape beds around the seating areas. Also, the Georgia Department of Transportation behind gave us 
approval to have a contractor relocate the detention pond access gate from one of the seating areas which 
allowed staff to install additional plant material and complete the hedge row separating the park from the 
detention area.



Parks and Recreation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

RE0420Bacon Park Maintenance Shed

The Bacon Park Maintenance Building will replace other buildings that were built 
approximately in 1948. The building has greatly deteriorated. The building has 
suffered damage from wear and tear as well as damage from Hurricane Matthew 
and Hurricane Irma.

Scope

Contrbtn Frm Generl Fnd|Golf Course FundFund

2018Start Year

Chris ForanP.M. cforan@savannahga.gov

Bacon ParkLocation

N/ACouncil District(s)

The construction of the building is complete09-2020 
Update

Complete

February 2019End Year

$ 390,000.00

Appropriated Budget To Date

$ 390,000.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The Bacon Park Golf Course Maintenance Building has passed Final City Inspection



Parks and Recreation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

RE0423Jan Street Park Improvements

Possible lighting improvements, picnic table replacement and additional park 
improvements.

Scope

SPLOST VI - District 4 FundsFund

Start Year

Carol MoonP.M. CMoon@savannahga.gov

Jan StreetLocation

4Council District(s)

During the 3rd quarter of 2020 the picnic shelter and picnic benches were installed.09-2020 
Update

Implementation/Construction

2019End Year

$ 128,196.21

Appropriated Budget To Date

$ 89,852.10

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 38,344.11

Project Balance

06-2020 
Update

During the 2nd quarter of 2020 the playground area was expanded and new "nature themed" playground 
equipment was installed.  The picnic shelter remains in production and is scheduled for installation in August.



Parks and Recreation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

RE0424Kensington Park Improvements

Provide various recreational improvements on Reynolds Circle, including 
procurement of benches and poison ivy remediation.

Scope

SPLOST VI - District 4 FundsFund

Start Year

Gordon DenneyP.M. GDenney@Savannahga.Gov

Location

4Council District(s)

Work completed. CIP being closed out.09-2020 
Update

To Be Closed

End Year

$ 2,707.75

Appropriated Budget To Date

$ 2,707.75

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Work completed. CIP being closed out.



Parks and Recreation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

RE0427Highlands Park Development

To provide Highlands Park Development, including playground equipment, dog 
park, walking trail, and passive park elements.

Scope

SPLOST VI - District 1 FundsFund

Start Year

Cristy Lawrence| Doug PattenP.M. clawrence@savannahga.gov| dpatten@savannahga.gov

Location

1Council District(s)

The conceptual design for Phase 1, which includes a walking trail, was completed. Not all of the trails from 
the Phase 1 concept plan can be designed and installed within the current budget.

09-2020 
Update

Conceptual/Planning

End Year

$ 538,752.86

Appropriated Budget To Date

$ 7,961.25

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 530,791.61

Project Balance

06-2020 
Update

The conceptual design for Phase 1, which includes a walking trail, was completed. Not all of the trails from 
the Phase 1 concept plan can be designed and installed within the current budget. Staff is currently working 
to determine which sections can be designed and constructed within budget.



Parks and Recreation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

RE0608Playground Equipment Reserve

Playground equipment replacement fundScope

Contrbtn Frm Generl Fnd|1995 GOB Proceeds|State GrantsFund

2018Start Year

Kelly LedbetterP.M. KLedbetter@Savannahga.Gov

City WideLocation

City-WideCouncil District(s)

Playground reserve fund is use to replacement playground equipment parts due to normal wear and tear and 
safety.

09-2020 
Update

Ongoing

N/AEnd Year

$ 585,673.42

Appropriated Budget To Date

$ 564,041.61

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 21,631.81

Project Balance

06-2020 
Update

Playground reserve fund is use to replacement playground equipment parts due to normal wear and tear and 
safety.



Parks and Recreation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

RE0904Godley Improvements and Park Development

Develop a community and linear park in the Godley Station areaScope

Contrbtn Frm Generl FndFund

2005Start Year

Kelly LedbetterP.M. KLedbetter@Savannahga.Gov

Godley ParkLocation

1Council District(s)

Funding has not been appropriated for development of park in Godley Station. Future funding is anticipated 
for park development.

09-2020 
Update

On-Hold

2020End Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Funding has not been appropriated for development of park in Godley Station. Future funding is anticipated 
for park development.



Squares and Monuments Improvements

18Total # of Projects:

0Complete

0Conceptual/Planning

1Design/Implementation

2Implementation/Construction

4Ongoing

0On-Hold

1Other

0Inactive

0N/A



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PT0202Factors Walk Wall Stabilization

Repair unstable portions of the stone wall along Factor’s Walk to provide stability 
for the wall

Scope

Contrbtn Frm Generl FndFund

2016Start Year

Gordon Denney|Doug PattenP.M. GDenney@Savannahga.Gov|DPatten@Savannahga.gov

Factor's WalkLocation

2Council District(s)

The Factors Walk projects are completed linearly and the wall is reassessed every other year, the last 
assessment having been done December of 2018. Final plans for necessary repairs to the Cotton Exchange 
Bridge have been completed and permitted. Construction documents are currently being put together and the 
project will go to bid as soon as funding is identified.

09-2020 
Update

Other

OngoingEnd Year

$ 305,447.27

Appropriated Budget To Date

$ 27,939.01

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 277,508.26

Project Balance

06-2020 
Update

The Factors Walk projects are completed linearly and the wall is reassessed every other year, the last 
assessment having been done December of 2018. Final plans for necessary repairs to the Cotton Exchange 
Bridge have been completed and permitted. Construction documents are currently being put together and the 
project will go to bid as soon as funding is identified.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PT0303Public Monument Lighting

Install and repair lighting of the public monuments within the Historic Parks and 
Squares.

Scope

Contrbtn Frm Generl FndFund

2018Start Year

Gordon DenneyP.M. GDenney@Savannahga.gov

Downtown Historic DistrictLocation

1,2Council District(s)

No new work performed this quarter. Staff is evaluating additional monuments for future lighting projects09-2020 
Update

Ongoing

2020End Year

$ 75,000.00

Appropriated Budget To Date

$ 18,534.15

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 56,465.85

Project Balance

06-2020 
Update

No new work performed this quarter. Staff is evaluating additional monuments for future lighting projects



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PT0304Square Lighting Upgrades

Enhance the pedestrian experience and increase public safety through 
improvements to the lighting within the Squares in the Downtown Historic District.

Scope

Contrbtn Frm Generl FndFund

2018Start Year

Gordon DenneyP.M. GDenney@Savannahga.gov

Downtown Historic DistrictLocation

2Council District(s)

No new work performed this quarter. CIP being closed.09-2020 
Update

To Be Closed

2020End Year

$ 44,741.59

Appropriated Budget To Date

$ 44,741.59

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Staff is evaluating the possibility of relocating the electrical panel from the north center of Johnson Square 
and adding convenience outlets to the east and west plazas for event usage.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PT0305Square Walkway Repairs

Repair brick walkways in the Historic Squares through the removal and resetting 
of brick pavers.

Scope

Contrbtn Frm Generl FndFund

2017Start Year

Gordon DenneyP.M. GDenney@Savannahga.gov

Historic Downtown DistrictLocation

2Council District(s)

No new work performed this quarter. CIP being closed.09-2020 
Update

To Be Closed

2020End Year

$ 106,894.40

Appropriated Budget To Date

$ 106,894.40

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The City’s annual Sidewalk Repair Contractor reset brick walkways in Columbia Square, added a brick 
standing area in the northwest corner, and addressing sidewalk areas impacted by tree roots in Whitefield 
Square. Staff will continue to evaluate other sites in need of walkway improvements.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PT0306Park, Square, Median and Irrigation Improvements

Maintain and improve parks, squares, and medians, including irrigation systems 
within the City

Scope

Contrbtn Frm Generl Fnd|MiscellaneousFund

2017Start Year

Gordon DenneyP.M. GDenney@Savannahga.gov

VariousLocation

1,2Council District(s)

No new work performed this quarter. CIP being closed.09-2020 
Update

To Be Closed

OngoingEnd Year

$ 121,380.00

Appropriated Budget To Date

$ 121,380.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Greenscapes staff oversaw work in Forsyth Park to include the repair of bollards and chains between 
playgrounds, the installation of additional plant material around the northern perimeter, repair of the 
irrigation/addition of plant material around the Spanish-American War Monument, and repainting/securing of 
trash receptacles.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PT0307Square Renovation

Improve lighting, paving, landscaping and furnishings in historic squaresScope

Miscellaneous|Contrbtn Frm Generl FndFund

2017Start Year

Gordon DenneyP.M. GDenney@Savannahga.gov

Downtown Historic DistrictLocation

2Council District(s)

Added decorative bollards and chains around cistern in Crawford Square. CIP being closed.09-2020 
Update

To Be Closed

OngoingEnd Year

$ 229,688.76

Appropriated Budget To Date

$ 229,688.76

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Greenscapes staff replaced worn areas of turf grass in Johnson Square, Reynolds Square, Madison Square, 
Columbia Square, Whitefield Square and Ellis Square| renovated the center planting bed in Chatham 
Square| and performed landscape enhancement projects replacing plants and filling in gaps within the 
landscape beds of various Squares.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PT0400Entranceway and Median Improvements

Improve landscape of City entrances and mediansScope

Contrbtn Frm Generl FndFund

2018Start Year

Gordon DenneyP.M. GDenney@savannahga.gov

City WideLocation

City-WideCouncil District(s)

No new work performed this quarter. CIP being closed.09-2020 
Update

To Be Closed

2021End Year

$ 19,187.48

Appropriated Budget To Date

$ 19,187.48

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Plans to renovate the irrigation system within Liberty Street Median from Martin Luther King Jr Boulevard 
east to Randolph Street, resulting in a completely automated and more efficient system, are still being 
discussed and will be reevaluated in the third quarter of 2020.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PT0501Downtown Entryways

Renovation of landscaped medians and other landscaping along major entryways 
to the City, including I-16.

Scope

Contrbtn Frm Generl FndFund

2018Start Year

Gordon DenneyP.M. GDenney@Savannahga.Gov

Downtown Historic DistrictLocation

2Council District(s)

No new work performed this quarter.09-2020 
Update

Ongoing

OngoingEnd Year

$ 246,640.00

Appropriated Budget To Date

$ 89,722.76

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 156,917.24

Project Balance

06-2020 
Update

Plans for improvements to the downtown entryway area of Martin Luther King Jr at I-16, to include reclaiming 
sidewalks and removing unwanted/remnant vegetation, replacing with appropriate plants/grass seed is on 
hold awaiting direction after the presentation of a conceptual redesign of this area to ensure our plans do not 
conflict.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PT0502Forsyth Park Lighting Upgrades

Existing lighting within and around Forsyth Park to be evaluated and a set of 
plans for upgrading and improving the lighting to be created.

Scope

Contrbtn Frm Generl FndFund

Start Year

Gordon DenneyP.M. GDenney@savannahga.gov

Forsyth ParkLocation

N/ACouncil District(s)

No new work performed this quarter. CIP being closed.09-2020 
Update

To Be Closed

End Year

$ 3,820.00

Appropriated Budget To Date

$ 3,820.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The Electrical Engineer has prepared photometric plans based on existing spacing and light output as well as 
some alternatives with varying spacing and light sources. These have been shared with the lighting design 
team for the Forsyth Park Master Plan project being performed for the City by the Trustees’ Garden Club. 
Once a source and spacing is chosen the engineer will develop plans and specifications for upgrading and 
enhancing the lighting within Forsyth Park.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PT0801Rousakis Plaza Repairs

Repair and maintain infrastructure of Rousakis Plaza and the riverfront decking.Scope

Contrbtn Frm Generl FndFund

2018Start Year

Gordon Denney|Doug PattenP.M. GDenney@Savannahga.Gov|DPatten@Savannahga.Gov

Rousakis PlazaLocation

N/ACouncil District(s)

Construction was completed during the second quarter for the first phase of the project. Additional funding 
will be need to be identified to do the remaining repair work.

09-2020 
Update

Ongoing

OngoingEnd Year

$ 545,492.84

Appropriated Budget To Date

$ 544,690.34

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 802.50

Project Balance

06-2020 
Update

Construction was completed during the second quarter for the first phase of the project. Additional funding 
will be need to be identified to do the remaining repair work.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

PT0802Neighborhood Matching Funds

Provide matching funds for neighborhood beautification and improvement 
projects such as tree planting, park renovations and streetscape improvements.

Scope

Contrbtn Frm Generl Fnd|Discounts|MiscellaneousFund

2004Start Year

Gordon DenneyP.M. GDenney@Savannahga.Gov

VariousLocation

City-WideCouncil District(s)

No requests for funding have been received in the 3rd Quarter of 2020.09-2020 
Update

Ongoing

OngoingEnd Year

$ 113,448.43

Appropriated Budget To Date

$ 91,280.77

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 22,167.66

Project Balance

06-2020 
Update

No requests for funding have been received in the 2nd Quarter of 2020.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SQ0101Riverwalk Extension at Marriot

Construction of the final section of the City's Riverwalk in front of the Mariott HotelScope

SPLOST VI(2015-2020)Fund

2018Start Year

Dan ReelP.M. DReel@Savannahga.Gov

River StreetLocation

1Council District(s)

Final design is underway expected design completion December 2020.  Construction expected to start 
summer 2021.  Expected 12 month construction schedule.

09-2020 
Update

Design/Pre-Construction

2020End Year

$ 1,536,000.00

Appropriated Budget To Date

$ 283,390.43

Expenditures To Date

$ 1,330.00

Open Purchase Orders

$ 1,251,279.57

Project Balance

06-2020 
Update

Redesign of reduced width Riverwalk is underway.  Construction is expected to begin in late fourth quarter or 
early 2021



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SQ0102Victory Drive Corridor Improvements

Project to include restoration of landscaping and irrigation within the medians of 
Victory Drive from Ogeechee Road to Downing Avenue

Scope

SPLOST VI(2015-2020)Fund

2015Start Year

Gordon DenneyP.M. GDenney@Savannahga.Gov

Victory DriveLocation

1,2,3,4,5Council District(s)

Greenscapes staff replaced damaged or dying plant material along the Victory Drive corridor, switching out 
the type of perennials in certain locations for better performance.

09-2020 
Update

Implementation/Construction

TBDEnd Year

$ 1,000,000.00

Appropriated Budget To Date

$ 533,748.63

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 466,251.37

Project Balance

06-2020 
Update

Greenscapes staff replaced damaged or dying plant material along the Victory Drive corridor, switching out 
the type of perennials in certain locations for better performance.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SQ0103Factors Walk Wall Restoration

Repairs of multiple wall sections along Factor's Walk.  Repair work will restore 
the wall with historical accuracy.

Scope

SPLOST VI(2015-2020)|Contrbtn Frm Generl FndFund

2015Start Year

Gordon DenneyP.M. GDenney@Savannahga.Gov

Factor's WalkLocation

2Council District(s)

No new work performed this quarter. CIP being closed.09-2020 
Update

To Be Closed

OngoingEnd Year

$ 712,052.73

Appropriated Budget To Date

$ 712,052.73

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The Factors Walk projects are completed linearly and the wall is reassessed every other year, the last 
assessment having been done December of 2018. The proposed repairs at the Barnard Street Ramp are 
complete.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SQ0104Fountain Conservation

Preserve and maintain the City's fountains to ensure safe and efficient operationScope

Contrbtn Frm Generl Fnd|MiscellaneousFund

2018Start Year

Gordon DenneyP.M. GDenney@Savannahga.Gov

Downtown Historic DistrictLocation

1,2Council District(s)

No new work performed this quarter. CIP being closed.09-2020 
Update

To Be Closed

OngoingEnd Year

$ 131,229.71

Appropriated Budget To Date

$ 131,229.71

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Greenscapes staff performed maintenance and repairs to the water jets in the Ellis Fountain.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SQ0417Eastern Wharf Square Development

Construction of a new Riverfront Park, Plaza Space, Squares, Streetscapes and 
a Boulevard Median east of the Historic District off President Street.

Scope

2015 DSA TAD BondsFund

Start Year

Gordon DenneyP.M. gdenney@savannahga.gov

Location

N/ACouncil District(s)

The installation of lighting, brick sidewalks, trees, landscaping and irrigation along the Boulevard 
Streetscapes, within the Boulevard Median and in the two Squares is mostly complete.  Finalized plans for 
remaining greenspaces and streetscapes under review.

09-2020 
Update

Implementation/Construction

End Year

$ 1,033,295.21

Appropriated Budget To Date

$ 1,046,344.72

Expenditures To Date

$ 0.00

Open Purchase Orders

($13,049.51)

Project Balance

06-2020 
Update

The installation of lighting, brick sidewalks, trees, landscaping and irrigation along the Boulevard 
Streetscapes, within the Boulevard Median and in the two Squares is mostly complete.  Finalized plans for 
remaining greenspaces and streetscapes under review.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SQ0418Washington Ave. Median Improvements

Installation of irrigation within the medians of Washington Avenue to improve the 
viability of the grass and plant material.

Scope

SPLOST VI - District 4 Funds|Contrbtn Frm Generl FndFund

Start Year

Gordon DenneyP.M. gdenney@Savannahga.gov

Location

4Council District(s)

Work completed. CIP being closed out.09-2020 
Update

To Be Closed

End Year

$ 25,525.06

Appropriated Budget To Date

$ 25,525.06

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Work completed. CIP being closed out.



Squares and Monuments Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SQ0807Monument Conservation

Assess, repair, restore and improve public monuments in various locations 
throughout the Historic District.

Scope

Contrbtn Frm Generl Fnd|MiscellaneousFund

2018Start Year

Gordon DenneyP.M. GDenney@Savannahga.Gov

Downtown Historic DistrictLocation

1,2Council District(s)

No new work performed this quarter. CIP being closed.09-2020 
Update

To Be Closed

OngoingEnd Year

$ 294,665.36

Appropriated Budget To Date

$ 294,665.36

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Greenscapes staff have reviewed the final draft document prepared by the City’s annual contractor for 
Monument Conservation showing condition assessments and proposed restoration work for the City’s 
monuments. Upon final approval of this document the annual contractor will begin working their way through 
the list and providing a preventative maintenance schedule for each item after work is completed.



Cemetery Improvements

9Total # of Projects:

2Complete

1Conceptual/Planning

0Design/Implementation

1Implementation/Construction

2Ongoing

2On-Hold

0Other

0Inactive

0N/A



Cemetery Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

CM0205Cemetery Monument Conservation

Preservation/Conservation of dilapidated monuments within the City's cemeteriesScope

Contrbtn Frm Generl Fnd|MiscellaneousFund

2018Start Year

Richard GerbasiP.M. RGerbasi@Savannahga.Gov

All cemeteriesLocation

1,2,3Council District(s)

Landmark Preservation completed work on the Broughton Mausoleum and began work on the Ward Vault in 
Laurel Grove North Cemetery.

09-2020 
Update

Implementation/Construction

RecurringEnd Year

$ 119,682.95

Appropriated Budget To Date

$ 71,044.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 48,638.95

Project Balance

06-2020 
Update

No projects completed to date. Landmark Preservation to begin work on the Broughton Mausoleum in Laurel 
Grove North Cemetery.



Cemetery Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

CM0207Bonaventure Cemetery Restroom

Design and construction of new ADA-compliant restroom building.Scope

Contrbtn Frm Generl FndFund

2016Start Year

Dan ReelP.M. DReel@Savannahga.Gov

330 Bonaventure RoadLocation

3Council District(s)

Construction completed in August.  Awaiting final close out documents.09-2020 
Update

Complete

2020End Year

$ 419,345.00

Appropriated Budget To Date

$ 447,574.28

Expenditures To Date

$ 0.00

Open Purchase Orders

($28,229.28)

Project Balance

06-2020 
Update

Near completion of construction.  Expected completion first of August 2020



Cemetery Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

CM0304Cemetery Roadway Improvements

Installation and improvement of roadways in cemeteriesScope

Contrbtn Frm Generl FndFund

2008Start Year

Richard GerbasiP.M. RGerbasi@Savannahga.Gov

VariousLocation

1,2,3Council District(s)

No work was done in Q3 2020.09-2020 
Update

Ongoing

AnnualEnd Year

$ 543,161.48

Appropriated Budget To Date

$ 522,309.52

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 20,851.96

Project Balance

06-2020 
Update

A visitor parking lot was constructed in Bonaventure Cemetery along the river bluff to accommodate visitor 
parking needs during the construction of the visitor restroom. Improvements were also completed to the 
employee parking area in Bonaventure Cemetery.



Cemetery Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

CM0306Historic Cemetery Building Maintenance

Preservation & maintenance of historic cemetery buidingsScope

Contrbtn Frm Generl FndFund

2017Start Year

Richard GerbasiP.M. rgerbasi@savannahga.gov

330 Bonaventure Rd & 802 West Anderson StLocation

1,3Council District(s)

Conducted a series of improvements to our fire escape plan to include removing metal security bars  from 
doors and windows and installing escape ladders.

09-2020 
Update

Ongoing

OngoingEnd Year

$ 132,794.48

Appropriated Budget To Date

$ 117,305.58

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 15,488.90

Project Balance

06-2020 
Update

Project complete.



Cemetery Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

CM0410Colonial Cemetery Lighting Upgrades

Upgrade of all lampposts, electrical wiring, and components in Colonial Park 
Cemetery.

Scope

Contrbtn Frm Generl FndFund

2018Start Year

Richard GerbasiP.M. rgerbasi@savannahga.gov

Colonial Park Cemetery 200 Abercorn St. 31401Location

2,3Council District(s)

Project completed in Q3. All new lampposts, hardware, and the new service center were installed. Site 
restored. Successfully conducted 30-day test period.

09-2020 
Update

Complete

2020End Year

$ 378,806.82

Appropriated Budget To Date

$ 376,979.98

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,826.84

Project Balance

06-2020 
Update

Footer excavation and installation was completed. Aiken-Harper installed all wiring, the service center, and 
the majority of the lampposts. The remaining poles will be installed in July 2020. The old lampposts were 
uninstalled and will be removed from the site in July. The entire project is expected to be completed and 
inspected by the end of July 2020.



Cemetery Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

CM0411Cemetery Master Plan

An in-depth cemetery master plan.Scope

Contrbtn Frm Generl FndFund

2018Start Year

Richard GerbasiP.M. rgerbasi@savannahga.gov

All municipal cemeteriesLocation

1,2,3Council District(s)

Began drafting RFP specifications in late March 2020.09-2020 
Update

On-Hold

2021End Year

$ 50,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 50,000.00

Project Balance

06-2020 
Update

Began drafting RFP specifications in late March 2020.



Cemetery Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

CM0412Laurel Grove South Survey

Survey and Mapping of Laurel Grove South CemeteryScope

Contrbtn Frm Generl FndFund

2018Start Year

Richard GerbasiP.M. rgerbasi@savannahga.gov

Laurel Grove South Cemetery 2101 Kollock St. 31415Location

1Council District(s)

Submitted a transfer request in the amount of $20,000 from CM0412 to CM 0207 (Bonaventure Restroom) to 
cover funding shortage. Project will be cancelled and submitted for closure.

09-2020 
Update

To Be Closed

2022End Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Submitted a transfer request in the amount of $20,000 from CM0412 to CM 0207 (Bonaventure Restroom) to 
cover funding shortage. Project will be cancelled and submitted for closure.



Cemetery Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

CM0413Cemetery Kiosk

Installation of kiosks in municipal cemeteries.Scope

Contrbtn Frm Generl FndFund

2018Start Year

Richard GerbasiP.M. rgerbasi@savannahga.gov

Laurel Grove North Cemetery 802 W. Anderson St. 31415Location

1,3Council District(s)

Two new kiosks were ordered from Advanced Kiosks and are expected to arrive in November 2020.The new 
kiosks will be installed via annual contract in Laurel Grove North and South Cemeteries.

09-2020 
Update

Conceptual/Planning

2020End Year

$ 35,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 35,000.00

Project Balance

06-2020 
Update

Continued researching options and sought three cost estimates from kiosk vendors in Q2. In the process of 
fine tuning scope of work and refining quotes accordingly. Best bid form to be completed and submitted in 
July 2020.



Cemetery Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

CM0414Greenwich Columbarium

Construction of a columbarium in Greenwich Cemetery to provide additional niche 
inventory used for the inurnment of cremated remains.

Scope

Contrbtn Frm Generl FndFund

2018Start Year

Richard Gerbasi| Doug PattenP.M. rgerbasi@savannahga.gov| Dpatten@savannahga.gov

Greenwich Cemetery 330 Greenwich Rd. 31404Location

3Council District(s)

The project was bid in the summer of 2019 and the pricing came back over budget. The City then had the 
state contractor price the project and the pricing came back over budget even after value engineering options 
were considered. A prefabricated manufactured columbarium has been installed. The project is on hold.

09-2020 
Update

On-Hold

2021End Year

$ 230,000.00

Appropriated Budget To Date

$ 159,633.01

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 70,366.99

Project Balance

06-2020 
Update

The project was bid in the summer of 2019 and the pricing came back over budget. The City then had the 
state contractor price the project and the pricing came back over budget even after value engineering options 
were considered. A prefabricated manufactured columbarium has been installed. The project is on hold.



Civic Center Improvements

4Total # of Projects:

0Complete

0Conceptual/Planning

0Design/Implementation

1Implementation/Construction

1Ongoing

2On-Hold

0Other

0Inactive

0N/A



Civic Center Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

CC0206New Civic Center Arena

Construct a new Civic Center Arena at Stiles Avenue & Gwinnett StreetScope

SPLOST V (2008-2014)|SPLOST VI(2015-2020)|Parking Svcs FundFund

2008Start Year

Bret BellP.M. BBell@Savannahga.Gov

Stiles Avenue & Gwinnett St.Location

1Council District(s)

Structural steel erection, concrete on deck installation and exterior wall framing under way. Installation has 
begun in the evening hours to install precast structural elements. 
On Dec. 22 City Council approved the Guaranteed Maximum Price and contract amendment with 
AECOM/Hunt to construct a 400-space $13.3 million parking garage attached to the north facade of the 
arena. Bidding documents being prepared for construction of 2,000-space surface parking lot on 20-acre 
parcel east of arena. Stiles Avenue utility relocation coordination in process to make way for Stiles widening. 
Force main and pump station installation north of arena scheduled to commence Feb. 1. The project remains 
on budget and on schedule to meet Dec. 2021 substantial completion date.

09-2020 
Update

Implementation/Construction

2021End Year

$ 165,007,558.92

Appropriated Budget To Date

$ 44,074,244.02

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 120,933,314.90

Project Balance

06-2020 
Update

Utilities and deep foundation work nearly complete, with structural steel erection schedule to begin Sept. 1. 
On August 13 City Council approved a total construction Guaranteed Maximum Price of $147.6 million. 
Under this GMP contract amendment, construction manager AECOM/Hunt is obligated to build the arena for 
less than this amount. This GMP brings the overall project within the total $165 million budget. Not included 
in that budget is the cost of arena's two parking facilities - the planned 400-space attached garage, and the 
2,000-space surface parking lot. The GMP for the garage is expected in September, with construction 
expected in December or January. The City's development and mitigation plans for the parking lot are 
currently under review by the Georgia Environmental Protection Division. The project remains on schedule, 
with substantial construction completion expected in December 2021, and grand opening the first quarter of 
2022.



Civic Center Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

CC0308Theatre House Light Replacement

Replace Theatre House LightingScope

Civic Center FundFund

2017Start Year

Joel RadatzP.M. jradatz@savannahga.gov

Civic CenterLocation

2Council District(s)

Project is on hold pending review.09-2020 
Update

On-Hold

2019End Year

$ 273,970.94

Appropriated Budget To Date

$ 273,970.94

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Project is on hold pending review.



Civic Center Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

CC0407New Civic Center Point of Sale

Project will provide new point of sale software and user interfaces for Civic Center 
concession cashiers.

Scope

Civic Center FundFund

2018Start Year

Joel RadatzP.M. jradatz@savannahga.gov

Civic CenterLocation

N/ACouncil District(s)

Project is complete. Ongoing training and system updates will continue through 2020.09-2020 
Update

Ongoing

2018End Year

$ 125,096.45

Appropriated Budget To Date

$ 125,096.45

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Project is complete. Ongoing training and system updates will continue through 2020.



Civic Center Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

CC0703Electrical Switch Gear Replacement

Install new chiller to protect data centerScope

Civic Center Fund|Contrbtn Frm Generl FndFund

2016Start Year

Joel RadatzP.M. jradatz@savannahga.gov

Civic CenterLocation

2Council District(s)

Project on hold pending review09-2020 
Update

On-Hold

2017End Year

$ 122,832.37

Appropriated Budget To Date

$ 122,832.37

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Project on hold pending review



Street Improvements

18Total # of Projects:

0Complete

3Conceptual/Planning

2Design/Implementation

3Implementation/Construction

7Ongoing

2On-Hold

0Other

0Inactive

0N/A



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0117Bridge Maintenance

Maintain and repair the City's bridgesScope

Contrbtn Frm Generl Fnd|MiscellaneousFund

2015Start Year

Richard SpiveyP.M. RSpivey@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

No new changes since 7-22-2020. The Jimmy Deloach Parkway bridge repair abutment was completed in 
April 2020 and the outside north bound lane was reopened. The Mills B Lane bridge approach slabs were 
replaced due to settling and undermining. The bridge was closed and it took approximately two weeks in 
June of 2020 to complete the repair.

09-2020 
Update

Ongoing

AnnualEnd Year

$ 1,551,861.44

Appropriated Budget To Date

$ 1,551,861.44

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The Jimmy Deloach Parkway bridge repair abutment was completed in April 2020 and the outside north 
bound lane was reopened.

The Mills B Lane bridge approach slabs were replaced due to settling and undermining. The bridge was 
closed and it took approximately two weeks in June of 2020 to complete the repair.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0118Sidewalk Repairs

Remove and replace hazardous sidewalk segmentsScope

Contrbtn Frm Generl Fnd|SPLOST VI - District 4 FundsFund

2015Start Year

Richard SpiveyP.M. RSpivey@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

In the third quarter of 2020, Street Maintenance has completed 284 sidewalk repairs; within the repairs 7,908 
LF of sidewalk has been repaired. Year-to-date 528 sidewalks repairs and 16,218 LF(3.07 miles) of sidewalk 
have been repaired.

09-2020 
Update

Ongoing

AnnualEnd Year

$ 2,785,000.00

Appropriated Budget To Date

$ 2,641,081.45

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 143,918.55

Project Balance

06-2020 
Update

In the second quarter of 2020 Street Maintenance has made 202 sidewalk repairs| within the repairs 5,590 
LF of sidewalk has been repaired. Year-to-Date 424 sidewalk repairs and 8,310 LF completed.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0119Repair/Install Curbs

Remove and replace curbing broken by tree roots or normal wear and tearScope

Contrbtn Frm Generl FndFund

2015Start Year

Richard SpiveyP.M. RSpivey@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

In the third quarter of 2020 2,146 LF of curb have been repaired in 98 different addresses. Year-to-date: 
4,599 LF of curb has been repaired in front of 206 addresses within the City of Savannah.

09-2020 
Update

Ongoing

AnnualEnd Year

$ 326,293.25

Appropriated Budget To Date

$ 328,042.80

Expenditures To Date

$ 0.00

Open Purchase Orders

($1,749.55)

Project Balance

06-2020 
Update

Through the second quarter of 2020 an additional 1,968 LF of curb have been repaired through 78 different 
addresses. Year-to-date: 2,453 LF of curb has been repaired in front of 108 addresses.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0215West River Street Improvements

Improve streetscape and business environment in the area. Install new stairway 
and elevator connecting Williamson St. and River Street. Also included in this 
project is the extension of the western end of the River Walk.

Scope

Contrbtn Frm Generl Fnd|MiscellaneousFund

2016Start Year

Peter GhilarducciP.M. PGhilarducci@Savannahga.Gov

West River StreetLocation

1Council District(s)

The Williamson Street elevator, stairs, hardscapes and landscaping are complete. The signal mast arm and 
pole on River Street will not be re-installed since the trolley service will not be resumed. The riverwalk 
structure along the power plant including the finishes are substantially complete. The west end of the river 
walk adjacent to the new parking garage does not have any finishes and these will not be installed until the 
parking garage is closer to completion.

09-2020 
Update

Implementation/Construction

2018End Year

$ 15,420,725.60

Appropriated Budget To Date

$ 14,581,978.50

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 838,747.10

Project Balance

06-2020 
Update

The Williamson Street elevator, stairs, hardscapes and landscaping are complete. The signal mast arm and 
pole on River Street will not be re-installed since the trolley service will not be resumed. The riverwalk 
structure along the power plant including the finishes are substantially complete. The west end of the river 
walk adjacent to the new parking garage does not have any finishes and these will not be installed until the 
parking garage is closer to completion.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0219New Sidewalk Install

Install new sidewalks in areas where neededScope

Contrbtn Frm Generl Fnd|SPLOST VI - District 5 FundsFund

2016Start Year

Richard SpiveyP.M. RSpivey@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

No new sidewalks were placed in the third quarter of 2020. We continue to focus on the repair backlog and 
liabilities of existing sidewalks.

09-2020 
Update

Ongoing

AnnualEnd Year

$ 245,644.28

Appropriated Budget To Date

$ 149,312.85

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 96,331.43

Project Balance

06-2020 
Update

No new sidewalks were placed in the second quarter of 2020. We continue to focus on the repair backlog 
and liabilities.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0221Broughton Street Streetscape

Design and construct a streetscape plan to be initiated on the Broughton Street 
Corridor

Scope

2016 DSA Tax Exempt Bonds|Contrbtn Frm Generl Fnd|2016 GO Bond $2 millionFund

2018Start Year

Doug Patten| Byron StilesP.M. DPatten@Savannahga.Gov| BStiles@Savannahga.gov

Broughton St. btw MLK and E. BroadLocation

2Council District(s)

Construction on the first two blocks continued in the 3rd quarter of 2020, with significant delays attributed to 
the presence of unknown underground utilities such as storm pipes in different sizes and locations, water 
pipe in deteriorating condition, and a large 4-foot wide by 8-foot deep Georgia Power duct bank in the 
Montgomery Street intersection.  These unforeseen conditions caused a significant redesign of water and 
storm systems and the ordering of new materials such as new storm junction boxes.  The first block 
including the Montgomery Street intersection is expected to be reopened to traffic in November.  Due to a 
longer lead time than anticipated for some project materials, installation of the granite cobbles within the 
sidewalk cannot be completed until these materials are delivered, expected in early 2021. Community Zoom 
meetings will continue to be held bi-weekly.

09-2020 
Update

Implementation/Construction

2021End Year

$ 12,335,772.94

Appropriated Budget To Date

$ 12,372,326.59

Expenditures To Date

$ 0.00

Open Purchase Orders

($36,553.65)

Project Balance

06-2020 
Update

Construction commenced in the 2nd quarter of 2020 with contractor Astra Group for Phase I of the project 
which is from Martin Luther King, Jr. Boulevard to Drayton Street. The first section under construction is from 
Martin Luther King, Jr. Boulevard to Jefferson Street. This has closed the Montgomery Street and Broughton 
Street intersection. The first community zoom meeting for the project for impacted owners, residents, and 
tenants was in July 2020.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0223Bay Street Streetscape

Design and construct a streetscape plan to be initiated in the Bay Street areaScope

2016 DSA Tax Exempt Bonds|2016 GO Bond $2 millionFund

2018Start Year

Doug PattenP.M. DPatten@Savannahga.Gov

Bay Street between MLK and E. BroadLocation

2Council District(s)

Improvements slated for Bay Street include establishing pedestrian access on the north side of the street at 
E. Broad Street as well as between Martin Luther King, Jr. Boulevard and Montgomery Street. Due to funding 
constraints, this aspect of the project is currently on hold. However, designs are complete for Montgomery 
Street and Martin Luther King, Jr. Boulevard from West Bay Street to Williamson Street.

09-2020 
Update

On-Hold

2019End Year

$ 679,802.02

Appropriated Budget To Date

$ 565,230.56

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 114,571.46

Project Balance

06-2020 
Update

Improvements slated for Bay Street include establishing pedestrian access on the north side of the street at 
E. Broad Street as well as between Martin Luther King, Jr. Boulevard and Montgomery Street. Due to funding 
constraints, this aspect of the project is currently on hold. However, designs are complete for Montgomery 
Street and Martin Luther King, Jr. Boulevard from West Bay Street to Williamson Street.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0224Whitaker Street Sidewalk Improvements

Plans for the widening of sidewalks on both sides of Whitaker Street, from Bay 
Street to Broughton Street

Scope

Parking Svcs FundFund

2016Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

Whitaker St from Bay to BroughtonLocation

2Council District(s)

Project is on hold and is not fully funded.09-2020 
Update

On-Hold

2018End Year

$ 250,000.00

Appropriated Budget To Date

$ 21,382.01

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 228,617.99

Project Balance

06-2020 
Update

Project is on hold and is not fully funded.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0403River Street Lots

Repair drainages due to flooding in lotsScope

Parking Svcs FundFund

2009Start Year

Shawn EmersonP.M. SEmerson@Savannahga.Gov

River St. Lots 1, 2, 3Location

2Council District(s)

Funds are maintained in the CIP for various repairs to drainage on an as-needed basis for River Street Lots 
due to flooding.

09-2020 
Update

Ongoing

OngoingEnd Year

$ 99,281.12

Appropriated Budget To Date

$ 63,697.80

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 35,583.32

Project Balance

06-2020 
Update

Funds are maintained in the CIP for various repairs to drainage on an as-needed basis for River Street Lots 
due to flooding.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0417LMIG Resurfacing

Provide matching funds required by the State to receive Local Maintenance & 
Improvement (LMIG) grant money necessary to resurface City streets.

Scope

State Of Georgia|Contrbtn Frm Generl FndFund

2018Start Year

Richard SpiveyP.M. rspivey@savannahga.gov

City WideLocation

N/ACouncil District(s)

Completed LMIG in 2020 in (12' Lane miles): 16.54 miles09-2020 
Update

Conceptual/Planning

2018End Year

$ 2,222,932.50

Appropriated Budget To Date

$ 2,222,932.50

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The LMIG paving program was completed in June 2020. Due to Covid we had the opportunity to pave city 
streets with minimal restrictions and little or know complaints from businesses| therefore we completed the 
paving program in record time. 16.1 miles (12' lanes)has been paved throughout the City of Savannah in 
2020.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0418Track & Infrastructure Work

Upgrade of streetcar tracks and infrastructure for operation of the River Street 
Streetcar

Scope

Parking Svcs FundFund

2018Start Year

Shawn EmersonP.M. semerson@savannahga.gov

River StreetLocation

N/ACouncil District(s)

The railroad tracks on the east end of River Street needs to be re-aligned in anticipation that the streetcar will 
return to River Street. To continue with the streetcar private investors will be needed to help fund the project.

09-2020 
Update

Conceptual/Planning

2020End Year

$ 285,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 285,000.00

Project Balance

06-2020 
Update

The railroad tracks on the east end of River Street needs to be re-aligned in anticipation that the streetcar will 
return to River Street. To continue with the streetcar private investors will be needed to help fund the project.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0419Liberty/Wheaton Bike Lane Project

Proposed Liberty Street and Wheaton Street bike lane.Scope

Parking Svcs FundFund

2018Start Year

Shawn EmersonP.M. semerson@savannahga.gov

Liberty & WheatonLocation

N/ACouncil District(s)

The bike lane will be painted green once additional funding is received in 202109-2020 
Update

Design/Pre-Construction

2018End Year

$ 285,000.00

Appropriated Budget To Date

$ 93,184.56

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 191,815.44

Project Balance

06-2020 
Update

The bike lane will be painted green. A date has not been set at this time.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0420Woodville Sidewalk Improvements

Woodville Sidewalk ImprovementsScope

Contrbtn Frm Generl FndFund

Start Year

Martin Fretty| Richard SpiveyP.M. MFretty@savannahga.gov| rspivey@savannahga.gov

Dundee Canal ROW between Darling & Market St.Location

1Council District(s)

Sidewalk improvements on Alfred Street over Dundee Canal are complete.  Still working with staff and 
neighborhood leadership to look into sidewalk installation on Alfred Street east of Fair Street with remaining 
funds.

09-2020 
Update

Implementation/Construction

End Year

$ 306,457.69

Appropriated Budget To Date

$ 241,448.37

Expenditures To Date

$ 1,520.00

Open Purchase Orders

$ 63,489.32

Project Balance

06-2020 
Update

Work on Alfred Street / Dundee Canal project complete.  Looking into installing new sidewalks on Alfred 
Street east of the RR track with remaining project funding--something requested by neighborhood 
leadership.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0421Atlantic Park Improvements

Enhancements to the south side of the Atlantic Mall at Victory Drive to improve 
connectivity and restore historical aspects.

Scope

SPLOST VI - District 4 FundsFund

Start Year

Gordon DenneyP.M. gdenney@Savannahga.gov

Atlantic Ave at Victory DrLocation

4Council District(s)

Conceptual plans were submitted showing the proposed sidewalk layout, ADA access improvements and 
crosswalks. These plans are currently under review.  Work began on restoring the historic walls in June and 
the decorative lighting, which has a 14-week lead, has been ordered.

09-2020 
Update

Conceptual/Planning

End Year

$ 159,950.02

Appropriated Budget To Date

$ 59,579.99

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 100,370.03

Project Balance

06-2020 
Update

Conceptual plans were submitted showing the proposed sidewalk layout, ADA access improvements and 
crosswalks. These plans are currently under review.  Work began on restoring the historic walls in June and 
the decorative lighting, which has a 14-week lead, has been ordered.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0422Cedar/Live Oak Street Improvements

Project includes improvements to Cedar Street from Delesseps Avenue to 52nd 
Street Lane including a sidewalk, crosswalks, lane aprons, curb & gutter, and 
lighting and improvements to Live Oak Street from 55th Street to 52nd Street 
Lane including storm drain inlets, lane aprons and curb & gutter.

Scope

SPLOST VI - District 4 FundsFund

Start Year

Charles TessmerP.M. CTessmer@Savannahga.Gov

Edgemere-Sackville NeighborhoodLocation

3,4Council District(s)

Live Oak Street complete. Cedar Street paving & sidewalk punch list items being addressed.09-2020 
Update

Implementation/Construction

End Year

$ 50,000.00

Appropriated Budget To Date

$ 35,056.48

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 14,943.52

Project Balance

06-2020 
Update

Live Oak Street complete. Cedar Street paving & sidewalk punch list items being addressed.



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP05132019 LMIG Resurfacing

Provide matching funds required by the State to receive the Local Maintenance & 
Improvement Grant (LMIG) money necessary to resurface City streets.

Scope

State Of Georgia|Contrbtn Frm Generl FndFund

Start Year

Richard SpiveyP.M. rspivey@savannahga.gov

Location

N/ACouncil District(s)

SP0513 is a duplicate of SP041709-2020 
Update

To Be Closed

End Year

$ 2,024,728.33

Appropriated Budget To Date

$ 2,024,728.33

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

SP0513 is a duplicate of SP0417



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0720Wheelchair Access Ramps

Install/upgrade wheelchair access ramps at various locationsScope

Contrbtn Frm Generl Fnd|SPLOST VI - District 5 FundsFund

2012Start Year

Richard SpiveyP.M. RSpivey@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

22 new ADA ramps were completed in the third quarter of 2020 totaling 50 ramps through September of 
2020.

09-2020 
Update

Ongoing

AnnualEnd Year

$ 409,144.00

Appropriated Budget To Date

$ 237,448.43

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 171,695.57

Project Balance

06-2020 
Update

six new ADA ramps were completed in the second quarter of 2020 totaling 28 ramps through June of 2020



Street Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SP0811River Street Ramps Reconstruction

Remove and salvage stone surface, repair sub-base, base, and replace stone 
surface at the proper grade

Scope

Contrbtn Frm Generl FndFund

2013Start Year

Richard SpiveyP.M. RSpivey@Savannahga.Gov

Ramps leading to River StreetLocation

2Council District(s)

In third quarter of 2020 an additional 200+' of Belgium Block have been restored in the 300-400 Block of 
West River Street. The asphalt was removed and the Belgium Block was restored to its new height regarding 
the new drainage patterns near the contemporary hotels. This project was completed replacing 536 square 
yards of Belgium Block.

09-2020 
Update

Ongoing

AnnualEnd Year

$ 923,287.99

Appropriated Budget To Date

$ 424,950.49

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 498,337.50

Project Balance

06-2020 
Update

Through the second quarter of 2020 two hundred and fifty feet plus of Belgium Block have been restored in 
the 300 Block of West River Street. The asphalt was removed and the Belgium Block was restored to its new 
height regarding the new drainage patterns near the contemporary hotels,



Traffic Improvements

21Total # of Projects:

1Complete

0Conceptual/Planning

6Design/Implementation

5Implementation/Construction

0Ongoing

8On-Hold

0Other

0Inactive

0N/A



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0104Waters & Cornell Signal

Installation of a traffic signal at Waters Avenue & Cornell StreetScope

MiscellaneousFund

2006Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@savannahga.gov

Waters & CornellLocation

4Council District(s)

On hold; funding needed.09-2020 
Update

On-Hold

2018End Year

$ 16,723.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 16,723.00

Project Balance

06-2020 
Update

On hold| funding needed.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0202Highlands Boulevard Improvements

This project will consist of widening the existing two (2) lane two (2) way traffic 
Highland Boulevard to four (4) lanes. Highland Boulevard widening will also 
include, relocation of existing utility, drainage, and construction of sidewalk. The 
limits of this project will be between Benton Blvd. to approximately 750’ east of 
Shellbark Way.

Scope

Miscellaneous|Contrbtn Frm Generl FndFund

2007Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@savannahga.gov

Highlands & Benton BlvdLocation

1Council District(s)

This project was opened to traffic on 11-17-2009-2020 
Update

Implementation/Construction

2019End Year

$ 611,400.00

Appropriated Budget To Date

$ 109,786.50

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 501,613.50

Project Balance

06-2020 
Update

Construction is nearing completion. The scheduled completion is 8-29-20.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0207Victory Square-Skidaway Improvements

Future improvements to Skidaway Road and Rowland Avenue to include the 
realignment of Rowland Avenue at Skidaway Road and installation of a new 
signal.

Scope

MiscellaneousFund

2007Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@savannahga.gov

Skidaway & RolandLocation

3Council District(s)

Project is on hold09-2020 
Update

On-Hold

2026End Year

$ 100,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 100,000.00

Project Balance

06-2020 
Update

Project is on hold



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0307Traffic Signal Installation-Abercorn & 52nd

To add a traffic control device (signal) at the intersection of Abercorn and 52nd 
Street.

Scope

Contrbtn Frm Generl FndFund

2008Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@savannahga.gov

Abercorn & 52nd St.Location

4Council District(s)

Project on hold; funding needed09-2020 
Update

On-Hold

TBDEnd Year

$ 49,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 49,000.00

Project Balance

06-2020 
Update

Project on hold| funding needed



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0309Derenne Ave Widening

Project involves 3 different projects, one is the Boulevard section that connects 
with Flyover Bridge, I-516 to a new four lane median divided roadway to White 
Bluff Road. The second project is West DeRenne 
Ave from Mildred Street to Abercorn involving pedestrian and vehicular safety 
improvements. The third project,is East DeRenne Ave from Abercorn to Truman 
Parkway involving pedestrian, vehicular, and bicycle safety improvements.

Scope

Chatham County|Contrbtn Frm Generl Fnd|Discounts|SPLOST VI(2015-2020)Fund

2008Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@savannahga.gov

DeRenne AvenueLocation

3,4,5Council District(s)

The Public Hearing Open House was held on 11-10-2020. Final plan preparation is ongoing.09-2020 
Update

Design/Pre-Construction

2025End Year

$ 17,587,951.48

Appropriated Budget To Date

$ 6,742,762.63

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 10,845,188.85

Project Balance

06-2020 
Update

The City is moving forward with the final design phase of the project. Design consultant is currently working 
on right of way plan. Relocation Assistance Program coordination is ongoing. Public Hearing Open House 
(PHOH) coordination is ongoing.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0310President Street Improvements

Stormwater, water, sewer and traffic improvements at East President Street & 
General McIntosh Blvd.

Scope

2009 Dsa TAD Bonds|W&S R&R Fund|SPLOST  IV (2003-08)|SPLOST VI(2015-2020)|Miscellaneous|Rd 
Sales Tx Fund I|Road Sales Tax Ii

Fund

2009Start Year

Zack HoffmanP.M. zhoffman@Savannahga.Gov

President St & General McIntosh Blvd.Location

1,2Council District(s)

City's contractor McLendon Enterprises Inc. has completed construction of the overall project including the 
new sewer lift station.  Final record drawings have been review and are awaiting final changes.  McLendon is 
addressing final punchlist items to request retainage and final acceptance.

09-2020 
Update

Complete

2020End Year

$ 35,282,225.78

Appropriated Budget To Date

$ 34,999,538.40

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 282,687.38

Project Balance

06-2020 
Update

City's contractor McLendon Enterprises Inc. has initiated construction on the new sewer lift station within 
Eastern Wharf.  This lift station will service Eastern Wharf development as well as free up sewer capacity on 
existing sewer infrastructure along the east end of River Street.  Construction is scheduled to be completed 
in October.  The City is otherwise wrapping up record drawings with its consultant Engineer or Record on the 
remainder of the completed project.  In addition, the City is finalizing a Land Swap/Access Easement 
Agreement with Eastern Wharf to finalize property acquisition associated with new City infrastructure.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0312Benton Blvd. & Spring Lakes

Installation of a new traffic signal and construction of new turn lanes at the 
intersection of Benton Blvd. and Spring Lakes.

Scope

Miscellaneous|Contrbtn Frm Generl FndFund

2018Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

Benton Blvd. at Spring Lakes IntersectionLocation

N/ACouncil District(s)

This project has been awarded to Johnson & Laux. Construction is scheduled to begin on 12-14-2020.09-2020 
Update

Design/Pre-Construction

2019End Year

$ 748,000.00

Appropriated Budget To Date

$ 90,482.65

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 657,517.35

Project Balance

06-2020 
Update

Final drawings have been approved and procurement of a contract is underway.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0415Chatham/Veterans Parkway Traffic Signal

Installation of a future traffic signal west of Veterans ParkwayScope

MiscellaneousFund

2009Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

Chatham ParkwayLocation

N/ACouncil District(s)

On hold; Funding needed09-2020 
Update

On-Hold

2028End Year

$ 39,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 39,000.00

Project Balance

06-2020 
Update

On hold| Funding needed



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0416New Hampstead Traffic Signal

Installation of a traffic signal in the New Hampstead areaScope

MiscellaneousFund

2009Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

New Hampstead SubdivisionLocation

N/ACouncil District(s)

Subdivision needs to be developed to a point where signalization will be warranted .09-2020 
Update

On-Hold

2030End Year

$ 390,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 390,000.00

Project Balance

06-2020 
Update

Subdivision needs to be developed to a point where signalization will be warranted .



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0420Montgomery Street @ Oglethorpe Intersection Improvements

Street improvements to improve accessibility to the Cultural Arts CenterScope

Contrbtn Frm Generl FndFund

2018Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

Montgomery St from Liberty to Broughton StLocation

1Council District(s)

Two-Way Conversion completed on February 28, 2019.Street lighting has yet to be installed.09-2020 
Update

Implementation/Construction

February, 2019End Year

$ 1,000,000.00

Appropriated Budget To Date

$ 654,215.94

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 345,784.06

Project Balance

06-2020 
Update

Two-Way Conversion completed on February 28, 2019.Street lighting has yet to be installed.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0422I-16 Flyover Conceptual Master Plan

Conceptual design of streetscape enhancements along MLK Jr. Blvd and 
Montgomery St. in vicinity of the I-16 flyover bridge.

Scope

SPLOST V (2008-2014)Fund

2018Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

MLK Jr. Blvd. at the I-16 Flyover BridgeLocation

N/ACouncil District(s)

Design is complete.09-2020 
Update

To Be Closed

2018End Year

$ 25,000.00

Appropriated Budget To Date

$ 25,000.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Design is complete.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0513Traffic & Sign Hutchinson Island

Bond for street lighting on Hutchinson IslandScope

MiscellaneousFund

2010Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

The ReserveLocation

N/ACouncil District(s)

Bond/project is on hold to cover the installation cost of the remaining street lights for the development.09-2020 
Update

On-Hold

TBDEnd Year

$ 324,000.00

Appropriated Budget To Date

$ 1,750.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 322,250.00

Project Balance

06-2020 
Update

Bond/project is on hold to cover the installation cost of the remaining street lights for the development.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0607Street Lighting Upgrade

Install street lighting in various locationsScope

SPLOST V (2008-2014)|Contrbtn Frm Generl FndFund

2011Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

Bay St. to Victory Dr.Location

N/ACouncil District(s)

Due to GA Power's new requirement that the City must provide/manage the directional bores for the 
underground conduit, staff is evaluating options to install City-owned lighting.

09-2020 
Update

Implementation/Construction

TBDEnd Year

$ 1,000,000.00

Appropriated Budget To Date

$ 105,034.84

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 894,965.16

Project Balance

06-2020 
Update

Due to GA Power's new requirement that the City must provide/manage the directional bores for the 
underground conduit, staff is evaluating options to install City-owned lighting.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0608Left Turn Lane Extension-Oglethorpe

To extend left turn lane on Oglethorpe Ave east bound direction and signal 
upgrade to improve traffic operations at the intersection of Martin Luther King, Jr. 
(MLK) Boulevard

Scope

Contrbtn Frm Generl FndFund

2011Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

Oglethorpe & MLKLocation

N/ACouncil District(s)

Signal work has been completed. Evaluating funding options for construction of eastbound turn lane 
extension.

09-2020 
Update

Implementation/Construction

2018End Year

$ 134,121.49

Appropriated Budget To Date

$ 105,533.43

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 28,588.06

Project Balance

06-2020 
Update

Signal work has been completed. Evaluating funding options for construction of eastbound turn lane 
extension.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0609Louisville/MLK Intersection Improvement

Upgrade existing signal to mast arms and construct an easbound right turn lane 
on Louisville Road and Martin Luther King, Jr. Boulevard

Scope

Contrbtn Frm Generl FndFund

2011Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

Louisville Rd & MLKLocation

N/ACouncil District(s)

Comments were addressed. Final plans have been approved.09-2020 
Update

Design/Pre-Construction

2018End Year

$ 270,000.00

Appropriated Budget To Date

$ 23,500.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 246,500.00

Project Balance

06-2020 
Update

Comments were addressed. Final plans have been approved.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE061037th Street Corridor Signal Improvements

Provide signal improvements, pedestrian upgrades & dedicated left turn lanesScope

SPLOST V (2008-2014)Fund

2011Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

37th StreetLocation

1,2,3Council District(s)

Revisions to the State Highway System were finalized on February 17th, which included changing 37th Street 
to a City Street. Options are being evaluated to use available funding toward designing and constructing 
parking stalls along sections of road where on-street parking encroaches on traffic lanes.

09-2020 
Update

Design/Pre-Construction

2025End Year

$ 340,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 340,000.00

Project Balance

06-2020 
Update

Revisions to the State Highway System were finalized on February 17th, which included changing 37th Street 
to a City Street. Options are being evaluated to use available funding toward designing and constructing 
parking stalls along sections of road where on-street parking encroaches on traffic lanes.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0611Eisenhower Drive Inter-Connect

This project has changed from an interconnect project to a traffic signal upgrade 
project. Work is projected to begin in the first quarter of 2021.

Scope

SPLOST V (2008-2014)Fund

2011Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

EisenhowerLocation

N/ACouncil District(s)

Plat was finalized and recorded. Work is projected to begin in the first quarter of 2021.09-2020 
Update

Design/Pre-Construction

2019End Year

$ 360,000.00

Appropriated Budget To Date

$ 22,209.24

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 337,790.76

Project Balance

06-2020 
Update

Plat was finalized and recorded. Work is projected to begin in the first quarter of 2021.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0708Laroche-Delesseps Design

To widen the corridor to provide pedestrian sidewalks on both sides of the street 
and bicycle facilities from Waters Ave to Skidaway Road.

Scope

SPLOST  IV (2003-08)|State Of Georgia|Contrbtn Frm Generl FndFund

2003Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

DeLesseps/LaRocheLocation

N/ACouncil District(s)

This project is being advertised for bid. The virtual preconstruction meeting will be held 12-15-2020.09-2020 
Update

Design/Pre-Construction

N/AEnd Year

$ 3,053,184.51

Appropriated Budget To Date

$ 2,525,772.73

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 527,411.78

Project Balance

06-2020 
Update

FFPR package was submitted on 7-2-20. FFPR responses were accepted by GDOT on 8-5-20. Consultant is 
working on FFPR plan revisions. Plan to submit for construction authorization early September



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0709Gwinnett St Widening

To widen Gwinnett Street from I-16 to Stiles AvenueScope

SPLOST  IV (2003-08)|Contrbtn Frm Generl FndFund

2003Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

Gwinnett StreetLocation

N/ACouncil District(s)

Construction activity is ongoing. Grading operation and bridge construction will begin first quarter 2021.09-2020 
Update

Implementation/Construction

N/AEnd Year

$ 15,218,985.83

Appropriated Budget To Date

$ 15,109,802.28

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 109,183.55

Project Balance

06-2020 
Update

Construction is underway. Water and sewer relocation and installation is approximately 75% complete. 
Private utility relocation is ongoing.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0903Signal @ White Bluff & Fairmont

Install a traffic signal at White Bluff Road & FairmontScope

Contrbtn Frm Generl Fnd|MiscellaneousFund

2005Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

White Bluff & FairmontLocation

N/ACouncil District(s)

On-hold; additional funding required to complete project.09-2020 
Update

On-Hold

2025End Year

$ 54,222.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 54,222.00

Project Balance

06-2020 
Update

On-hold| additional funding required to complete project.



Traffic Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

TE0905Benton Business Plaza

Street lighting for Benton Business PlazaScope

MiscellaneousFund

2014Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@Savannahga.Gov

Benton Business PlazaLocation

N/ACouncil District(s)

Future street lighting project to commence once private development occurs.09-2020 
Update

On-Hold

TBDEnd Year

$ 8,214.40

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 8,214.40

Project Balance

06-2020 
Update

Future street lighting project to commence once private development occurs.



Water Improvements

54Total # of Projects:

0Complete

10Conceptual/Planning

3Design/Implementation

6Implementation/Construction

28Ongoing

5On-Hold

0Other

0Inactive

0N/A



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

ID0504I&D Water Plant Laboratory Equipment

Construction of a new drinking water laboratory.Scope

I&D Opertng FundFund

Start Year

Bryan ShawP.M. BShaw@savannahga.gov

I&DLocation

N/ACouncil District(s)

The equipment on the original list has been received.  In the process of scheduling a move-in date for June.09-2020 
Update

Implementation/Construction

End Year

$ 517,000.00

Appropriated Budget To Date

$ 248,939.04

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 268,060.96

Project Balance

06-2020 
Update

The equipment on the original list has been received.  In the process of scheduling a move-in date for June.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0135Lincoln Harbor Street Infrastructure

Infrastructure upgrades for Savannah River Landing Development  Specifically 
water, sanitary sewer and storm

Scope

W&S R&R FundFund

2006Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

Lincoln & Harbor StLocation

1Council District(s)

The existing water and sewer utilities are operational.  The existing buildings / properties on the east side of 
the property are being served through this water and sewer infrastructure, along with a grinder sewage pump 
station.  Before the fire occurred, the intent was for the City Lift Station to be built through the 'design-build 
process" to serve the remaining properties upon completion.  The station could not be completed in time 
however so a temporary solution for sewer service was arrived at by installing temporary by-pass Diesel 
pumps until the station would be completed.  The fire has changed these schedules however.  This station is 
being done under the Traffic/Storm President Street Improvements CIP.  Construction continuing

09-2020 
Update

Implementation/Construction

TBDEnd Year

$ 580,655.97

Appropriated Budget To Date

$ 17,754.29

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 562,901.68

Project Balance

06-2020 
Update

The existing water and sewer utilities are operational.  The existing buildings / properties on the east side of 
the property are being served through this water and sewer infrastructure, along with a grinder sewage pump 
station.  Before the fire occurred, the intent was for the City Lift Station to be built through the 'design-build 
process" to serve the remaining properties upon completion.  The station could not be completed in time 
however so a temporary solution for sewer service was arrived at by installing temporary by-pass Diesel 
pumps until the station would be completed.  The fire has changed these schedules however.  This station is 
being done under the Traffic/Storm President Street Improvements CIP.  Construction continuing



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0140Large Tract Infrastructure Extensions

Extend existing water infrastructure to newly annexed areasScope

W&S R&R FundFund

2015Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

TBDLocation

TBDCouncil District(s)

Infrastructure for SW Quad and any other upcoming annexed areas, along with SEDA area - under 
construction. Management working with Water and Sewer Engineering and Planning

09-2020 
Update

Ongoing

AnnualEnd Year

$ 4,297,030.09

Appropriated Budget To Date

$ 181,686.16

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 4,115,343.93

Project Balance

06-2020 
Update

Infrastructure for SW Quad and any other upcoming annexed areas, along with SEDA area - under 
construction. Management working with Water and Sewer Engineering and Planning



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0141Improvements for Paving Project

Replace water lines in proposed paving project areasScope

W&S R&R FundFund

2015Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

Coordinating with Traffic and Street for water main installation prior to new paving and asphalt replacement.09-2020 
Update

Ongoing

AnnualEnd Year

$ 513,828.53

Appropriated Budget To Date

$ 513,828.53

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Coordinating with Traffic and Street for water main installation prior to new paving and asphalt replacement.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0143Extension to Unserved Areas

Extend water mains to sparsely populated areas within the distribution system 
that are presently served by private wells, or are potential growth areas

Scope

W&S R&R FundFund

2015Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

Extension done to serve property on Hwy 17 and other properties w/o sewer service (i.e., residents getting 
off of septic tanks)

09-2020 
Update

Ongoing

AnnualEnd Year

$ 490,368.15

Appropriated Budget To Date

$ 490,368.15

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Extension done to serve property on Hwy 17 and other properties w/o sewer service (i.e., residents getting 
off of septic tanks)



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0144Valve Replacements

Replace main line valves that do not operate and/or that are old/antiquated and 
add valves where needed

Scope

W&S R&R FundFund

2015Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

Line stoppal installation at West Gwinnett Street / Lincoln on old 12" section off of 36" water main to repair 
leak

09-2020 
Update

Implementation/Construction

AnnualEnd Year

$ 318,404.09

Appropriated Budget To Date

$ 318,404.09

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Continue planning for 24" and 36" valve replacement at W. Gwinnett St / MLK Jr. Blvd and other critical 
locations.  The criticality and consequences of inability to shut these water mains and to assure water service 
is not affected in the City.  These projects often require line stoppals and by-pass piping to replace these 
valves



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0217I&D Water Quality Improvements

Prepare to comply with new EPA regulations on disinfection byproducts and 
ensure the City is capable of blending surface water with groundwater

Scope

W&S R&R FundFund

2007Start Year

Bryan ShawP.M. bshaw@Savannahga.Gov

I&D PlantLocation

5Council District(s)

City staff is continuously monitoring drinking water to comply with Georgia EPD regulations.09-2020 
Update

Ongoing

TBDEnd Year

$ 2,000,268.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 2,000,268.00

Project Balance

06-2020 
Update

City staff is continuously monitoring drinking water to comply with Georgia EPD regulations.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0231Well Preventive Maintenance Program

Perform preventive maintenance of select wells annually on a rotating basisScope

W&S R&R FundFund

2016Start Year

Bryan ShawP.M. bshaw@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

This is an ongoing project to ensure water wells are working as designed.09-2020 
Update

Ongoing

AnnualEnd Year

$ 467,329.69

Appropriated Budget To Date

$ 467,329.69

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

This is an ongoing project to ensure water wells are working as designed.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0232Replace Hydropneumatic Tanks

Replace hydropneumatic tanks to ensure wells are in peak operating condition in 
order to meet demands

Scope

W&S R&R FundFund

2016Start Year

Bryan ShawP.M. bshaw@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

Working with the Purchasing Department to process bid specifications.09-2020 
Update

Ongoing

AnnualEnd Year

$ 629,760.40

Appropriated Budget To Date

$ 8,495.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 621,265.40

Project Balance

06-2020 
Update

Working with Purchasing on Bid specs.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0233River Street Improvements W/S

16" Water Main Extension to West River Street and sanitary lift station relocation.Scope

W&S R&R FundFund

2016Start Year

Charles TessmerP.M. CTessmer@Savannahga.Gov

West River St.Location

2Council District(s)

Wall improvements completed. Project being closed out.09-2020 
Update

To Be Closed

2018End Year

$ 6,703,031.49

Appropriated Budget To Date

$ 6,594,348.16

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 108,683.33

Project Balance

06-2020 
Update

Plan for wall improvements determined. Contractor mobilization scheduled.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0234Fire Hydrant Replacement

Replacement of non-functioning and/or obsolete (no longer manufactured) fire 
hydrants in Historic Section

Scope

W&S R&R FundFund

2016Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

Downtown areaLocation

TBDCouncil District(s)

Continuing replacement of antiquated hydrants and hydrants around trees.09-2020 
Update

Ongoing

AnnualEnd Year

$ 500,000.00

Appropriated Budget To Date

$ 291,458.66

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 208,541.34

Project Balance

06-2020 
Update

Continuing replacement of antiquated hydrants and hydrants around trees.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0235Dean Forest 24"to New Hampstead

Installation of 24" waterline from Dean Forest Road into New HampsteadScope

W&S R&R FundFund

2016Start Year

Charles TessmerP.M. CTessmer@Savannahga.Gov

Dean Forest RdLocation

5Council District(s)

The status of this project remains unchanged for this quarter. A design RFP will be issued in the future.09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 1,250,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,250,000.00

Project Balance

06-2020 
Update

The status of this project remains unchanged for this quarter. A design RFP will be issued in the future.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0236Dean Forest 24" to Savannah Ports Authority (SPA)

Installation of 24" waterline from Dean Forest Road into SPAScope

W&S R&R FundFund

2016Start Year

Charles TessmerP.M. CTessmer@Savannahga.Gov

Dean Forest RdLocation

1Council District(s)

The status of this project remains unchanged for this quarter. A design RFP will be issued in the future.09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 1,250,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,250,000.00

Project Balance

06-2020 
Update

The status of this project remains unchanged for this quarter. A design RFP will be issued in the future.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0237City Lot Relocation Water Improvements

Design and installation of water mains to serve new City Lot location at 
Interchange Court

Scope

W&S R&R FundFund

2016Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

Carver VillageLocation

1Council District(s)

Work under construction and nearing completion09-2020 
Update

Implementation/Construction

TBDEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Work under construction



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0324Skidaway Road Water Line

Replace existing water lines while Chatham County is widening Skidaway RoadScope

W&S R&R FundFund

2008Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

Skidaway RoadLocation

4Council District(s)

This is an old Chatham County project (pre 1995) for the water main replacement on Skidaway Road from 
Rowland Avenue to Eisenhower and will loop the 16-inch water main East 52nd Street / Skidaway to 
Eisenhower with a 16" main and replaced the old 8" water main.  This project has been put on hold by the 
County.

09-2020 
Update

On-Hold

TBDEnd Year

$ 1,350,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,350,000.00

Project Balance

06-2020 
Update

This is an old Chatham County project (pre 1995) for the water main replacement on Skidaway Road from 
Rowland Avenue to Eisenhower and will loop the 16-inch water main East 52nd Street / Skidaway to 
Eisenhower with a 16" main and replaced the old 8" water main.  This project has been put on hold by the 
County.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0325Supervisory Control and Data Acquisition (SCADA) Remote Terminal Units

Replacement of aged SCADA Remote Terminal Units at well sitesScope

W&S R&R Fund|DiscountsFund

2008Start Year

Bryan ShawP.M. bshaw@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

This is an ongoing project for updates and maintenance of SCADA related equipment.09-2020 
Update

Ongoing

AnnualEnd Year

$ 342,933.51

Appropriated Budget To Date

$ 342,933.51

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

This is an ongoing project for updates and maintenance of SCADA related equipment.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0328Well Preventive Maintenance Program

Perform preventive maintenance of five wells per year on a rotating basis.Scope

W&S R&R FundFund

2017Start Year

Bryan ShawP.M. bshaw@savannahga.gov

VariousLocation

N/ACouncil District(s)

Recurring project to provide funds for the well preventive maintenance program to include preventive 
maintenance of up to five wells per year.

09-2020 
Update

Ongoing

AnnualEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Recurring project to provide funds for the well preventive maintenance program to include preventive 
maintenance of up to five wells per year.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0329Developer Oversizing

Oversize water lines in new developments to assure system capacity and 
serviceability

Scope

W&S R&R FundFund

2017Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

VariousLocation

TBDCouncil District(s)

Finalizing design for force main from lift station in S/W Quad being done along Little Neck Road so water 
lines will not be affected.

09-2020 
Update

Ongoing

OngoingEnd Year

$ 2,050,445.33

Appropriated Budget To Date

$ 13,981.32

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 2,036,464.01

Project Balance

06-2020 
Update

Finalizing design for force main from lift station in S/W Quad being done along Little Neck Road so water 
lines will not be affected.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0330Supervisory Control And Data Acquisition (SCADA) Upgrade

Upgrade SCADA system hardware and software.Scope

W&S R&R FundFund

2017Start Year

Jeff JonesP.M. jjones@savannahga.gov

System-wideLocation

N/ACouncil District(s)

Recurring project to provide funds for upgrades to Supervisor Control and Data Acquisition (SCADA) 
hardware and software.

09-2020 
Update

Ongoing

OngoingEnd Year

$ 35,394.73

Appropriated Budget To Date

$ 58,794.73

Expenditures To Date

($23,400.00)

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Recurring project to provide funds for upgrades to Supervisor Control and Data Acquisition (SCADA) 
hardware and software.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0331Groundwater Reductions

Funding for future groundwater withdrawal restrictions or re-engineered 
withdrawal processes

Scope

W&S R&R FundFund

2017Start Year

Bryan ShawP.M. bshaw@savannahga.gov

Various locationsLocation

N/ACouncil District(s)

Funding in preparation of anticipated groundwater reductions (reductions expected in 2020 and 2025)09-2020 
Update

Ongoing

OngoingEnd Year

$ 7,650,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 7,650,000.00

Project Balance

06-2020 
Update

Funding in preparation of anticipated groundwater reductions (reductions expected in 2020 and 2025)



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0332Large Tract Water Supply

Provide water to large tracts.Scope

W&S R&R FundFund

2017Start Year

Chuck TessmerP.M. ctessmer@savannahga.gov

System wideLocation

N/ACouncil District(s)

This project is dependent on future development.09-2020 
Update

Ongoing

OngoingEnd Year

$ 3,550,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 3,550,000.00

Project Balance

06-2020 
Update

This project is dependent on future development.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0333New Water Systems Upgrades

Purchase and make improvements to some smaller existing water systems.Scope

W&S R&R FundFund

2017Start Year

Bryan ShawP.M. bshaw@savannahga.gov

System-wideLocation

N/ACouncil District(s)

This project is dependent upon future Georgia EPD regulations/requirements.09-2020 
Update

On-Hold

OngoingEnd Year

$ 890,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 890,000.00

Project Balance

06-2020 
Update

This project is dependent upon future Georgia EPD regulations/requirements.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0334Gwinnett Street Water Line

Relocation of antiquated 16" West Gwinnett Street waterline from West Boundary 
Street to Stiles Avenue.  Will accomodate upcoming changes in the City Lot area

Scope

W&S R&R FundFund

2017Start Year

Jim LaplanderP.M. JLaplander@savannahga.gov

West Gwinnett Street from West Boundary Street to Stiles AvenueLocation

1Council District(s)

Water and sewer facilities installation continuing. Old mains are being replaced and new mains installed to 
assure service to Arena area and Canal District and tying in City Lot water well, Gwinnett Street and Stiles 
Avenue wells which are all remaining in place.

09-2020 
Update

Implementation/Construction

TBDEnd Year

$ 3,000,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 3,000,000.00

Project Balance

06-2020 
Update

Water and sewer facilities installation and construction has begun.  Old mains are being replaced and new 
mains installed to assure service to Arena area and Canal District and tying in City Lot water well, Gwinnett 
Street  and Stiles Avenue wells which are all remaining in place.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0336Water Meter Technology-Replacement

Purchase and installation of AMR and AMI Technology to increase operational 
efficiency.

Scope

W&S R&R FundFund

2017Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

N/ALocation

1Council District(s)

MsGovern integration for City Works has begun and AMR Water Meter Data Collection being started in 
January 2021.

09-2020 
Update

Implementation/Construction

TBDEnd Year

$ 2,100,000.00

Appropriated Budget To Date

$ 782,413.80

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,317,586.20

Project Balance

06-2020 
Update

Remaining installation of approximately 15 water meters in Cycle 9 with Advance Meter Infrastructure in 
billing Cycle 9. Coordinating work with Utility Services and City customers.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0337Brampton Road Water Main Relocation

Relocation of two sections of the existing 48" I&D water main along SR 25 in 
Garden City.  Work is required to accommodate a new rail spur and roadway 
entrance ramp into GA Ports terminal at Brampton Road being built by GA DOT.

Scope

W&S R&R Fund|State Of GeorgiaFund

2017Start Year

Charles TessmerP.M. CTessmer@Savannahga.Gov

Brampton RoadLocation

N/ACouncil District(s)

Redesign of the 48" water line is complete. GA DOT is performing a final review of plans. Project is 
scheduled for bidding in 2nd quarter 2021 once final comments are addressed.

09-2020 
Update

Design/Pre-Construction

2022End Year

$ 1,101,305.26

Appropriated Budget To Date

$ 582,496.08

Expenditures To Date

($2,362.25)

Open Purchase Orders

$ 521,171.43

Project Balance

06-2020 
Update

Redesign of the 48" water line is complete.  GA DOT is performing a final review of plans.  Project is 
scheduled for bidding in 2nd quarter 2021 once final comments are addressed.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0410Alternate Disinfection Modification

Modify the disinfection process for water treatment by switching on a trial basis 
from gas to liquid

Scope

W&S R&R FundFund

2009Start Year

Bryan ShawP.M. bshaw@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

ESG Vendor is on-site sharing alternative options.09-2020 
Update

On-Hold

2025End Year

$ 550,000.00

Appropriated Budget To Date

$ 148,477.16

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 401,522.84

Project Balance

06-2020 
Update

The project is on hold due to key staff vacancies.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0420Reclaimed Water Phase I

Installation of new reclaimed water mains to serve specific areas with reclaimed 
water

Scope

W&S R&R FundFund

2009Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

Bacon Park and Southside Pipeline route from President Street Water Reclamation Plant and along west 
side of Truman Parkway

Location

City-WideCouncil District(s)

See SW 623 (Project Manager - Chuck Tessmer).09-2020 
Update

Design/Pre-Construction

TBDEnd Year

$ 43,873.36

Appropriated Budget To Date

$ 43,873.36

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

See SW 623 (Project Manager - Chuck Tessmer).



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0421Reclaimed Water Crossroads

Installation of new reclaimed water mains to serve Airport and Crossroads areas 
with reclaimed water.

Scope

W&S R&R FundFund

2009Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

Crossroads and Airport areaLocation

City-WideCouncil District(s)

The Airport at this time gets the water for their irrigation from the drainage basin(s) in the area. Re-use water 
for process water at Gulfstream facilities is continuing. No plans at this time however. Have talked with 
Airport about serving the Golf Course in the Airport area. Gulfstream has been discussing strong interest in 
utilization of the recent (2017) modifications to the Revenue Ordinance for water use at their cooling towers 
along with utilization of AMI water meters (being installed by City staff in Cycle 9 - see WT0336).

09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The Airport at this time gets the water for their irrigation from the drainage basin(s) in the area. Re-use water 
for process water at Gulfstream facilities is continuing. No plans at this time however. Have talked with 
Airport about serving the Golf Course in the Airport area. Gulfstream has been discussing strong interest in 
utilization of the recent (2017) modifications to the Revenue Ordinance for water use at their cooling towers 
along with utilization of AMI water meters (being installed by City staff in Cycle 9 - see WT0336).



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT042348" Waterline Replacement

Replacement of a section of the 48” steel raw water lineScope

W&S R&R FundFund

2018Start Year

Charles TessmerP.M. CTessmer@Savannahga.Gov

West of I-95Location

City-WideCouncil District(s)

The 100% submittal has been received. Final submittal to permitting agencies pending.09-2020 
Update

Design/Pre-Construction

2018End Year

$ 4,500,000.00

Appropriated Budget To Date

$ 111,115.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 4,388,885.00

Project Balance

06-2020 
Update

The 100% submittal has been received. Final submittal to permitting agencies pending.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0424Developer Oversizing

Enlarge or upgrade the water and / or sewer system or lift stations to meet future 
system demands

Scope

W&S R&R FundFund

2018Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

Location

City-WideCouncil District(s)

Looking at future SW Quad areas and specifically the SEDA area09-2020 
Update

Ongoing

TBDEnd Year

$ 191,989.74

Appropriated Budget To Date

$ 191,989.74

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Looking at future SW Quad areas and specifically the SEDA area



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0425Expand I&D Phase II

Makes modifications and improvements to the I&D SystemScope

W&S R&R FundFund

2018Start Year

Bryan ShawP.M. BShaw@savannahga.gov

I&D Water PlantLocation

OtherCouncil District(s)

Project work has not been started09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 2,000,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 2,000,000.00

Project Balance

06-2020 
Update

Project work has not been started



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0426Groundwater Reductions

Accumulation of funds to respond to future groundwater withdrawal restrictions or 
re-engineered withdrawal processes

Scope

W&S R&R FundFund

2018Start Year

Bryan ShawP.M. bshaw@savannahga.gov

Various locationsLocation

N/ACouncil District(s)

Funding in preparation of anticipated groundwater reductions (reductions expected in 2020 and 2025).09-2020 
Update

Ongoing

OngoingEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Funding in preparation of anticipated groundwater reductions (reductions expected in 2020 and 2025).



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0427Large Tract Water Supply

Water and sewer infrastructure to serve newly annexed large land tractsScope

W&S R&R FundFund

recurringStart Year

Jim LaplanderP.M. jlaplander@savannahga.gov

City- WideLocation

City-WideCouncil District(s)

Infrastructure being planned for newly annexed area, along with areas of the SW Quad needing service, 
specifically SEDA locations

09-2020 
Update

Ongoing

N/AEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Infrastructure being planned for newly annexed area, along with areas of the SW Quad needing service, 
specifically SEDA locations



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0428SCADA Upgrade

Improve SCADA system hardware and softwareScope

W&S R&R FundFund

---Start Year

Jeff JonesP.M. jjones@savannahga.gov

SavannahLocation

TBDCouncil District(s)

Recurring project to provide funds for upgrades to Supervisor Control and Data Acquisition (SCADA) 
hardware and software

09-2020 
Update

Ongoing

---End Year

$ 189,729.60

Appropriated Budget To Date

$ 9,079.12

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 180,650.48

Project Balance

06-2020 
Update

Recurring project to provide funds for upgrades to Supervisor Control and Data Acquisition (SCADA) 
hardware and software



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0429Water Share of I&D VFD Upgrade

Replacement of aging variable frequency drivesScope

W&S R&R FundFund

2018Start Year

Bryan ShawP.M. BShaw@savannahga.gov

I & D WaterLocation

N/ACouncil District(s)

One VFD has been replaced on the distribution pumps.09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 500,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 500,000.00

Project Balance

06-2020 
Update

Bid specifications have been sent to Purchasing.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0430Well Preventive Maintenance

Perform preventative maintenance of 5 wells to ensure reliable operation 24 
hours a day, 7 days a week

Scope

W&S R&R FundFund

2018Start Year

Bryan ShawP.M. BShaw@savannahga.gov

City of SavannahLocation

City-WideCouncil District(s)

Working with the Purchasing Department to process the bid specifications.09-2020 
Update

Ongoing

2019End Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Working with purchasing on bid specs.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0514Broughton-MLK Jr. Sprinkler Loan

Funding to support fire sprinkler installations on Broughton Street (from MLK Jr. 
Blvd. to East Broad) and on MLK Jr. Blvd (from River St. to Gwinnett St.)

Scope

W&S R&R FundFund

2001Start Year

Charles TessmerP.M. CTessmer@Savannahga.Gov

Broughton StreetLocation

2Council District(s)

Project pending future redevelopment along Broughton & MLK Jr. Blvd. corridors.09-2020 
Update

Ongoing

N/AEnd Year

$ 592,505.00

Appropriated Budget To Date

$ 376,428.43

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 216,076.57

Project Balance

06-2020 
Update

Project pending future redevelopment along Broughton & MLK Jr. Blvd. corridors.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0526Southwest Quadrant Well @ Little Neck Road

Construct a new water supply source within the recently annexed area of the 
southwest quadrant

Scope

W&S R&R FundFund

2010Start Year

Chuck TessmerP.M. ctessmer@Savannahga.Gov

Little Neck RoadLocation

5Council District(s)

Growth in the Southwest Quadrant continues. Planning discussions have begun as it relates to water supply.09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 290,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 290,000.00

Project Balance

06-2020 
Update

Growth in the SW Quadrant continues. Planning discussions have begun as it relates to water supply.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0527Savannah Ports Authority Park

Connect water system at Savannah Ports Authority (SPA)  Will allow for more 
efficient service to SPA Park and Product Support Road area (Travis Field / 
Airport)

Scope

W&S R&R FundFund

2010Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

SPA ParkLocation

1Council District(s)

This project has been put on hold due to higher priority projects09-2020 
Update

On-Hold

TBDEnd Year

$ 2,722,715.95

Appropriated Budget To Date

$ 927,339.31

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,795,376.64

Project Balance

06-2020 
Update

Meetings have been held with design Engineer to discuss continuing with the Phases II of this project.  
Phase III - the section of water main from the Phase I 12" water main east along Bourne Ave under 
Pipemaker's Canal to tie to the 10" water main in Product Support Road will be done in the future. Phase II 
design however is being continued to include a 16" water main from SPA to the 16" water main stub out off 
the 24" water main on Dean Forest Road / Product Support Rd.  Phase II will also include installation of a 12" 
or 16" force main from the crossing of Pipemaker's Canal, past the old "ammo-dump' property to Product 
Support Rd to avoid replacing the force main through the woods.  It will continue on Product Support Rd to 
where the force main continues on Product Support Rd, will cross Dean Forest Road and will extend on 
Mikell Ave to LS 40 / proposed - under construction Travis Field Water Reclamation Plant.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0529Water Share of New City Lot

Water share of New City Lot.Scope

W&S R&R FundFund

Start Year

Charles TessmerP.M. CTessmer@Savannahga.Gov

Location

N/ACouncil District(s)

Funds transferred to PB-0537 City Lot Relocation on June 30, 2019.09-2020 
Update

To Be Closed

End Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Funding account for the City Facilities at Interchange Court (new City Lot)



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0530Miscellaneous Water Line Improvements

Replace certain deteriorated and/or undersized water linesScope

W&S R&R FundFund

2019Start Year

Jim LaplanderP.M. JLaplander@savannahga.gov

Location

N/ACouncil District(s)

Louisville is being done under another Year's Misc. Water Line Project (MWLP).  This new MWLP will 
include replacement of some of the old 4" water main sections in the Historic Section.

09-2020 
Update

Conceptual/Planning

End Year

$ 1,579,000.00

Appropriated Budget To Date

$ 527,200.02

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,051,799.98

Project Balance

06-2020 
Update

Louisville is being done under another Year's Misc. Water Line Project (MWLP).  This new MWLP will 
include replacement of some of the old 4" water main sections in the Historic Section.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0531Well Preventive Maintenance

ADD SCOPEScope

W&S R&R FundFund

Start Year

Bryan ShawP.M. bshaw@Savannahga.Gov

Location

N/ACouncil District(s)

Ongoing well maintenance projects as needed.09-2020 
Update

Ongoing

End Year

$ 937,913.69

Appropriated Budget To Date

$ 102,814.30

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 835,099.39

Project Balance

06-2020 
Update

Ongoing well maintenance projects as needed.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0532Developer Oversizing

Enlarge or upgrade the water and / or sewer system or lift stations to meet future 
system demands

Scope

W&S R&R FundFund

2019Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

Location

N/ACouncil District(s)

Presently, evaluating present and future private development projects to enhance system capabilities 
throughout the water and sewer service area

09-2020 
Update

Ongoing

AnnualEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Presently, evaluating present and future private development projects to enhance system capabilities 
throughout the water and sewer service area



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0533SCADA Upgrade

Improve SCADA system hardware and softwareScope

W&S R&R FundFund

2019Start Year

Jeff JonesP.M. jjones@savannahga.gov

Location

N/ACouncil District(s)

Recurring project to provide funds for upgrades associated Supervisor Contral and Data Aquisition (SCADA) 
hardware and software.

09-2020 
Update

Ongoing

AnnualEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Recurring project to provide funds for upgrades associated Supervisor Contral and Data Aquisition (SCADA) 
hardware and software.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0534Groundwater Reductions

Funding for future groundwater withdrawal restrictions or re-engineered 
withdrawal processes

Scope

W&S R&R FundFund

2019Start Year

Bryan ShawP.M. BShaw@savannahga.gov

Location

N/ACouncil District(s)

On-hold awaiting withdrawal reductions to take place.09-2020 
Update

On-Hold

OngoingEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

On-hold awaiting withdrawal reductions to take place.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0535Large Tract Water Supply

Initial construction costs of water and sewer infrastructure within newly annexed 
large land tracts

Scope

W&S R&R FundFund

2019Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

City-wideLocation

City-WideCouncil District(s)

Evaluating future projects and system expansion into large tract annexed areas. Will largely occur in SW 
Quad for Savannah Economic Development Authority properties

09-2020 
Update

Ongoing

AnnualEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Evaluating future projects and system expansion into large tract annexed areas. Will largely occur in SW 
Quad for Savannah Economic Development Authority properties



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0536Crossroads Booster Upgrade

The Crossroads booster station supports the expansion of the surface water 
system. This project is for future planning for the upgrade of the Crossroads 
Booster Station.

Scope

W&S R&R FundFund

2019Start Year

Bryan ShawP.M. bshaw@savannahga.gov

Location

N/ACouncil District(s)

The Crossroads booster station supports the expansion of the surface water system.  This project is for 
future planning for the upgrade of the Crossroads Booster Station. This project is dependent on future 
growth, expansion and groundwater reductions.

09-2020 
Update

Ongoing

End Year

$ 500,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 500,000.00

Project Balance

06-2020 
Update

The Crossroads booster station supports the expansion of the surface water system.  This project is for 
future planning for the upgrade of the Crossroads Booster Station. This project is dependent on future 
growth, expansion and groundwater reductions.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0722Supervisory Control and Data Acquisition (SCADA) Upgrade

Upgrade SCADA system hardware and software to allow for more efficient 
operations and system management.

Scope

W&S R&R FundFund

2012Start Year

Jeff JonesP.M. jjones@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

Recurring project to provide funds for upgrades associated Supervisor Control and Data Acquisition 
(SCADA) hardware and software.

09-2020 
Update

Ongoing

AnnualEnd Year

$ 209,740.24

Appropriated Budget To Date

$ 209,740.24

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Recurring project to provide funds for upgrades associated Supervisor Control and Data Acquisition 
(SCADA) hardware and software.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0815Overhead Storage Tank Repaint

Repaint overhead storage tanks on Wilmington Island, Travis Field and 
Savannah State University (2 tanks)

Scope

W&S R&R FundFund

2013Start Year

Bryan ShawP.M. bshaw@Savannahga.Gov

City-wideLocation

2,OtherCouncil District(s)

Bid specs sent to purchasing for the tank located at I & D.09-2020 
Update

Ongoing

OngoingEnd Year

$ 747,176.72

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 747,176.72

Project Balance

06-2020 
Update

Bid specs sent to purchasing for the tank located at I & D.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0816Well Electrical Preventative Maintenance

To inspect, clean, repair and/or replace electrical power & control systems of 41 
wells

Scope

W&S R&R FundFund

2013Start Year

Bryan ShawP.M. bshaw@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

Recurring project to provide funds for the well electrical preventive maintenance program09-2020 
Update

Ongoing

AnnualEnd Year

$ 237,860.09

Appropriated Budget To Date

$ 237,860.09

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Recurring project to provide funds for the well electrical preventive maintenance program



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0818Expansion of I&D Plant

Expand the I & D Plant to 75 M.G.D. capacityScope

W&S R&R FundFund

2013Start Year

Bryan ShawP.M. bshaw@Savannahga.Gov

I&D PlantLocation

1Council District(s)

This project is dependent on increased surface water usage from the I&D facility.  The increased surface 
water usage will be a result of the anticipated reduction in groundwater as mandated by Georgia 
Environmental Protection Department (GAEPD)

09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

This project is dependent on increased surface water usage from the I&D facility.  The increased surface 
water usage will be a result of the anticipated reduction in groundwater as mandated by Georgia 
Environmental Protection Department (GAEPD)



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0819Lathrop Avenue Pump Upgrade

To increase the pumping capacity of Lathrop Avenue Booster Station as a 
function of mandated groundwater reductions

Scope

W&S R&R FundFund

2013Start Year

Bryan ShawP.M. bshaw@Savannahga.Gov

Lathrop AvenueLocation

1Council District(s)

Conceptual water main improvements to mitigate groundwater reductions.09-2020 
Update

Conceptual/Planning

2025End Year

$ 1,254,534.91

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,254,534.91

Project Balance

06-2020 
Update

Conceptual water main improvements to mitigate groundwater reductions.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0820Megasite New Hampstead Main

Build 24-inch water main line that connects the Megasite to the New Hamstead 
area

Scope

W&S R&R FundFund

2013Start Year

Chuck TessmerP.M. ctessmer@Savannahga.Gov

New Hampstead areaLocation

City-WideCouncil District(s)

Project is still in the conceptual planning phase, but growth has started in the Southwest Quadrant/New 
Hampstead area. Such growth will move this project forward.

09-2020 
Update

Conceptual/Planning

2025End Year

$ 3,950,000.00

Appropriated Budget To Date

$ 1,005,686.14

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 2,944,313.86

Project Balance

06-2020 
Update

Project is still in the conceptual planning phase, but growth has started in the Southwest Quadrant/New 
Hampstead area. Such growth will move this project forward.



Water Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

WT0821Sludge Pond Dredging

To remove sludge from the pond and place in the drying bed for subsequent 
drying ultimately to haul to the landfill for final disposal.

Scope

W&S R&R FundFund

2013Start Year

Bryan ShawP.M. BShaw@savannahga.gov

I&D PlantLocation

1Council District(s)

Specifications have been sent to Purchasing for sludge removal from the I&D Drying Bed.09-2020 
Update

Ongoing

OngoingEnd Year

$ 1,406,000.00

Appropriated Budget To Date

$ 320,994.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,085,006.00

Project Balance

06-2020 
Update

Specifications have been sent to Purchasing for sludge removal from the I&D Drying Bed.



Sewer Improvements

53Total # of Projects:

2Complete

8Conceptual/Planning

5Design/Implementation

8Implementation/Construction

26Ongoing

2On-Hold

1Other

0Inactive

0N/A



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0133Large Tract Infrastructure Extensions

Annual project for the extension of existing infrastructure to newly annexed areasScope

W&S R&R FundFund

2015Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

City-wideLocation

TBDCouncil District(s)

Infrastructure capacity analysis under way for Rockingham area; met with Consultant Engineer concerning 
the preliminary planning for Hopeton; East River Street infrastructure being coordinated with consultant and 
with GA Power; and met with Consultant for Ogeechee Rd Developement

09-2020 
Update

Design/Pre-Construction

AnnualEnd Year

$ 1,373,763.73

Appropriated Budget To Date

$ 324,218.44

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,049,545.29

Project Balance

06-2020 
Update

Infrastructure costs Rockingham, Hopeton, East River Street, Ogeechee Road Developments and work for 
other annexed / developing areas.  Large Tract infrastructure assures water and sewer service to annexed 
areas in City Service Area to assure adequate operation upon connecting into City Sewer Conveyance and 
Water Distribution System



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0134Sewer Share of Paving

Replace damaged or deteriorated sewer lines prior to continuing street paving 
projects.  Project is coordinated with Street Maintenance and Traffic

Scope

W&S R&R FundFund

2015Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

Delssops Street paving project with water and sewer utilities is having pre-construction meeting with 
Contractor and Engineer

09-2020 
Update

Ongoing

AnnualEnd Year

$ 1,216,934.16

Appropriated Budget To Date

$ 251,763.19

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 965,170.97

Project Balance

06-2020 
Update

Reviewing recent paving list for 2020 from Street Maintenance.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0135Georgetown Nutrient Removal

Funding for future modifications to plant and/or processes in order to meet highly 
probable future limitations on nutrient loadings

Scope

W&S R&R FundFund

2015Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

14 Beaver Run DriveLocation

6Council District(s)

This project is dependent on the Georgia Environmental Protection Division's permit issuance. It is predicted 
that future permits will require additional nutrient removal. This project is being funded in preparation for 
these future regulations

09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 3,000,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 3,000,000.00

Project Balance

06-2020 
Update

This project is dependent on the Georgia Environmental Protection Division's permit issuance. It is predicted 
that future permits will require additional nutrient removal. This project is being funded in preparation for 
these future regulations



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0229Turblex Blower Replacement

Replace blowers used for air circulation during the biological waste treatment 
process

Scope

W&S R&R FundFund

2016Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

President St. PlantLocation

2Council District(s)

The manufacturer continues to make repairs and upgrades to the blowers.09-2020 
Update

Implementation/Construction

2021End Year

$ 2,000,000.00

Appropriated Budget To Date

$ 75,854.01

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,924,145.99

Project Balance

06-2020 
Update

The manufacturer of the blowers commenced repair and upgrades. This work is currently underway. Three 
of the four Turblex blowers at President St. have been serviced and evaluated. The fourth is currently being 
evaluated for update/repair feasibility.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0231Wilshire Nutrient Removal

Funding for future modifications to plant and/or processes in order to meet highly 
probable future limitations on nutrient loadings

Scope

W&S R&R FundFund

2016Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

11015 Largo DriveLocation

6Council District(s)

This project is dependent on the Georgia Environmental Protection Division's permit issuance. It is predicted 
that future permits will require additional nutrient removal. This project is being funded in preparation for 
these future regulations

09-2020 
Update

On-Hold

TBDEnd Year

$ 1,250,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,250,000.00

Project Balance

06-2020 
Update

This project is dependent on the Georgia Environmental Protection Division's permit issuance. It is predicted 
that future permits will require additional nutrient removal. This project is being funded in preparation for 
these future regulations.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0234Sewer Stormwater Separation

Miscellaneous stormwater cross connection removal from sanitary sewer system 
or immediate sanitary sewer connection removal from storm-water

Scope

W&S R&R FundFund

2016Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

Identified I & I location on Wilmington Island and repaired sanitary sewer main that had storm water entering 
sewer system.  Continue investigation I & I sites

09-2020 
Update

Ongoing

As neededEnd Year

$ 917,481.47

Appropriated Budget To Date

$ 274,523.84

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 642,957.63

Project Balance

06-2020 
Update

Investigating I & I on Wilmington Island for high flows coming to LS 38 and LS 39



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0235Sewer Extensions

Install sanitary sewers in areas where the City will provide future serviceScope

W&S R&R FundFund

2016Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

System-wideLocation

City-WideCouncil District(s)

Completed work on Hutchinson Island / Reserve09-2020 
Update

Ongoing

AnnualEnd Year

$ 670,707.54

Appropriated Budget To Date

$ 574,956.91

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 95,750.63

Project Balance

06-2020 
Update

Sewer Extensions for work and additional sewer at Reserve on Hutchinson Island



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0236204 Sewer Extensions

To provide sanitary sewer service to newly annexed area along highway 204.Scope

W&S R&R FundFund

2016Start Year

Chuck TessmerP.M. CTessmer@Savannahga.Gov

Highway 204Location

TBDCouncil District(s)

The status of this project has not changed. A design RFP will be issued in the future.09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 600,000.00

Appropriated Budget To Date

$ 433,095.99

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 166,904.01

Project Balance

06-2020 
Update

The status of this project has not changed. A design RFP will be issued in the future.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0237Gravity Sewer Improvements-516 & Augusta

Gravity Sewer Improvement 516 and Augusta Road to correct bottleneck in sewer 
gravity system

Scope

W&S R&R FundFund

2016Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

Augusta Ave / West LathropLocation

City-WideCouncil District(s)

This project was completed under SW0238 (Lift Station 28 force main extension)during the  Quarter09-2020 
Update

Design/Pre-Construction

2018End Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

This project being done under SW0238 (Lift Station 28 force main extension)which will be completed by the 
next Quarter



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0238Lift Station 28 Force Main Extension

Rehabilitate force main which services Hercules area and Lift Station 28Scope

W&S R&R FundFund

2016Start Year

Daslin GarconP.M. DGarcon@Savannahga.Gov

Division Street, Augusta RoadLocation

1Council District(s)

Project completed. Working on closeout items.09-2020 
Update

Complete

2019End Year

$ 2,750,893.27

Appropriated Budget To Date

$ 2,750,893.27

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Project completed. Working on closeout items.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0239Little Neck Road Extension

This tract is intended for a number of apartment complexes.  These facilities will 
be extended from existing City facilities

Scope

W&S R&R FundFund

2016Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

Little Neck RoadLocation

TBDCouncil District(s)

Development meetings and continued work on the SEDA CIP project09-2020 
Update

Implementation/Construction

TBDEnd Year

$ 2,000,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 2,000,000.00

Project Balance

06-2020 
Update

Construction in SEDA area continuing and planning to coordinate with other CIPs in the area



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0240Replace Lift Station SCADA Terminals

Replace lift station SCADA TerminalsScope

W&S R&R FundFund

2016Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

No SCADA units purchased in this Quarter09-2020 
Update

Ongoing

AnnualEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

No SCADA units purchased in this Quarter



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0241Preconstruction Sludge Hauling & Disposal

Hauling sludge from President Street Plant to LandfillScope

W&S R&R FundFund

2016Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

President Street PlantLocation

N/ACouncil District(s)

Unforeseen problems were encountered with the biosolids drying system. Sludge hauling has been extended 
until these problems are corrected. Once funds have been depleted from this account, hauling will be 
charged to the operating budget.

09-2020 
Update

Implementation/Construction

2019End Year

$ 3,450,725.00

Appropriated Budget To Date

$ 3,226,215.78

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 224,509.22

Project Balance

06-2020 
Update

Unforeseen problems were encountered with the biosolids drying system. Sludge hauling has been extended 
until these problems are corrected. Once funds have been depleted from this account, hauling will be 
charged to the operating budget.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0326Lift Station Rehabilitation

Rehabilitation to lift stations to provide additional system capacity & ensure 
system integrity.  Rehab is done with in-house staff or eningeering / contractor as 
needed

Scope

W&S R&R Fund|Contrbtn Frm Generl FndFund

2017Start Year

Jim LaplanderP.M. JLaplander@savannahga.gov

City-wideLocation

City-WideCouncil District(s)

Continue with in-house staff rehabilitation and asset (controls, electrical and mechanical) replacement per 
planned asset requirements

09-2020 
Update

Ongoing

OngoingEnd Year

$ 885,232.98

Appropriated Budget To Date

$ 885,232.98

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Continue with in-house staff rehabilitation and asset (controls, electrical and mechanical) replacement per 
planned asset requirements



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0327Developer Oversizing

Fund to oversize system to accomodate future capacity requirements as private 
development is completed in the City

Scope

W&S R&R FundFund

2017Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

TBDLocation

City-WideCouncil District(s)

The Engineering Agreement for LS 166 will be going to Council for Award.  The LS 38 and LS 39 project is 
being planned for 2021

09-2020 
Update

Ongoing

AnnualEnd Year

$ 412,811.34

Appropriated Budget To Date

$ 412,811.34

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The Engineering Agreement for LS 166 will be going to Council for Award.  The LS 38 and LS 39 project is 
being planned for 2021



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0328Lift Station/Small Plants Monitoring

Install remote terminal units at lift stations for the SCADA system.  These 
systems are in need of replacement.  This CIP is combined with the SCADA 
requirements for Small Water Reclamation Treatment Plants also

Scope

W&S R&R FundFund

2017Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

System-wideLocation

City-WideCouncil District(s)

No SCADA terminal units were installed in the first thru second quarter 2019.  Communication cards which 
interface between the radio and the Station RTUs were the only installations needed in the second quarter of 
2019

09-2020 
Update

Ongoing

TBDEnd Year

$ 568,471.35

Appropriated Budget To Date

$ 42,318.02

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 526,153.33

Project Balance

06-2020 
Update

No SCADA terminal units were installed in the first thru second quarter 2019.  Communication cards which 
interface between the radio and the Station RTUs were the only installations needed in the second quarter of 
2019



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0329SCADA Upgrade

Provide software and hardware upgrades as needed on SCADA systemsScope

W&S R&R FundFund

2017Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

variousLocation

City-WideCouncil District(s)

No new SCADA installed or replaced during this quarter09-2020 
Update

Ongoing

OngoingEnd Year

$ 28,316.52

Appropriated Budget To Date

$ 28,316.52

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

No new SCADA installed or replaced during this quarter



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW033072" Line to Savannah River

Water Reclamation's Portion of Storm Water Box rehab at the Kayton Canal.Scope

W&S R&R FundFund

2017Start Year

Lester HendrixP.M. Lhendrix@savannahga.gov

1400 E. President St.Location

OtherCouncil District(s)

Recommend this project be closed, and funding made available for other Water and Sewer projects.   
Stormwater has shifted the drainage portion of the work to the Fell Street basin, which has no relationship 
with that outfall box.   Thus, this funding is not needed to help fix a stormwater issue.

09-2020 
Update

Ongoing

OngoingEnd Year

$ 2,000,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 2,000,000.00

Project Balance

06-2020 
Update

Recommend this project be closed, and funding made available for other Water and Sewer projects.   
Stormwater has shifted the drainage portion of the work to the Fell Street basin, which has no relationship 
with that outfall box.   Thus, this funding is not needed to help fix a stormwater issue.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0331Dredge Pond

Dredge pond at President StreetScope

W&S R&R FundFund

2018Start Year

Bryan Shaw| Lester HendrixP.M. bshaw@Savannahga.Gov| LHendrix@Savannahga.Gov

1400 East President StLocation

N/ACouncil District(s)

Dredging of the pond will be evaluated after construction is completed for the Bio Solids drying system.09-2020 
Update

Ongoing

OngoingEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Dredging of the pond will be evaluated after construction is completed for the Bio Solids drying system.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0333Grit System

Equipment that filters sand and debris from the treatment processScope

W&S R&R FundFund

2017Start Year

Bryan Shaw| Lester HendrixP.M. bshaw@Savannahga.Gov|LHendrix@Savannahga.Gov

1400 East President StreetLocation

N/ACouncil District(s)

The project is currently in the planning phase. This project will replace the inefficient grit removal system 
currently in place. This project is on the list for Water & Sewer Planning and Engineering to begin working on 
an RFP.

09-2020 
Update

Conceptual/Planning

OngoingEnd Year

$ 1,500,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,500,000.00

Project Balance

06-2020 
Update

The project is currently in the planning phase. This project will replace the inefficient grit removal system 
currently in place. This project is on the list for Water & Sewer Planning and Engineering to begin working on 
an RFP.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0334New Sewer System Upgrades

Upgrade of Sewer systemScope

W&S R&R FundFund

2018Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

Various LocationsLocation

N/ACouncil District(s)

Reserve Project continuing through Sewer Extension CIP above (SW 235)09-2020 
Update

Ongoing

OngoingEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Reserve Project continuing through Sewer Extension CIP above (SW 235)



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0414Savannah River Water Quality Study

Studies associated with Savannah River Total Maximum Daily Loading (TMDL) 
determination

Scope

Miscellaneous|W&S R&R Fund|W&S 2009 Bond Fund|State Of GeorgiaFund

Pre-1999Start Year

Chuck TessmerP.M. CTessmer@Savannahga.Gov

Savannah RiverLocation

City-WideCouncil District(s)

Ongoing studies of the TMDL's in the Savannah River.09-2020 
Update

Ongoing

N/AEnd Year

$ 686,771.27

Appropriated Budget To Date

$ 635,106.68

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 51,664.59

Project Balance

06-2020 
Update

Ongoing studies of the TMDL's in the Savannah River.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0428Supervisory Control and Data Acquisition (SCADA) Remote Terminal Units 

Replacement of existing SCADA RTU's that controll lift station operationsScope

Discounts|W&S R&R FundFund

2018Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

System-wideLocation

City-WideCouncil District(s)

No new SCADA or services required this Quarter09-2020 
Update

Ongoing

AnnualEnd Year

$ 608,848.23

Appropriated Budget To Date

$ 608,848.23

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

No new SCADA or services required this Quarter



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0443Developer Oversizing

Enlarge or upgrade the sewer system or lift station to meet future system 
demands

Scope

W&S R&R FundFund

2018Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

Various locations throughout service areaLocation

N/ACouncil District(s)

Continuing with evaluation of private development projects and the Southeast Quad Projects with W & S 
Engineering and Planning and LS 166 and LS 38 and 39 upgrades and force main installations.  See SW327 
CIP

09-2020 
Update

Ongoing

OngoingEnd Year

$ 125,000.00

Appropriated Budget To Date

$ 125,000.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Continuing with evaluation of private development projects and the Southeast Quad Projects with W & S 
Engineering and Planning and LS 166 and LS 38 and 39 upgrades and force main installations.  See SW327 
CIP



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0444Force Main Pigs

Perform maintenance pigging program to maintain systemScope

W&S R&R FundFund

2018Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

VariousLocation

N/ACouncil District(s)

LS 38 and 39 force mains pigged in November 2020.  Planning for LS 69 next09-2020 
Update

Implementation/Construction

AnnualEnd Year

$ 750,000.00

Appropriated Budget To Date

$ 90,714.43

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 659,285.57

Project Balance

06-2020 
Update

Modify plan to Pig LS 38 force main to coordinate with LS 38 and 39 project



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0445Lift Station Monitoring

Place remote terminal units at lift stations for the SCADA systemScope

W&S R&R FundFund

2018Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

VariousLocation

N/ACouncil District(s)

No SCADA required during this Quarter 2020.09-2020 
Update

Ongoing

AnnualEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

No SCADA required during this Quarter 2020.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0446Lift Station Rehab

Rehabilitate or replace pump stations currently obsolete and/or reaching capacityScope

Contrbtn Frm Generl Fnd|W&S R&R FundFund

2018Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

Various locations thru-out the service areaLocation

N/ACouncil District(s)

Continued in-house electrical and mechanical rehabilitations being done to assure asset efficient and 
effective operating condition

09-2020 
Update

Implementation/Construction

AnnualEnd Year

$ 1,517,455.51

Appropriated Budget To Date

$ 1,517,455.51

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Continued in-house electrical and mechanical rehabilitations being done to assure asset efficient and 
effective operating condition



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0448SCADA Upgrade

Provide SCADA system hardware and software upgradesScope

W&S R&R FundFund

2018Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

Various locationsLocation

N/ACouncil District(s)

No SCADA Upgrades done this Quarter09-2020 
Update

Ongoing

AnnualEnd Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

No SCADA Upgrades done this Quarter



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0449Sewer Line Rehab

Sewer line rehabilitation of antiquated sanitary sewers or where sewer lines have 
failed or will be failing

Scope

W&S R&R FundFund

2018Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

Various locationsLocation

N/ACouncil District(s)

Continue sewer rehab in areas needing sewer rehab09-2020 
Update

Design/Pre-Construction

AnnualEnd Year

$ 2,257,390.87

Appropriated Budget To Date

$ 2,257,390.87

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Continue sewer rehab in areas needing sewer rehab



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0450UV Disinfection

Replace aging chlorine system with UV disinfectionScope

W&S R&R FundFund

2018Start Year

Lester HendrixP.M. lhendrix@savannahga.gov

President St. Water ReclamationLocation

City-WideCouncil District(s)

Conversion to Ultra Violet Disinfection will replace the Chlorine Disinfection system at the President St. 
Water Reclamation Facility. This conversion will eliminate the safety risks associated with Chlorine handling 
and application. It is projected that it will take several years to fund this project

09-2020 
Update

Conceptual/Planning

2022End Year

$ 1,000,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,000,000.00

Project Balance

06-2020 
Update

Conversion to Ultra Violet Disinfection will replace the Chlorine Disinfection system at the President St. 
Water Reclamation Facility. This conversion will eliminate the safety risks associated with Chlorine handling 
and application. It is projected that it will take several years to fund this project



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0451Variable Frequency Drive (VFD)

Controls the flow of waste water to the water reclamation facilityScope

W&S R&R FundFund

2019Start Year

Bryan T. Shaw| Lester HendrixP.M. bshaw@savannahga.gov|LHendrix@Savannahga.Gov

President Street Water Reclamation FacilityLocation

OtherCouncil District(s)

Staff continues to change out of older variable frequency drives. The project will continue until all variable 
frequency drives are updated

09-2020 
Update

Ongoing

2020End Year

$ 300,000.00

Appropriated Budget To Date

$ 60,883.72

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 239,116.28

Project Balance

06-2020 
Update

Staff continues to change out of older variable frequency drives. The project will continue until all variable 
frequency drives are updated



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0452Wilshire EQ Pond Dredging

Removal of sediments to provide additional capacity for wastewater treatmentScope

W&S R&R FundFund

2018Start Year

Jacelyn CrumleyP.M. JCrumley@Savannahga.Gov

Wilshire Water Reclamation FacilityLocation

2Council District(s)

The operational staff will rebid this item at a later date.09-2020 
Update

On-Hold

2019End Year

$ 3,000,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 3,000,000.00

Project Balance

06-2020 
Update

The operational staff will rebid this item at a later date.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0523President Street Plant Equalization

Funding to add a flow equalization system to handle peak flows to the President 
Street Plant.

Scope

W&S R&R FundFund

2010Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

President Street PlantLocation

2Council District(s)

This project is dependent on future flows to the President Street Water Reclamation Facility. Plant staff with 
the support of Water & Sewer planning are predicting future flows and loadings.

09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 5,180,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 5,180,000.00

Project Balance

06-2020 
Update

This project is dependent on future flows to the President Street Water Reclamation Facility. Plant staff with 
the support of Water & Sewer planning are predicting future flows and loadings.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0524Travis Field Water Reclamation Facility

Expansion of the Crossroads Water Treatment PlantScope

W&S R&R FundFund

2015Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

Gulfstream RoadLocation

1Council District(s)

Construction continues. Final MBR walls are being poured and block work is underway. The prestressed 
concrete equalization tank has been constructed.

09-2020 
Update

Implementation/Construction

2020End Year

$ 41,500,000.00

Appropriated Budget To Date

$ 40,378,666.40

Expenditures To Date

$ 1,202.50

Open Purchase Orders

$ 1,120,131.10

Project Balance

06-2020 
Update

Construction continues. Effluent Station has been formed and poured. MBR tanks are being poured. Project 
is on schedule.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0525President Street Main Power

Replace main power circuit breakers and power circuit breaker building at the 
President Street Plant.

Scope

W&S R&R FundFund

2010Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

President Street PlantLocation

2Council District(s)

Electrical upgrades to the main plan power system are still being performed.09-2020 
Update

Design/Pre-Construction

TBDEnd Year

$ 750,000.00

Appropriated Budget To Date

$ 361,743.69

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 388,256.31

Project Balance

06-2020 
Update

Georgia Power and their contractor replaced switches on the Georgia Power side and the plant side of the 
substation.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0527SEDA (Newton Tract) 16" Force Main

Installation of a force main from the Newton Tract to the New Hampstead gravity 
sewer collection system.

Scope

W&S R&R FundFund

TBDStart Year

Charles TessmerP.M. CTessmer@Savannahga.Gov

New HampsteadLocation

N/ACouncil District(s)

Project nearing completion, final punch list items being addressed.09-2020 
Update

Implementation/Construction

TBDEnd Year

$ 2,950,000.00

Appropriated Budget To Date

$ 1,988,170.85

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 961,829.15

Project Balance

06-2020 
Update

Construction approximately 80% complete.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0528Sewer Share of New City Lot

Sewer Share of new City LotScope

W&S R&R FundFund

Start Year

Charles TessmerP.M. CTessmer@Savannahga.Gov

Interchange CourtLocation

N/ACouncil District(s)

Funds transferred to PB-0537 City Lot Relocation on June 30, 2019.09-2020 
Update

To Be Closed

End Year

$ 0.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Funding account for the City of Savannah Facilities at Interchange Court (new City Lot)



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0529Sewer Line Rehab

Sewer line rehabilitation of antiquated sanitary sewers or where sewer lines have 
failed or will be failing

Scope

W&S R&R FundFund

2019Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

Location

N/ACouncil District(s)

Continued rehabilitation and investigation in Historic, Ardsley Park and Victorian Sections09-2020 
Update

Ongoing

AnnualEnd Year

$ 2,244,461.76

Appropriated Budget To Date

$ 2,244,461.76

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Continued rehabilitation and investigation in Historic Section



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0530Lift Station Rehab

Rehabilitate or replace pump stations currently obsolete and/or reaching capacityScope

W&S R&R FundFund

2019Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

Location

N/ACouncil District(s)

Met with Consultant for LS 166 force main project, along with LS 38, 39 and other Wilmington Island station 
operations issues for upcoming development

09-2020 
Update

Ongoing

AnnualEnd Year

$ 1,463,085.73

Appropriated Budget To Date

$ 1,463,085.73

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Putting together CIP RFP for LS 166 force main design and construction and for LS 38 and 39 Station 
upgrade and force main construction



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0531Lift Station Monitoring

Place remote terminal units at lift stations for the SCADA systemScope

W&S R&R FundFund

2019Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

Various sites in the CityLocation

City-WideCouncil District(s)

New Station SCADA was installed on two stations09-2020 
Update

Ongoing

AnnualEnd Year

$ 300,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 300,000.00

Project Balance

06-2020 
Update

SCADA inspected and evaluated and none needed to be replaced during this quarter



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0532SCADA Upgrade

Provide software and hardware upgrades as needed on SCADA systemsScope

W&S R&R FundFund

2019Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

Location

N/ACouncil District(s)

No RTUs and SCADA work was done for this CIP during this Quarter of 2020.09-2020 
Update

Ongoing

AnnualEnd Year

$ 741,878.76

Appropriated Budget To Date

$ 23,833.67

Expenditures To Date

($23,400.00)

Open Purchase Orders

$ 741,445.09

Project Balance

06-2020 
Update

No RTUs and SCADA work was done for this CIP during this Quarter of 2020.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0533Developer Oversizing

Enlarge or upgrade the sewer system or lift station to meet future system 
demands

Scope

W&S R&R FundFund

2019Start Year

Jim LaplanderP.M. jlaplander@savannahga.gov

Various sites in the CityLocation

City-WideCouncil District(s)

Evaluating SW Quad for Infrastructure needs to meet upcoming development in these annexed areas, along 
with funding for LS 126 force main oversize

09-2020 
Update

Ongoing

AnnualEnd Year

$ 125,000.00

Appropriated Budget To Date

$ 143,302.34

Expenditures To Date

$ 0.00

Open Purchase Orders

($18,302.34)

Project Balance

06-2020 
Update

Evaluating SW Quad for Infrastructure needs to meet upcoming development in these annexed areas, along 
with funding for LS 126 force main oversize



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0534Travis Field WR Force Main

Project includes the design & construction of a new 30" dia. treated effluent force 
main from the new Travis Field Water Reclamation Facility to a discharge point 
downstream of the Pipemaker's Canal tide gates (about 18,000 linear feet).  Main 
will parallel the canal & old force main through Garden City and the Port of 
Savannah.  Replaces the old main which is too small for the new, larger 
treatment facility.

Scope

W&S R&R FundFund

2019Start Year

Daslin GarconP.M. DGarcon@savannahga.gov

Garden City - Georgia PortsLocation

OtherCouncil District(s)

Putting together bidding documents.09-2020 
Update

Design/Pre-Construction

September 
2021

End Year

$ 940,470.00

Appropriated Budget To Date

$ 327,296.24

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 613,173.76

Project Balance

06-2020 
Update

Final design submitted to City. Working on permitting and bidding items.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0620Lift Station Rehabilitation

Rehabilitation of selected lift stations.  This project also included the City Works 
Computer Maintenance Management System (CMMS) and Asset Management 
Solution (AMS)implementation and integration

Scope

W&S R&R FundFund

2011Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

Continue testing and configuration for Granite Software Integration with City Works and will begin Water 
Distribution and Supply configuration in Fall 2020.  Coordinating with 311 replacement also

09-2020 
Update

Other

2019End Year

$ 576,150.66

Appropriated Budget To Date

$ 576,150.66

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Continue testing and configuration for Granite Software Integration with City Works and will begin Water 
Distribution and Supply configuration in Fall 2020.  Coordinating with 311 replacement also



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0623Bacon Park Re-Use Water System

Re-use water main and pumping station improvementsScope

W&S R&R FundFund

2011Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

Bacon Park AreaLocation

3,4Council District(s)

Project is completed.09-2020 
Update

Complete

2018End Year

$ 9,600,000.00

Appropriated Budget To Date

$ 7,315,991.61

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 2,284,008.39

Project Balance

06-2020 
Update

This project virtually completed. Reclaimed water is currently being supplied to the Bacon Park golf course. 
The remaining items consist of automation controls.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0723Supervisory Control and Data Acquisition (SCADA) Upgrade

Provide SCADA system hardware and software upgradesScope

W&S R&R FundFund

2012Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

System-wideLocation

City-WideCouncil District(s)

No SCADA purchased by SCADA coordinator during the Quarter09-2020 
Update

Ongoing

AnnualEnd Year

$ 151,425.27

Appropriated Budget To Date

$ 151,425.27

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

No SCADA purchased by SCADA coordinator during the Quarter



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0724President Street Plant Total Maximum Daily Loading (TMDL

Major upgrade to President Street Waste Water Treatment Plant and/or 
processes due to changes in the TMDL limits

Scope

W&S R&R FundFund

2012Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

President Street PlantLocation

2Council District(s)

It is predicted that future permits will require further reduction in TMDL to the Savannah River. This project is 
being funded in preparation for these future regulations

09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 8,975,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 8,975,000.00

Project Balance

06-2020 
Update

It is predicted that future permits will require further reduction in TMDL to the Savannah River. This project is 
being funded in preparation for these future regulations



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0725Wilshire Total Maximum Daily Load (TMDL) Improvements

Improvements to wastewater plant in order to comply with future TMDL limitsScope

W&S R&R FundFund

2012Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

11015 Largo DriveLocation

6Council District(s)

It is predicted that future permits will require further reduction in Total Maximum Daily Loading (TMDL) to the 
Savannah River. This project is being funded in preparation for these future regulations.

09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 2,800,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 2,800,000.00

Project Balance

06-2020 
Update

It is predicted that future permits will require further reduction in Total Maximum Daily Loading (TMDL) to the 
Savannah River. This project is being funded in preparation for these future regulations.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0806Treatment Plant Capital Expansion

Make treatment capacity increases as needed at the City's wastewater treatment 
plants

Scope

W&S R&R Fund|W&S 2003 Bond FundFund

2004Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

President Street Plant & Regional PlantsLocation

1,2,6Council District(s)

There was no immediate need to draw funds from this account for this quarter09-2020 
Update

Ongoing

AnnualEnd Year

$ 4,660,000.00

Appropriated Budget To Date

$ 464,414.83

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 4,195,585.17

Project Balance

06-2020 
Update

There was no immediate need to draw funds from this account for this quarter



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0810Treatment Plant Capital Maintenance

Replace equipment, correct design deficiencies, and other needs to meet permit 
to discharge limit

Scope

W&S R&R FundFund

2013Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

President Street Plant & Regional PlantsLocation

1,2,6Council District(s)

Funds from this account were used to buy repair parts for the biosolids dryer.09-2020 
Update

Ongoing

AnnualEnd Year

$ 2,841,282.87

Appropriated Budget To Date

$ 1,937,455.76

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 903,827.11

Project Balance

06-2020 
Update

Funds for this account were used to purchase a belts and gaskets for the bio solids dryer's pelletizer.



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0811Treatment Plant Capital Improvements

Make various capital improvements as needed at the City's wastewater treatment 
plants

Scope

W&S R&R FundFund

2013Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

President Street Plant & Regional PlantsLocation

1,2,6Council District(s)

There was no immediate need to draw funds from this account for this quarter09-2020 
Update

Ongoing

OngoingEnd Year

$ 3,409,568.99

Appropriated Budget To Date

$ 931,276.89

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 2,478,292.10

Project Balance

06-2020 
Update

There was no immediate need to draw funds from this account for this quarter



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0814Directional Bore for LS 23 Parallel Force Main

Install a new 24" sewer force main to replace the one near SCAD at West 
Boundary Street to the gravity system at East Broad Street

Scope

W&S R&R FundFund

2013Start Year

Jim LaplanderP.M. JLaplander@Savannahga.Gov

West BoundryLocation

1Council District(s)

Amendment to include modifications to force main due to future Springfield modification09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 16,000,000.00

Appropriated Budget To Date

$ 603,659.50

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 15,396,340.50

Project Balance

06-2020 
Update

Amendment to include modifications to force main due to future Springfield modification



Sewer Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SW0815President Street Biosolids Handling

Major upgrades to President Street Water Reclamation Facility for long term 
handling and disposal of biosolids

Scope

W&S R&R FundFund

2013Start Year

Lester HendrixP.M. LHendrix@Savannahga.Gov

President Street PlantLocation

2Council District(s)

Operational problems were encountered during operation of the dryer. The problems caused failures to the 
belts. Belts are ordered and will be on site January 2021.

09-2020 
Update

Implementation/Construction

2019End Year

$ 32,754,942.98

Appropriated Budget To Date

$ 23,265,381.73

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 9,489,561.25

Project Balance

06-2020 
Update

Operational problems were encountered during maintenance cleaning of the condenser. The problems 
caused failures to the belts. Belts are on site and drying operations should resume in the 3rd quarter.



Drainage Improvements

11Total # of Projects:
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Drainage Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

DR0131Drainage Box Rehabilitations

Lining of structures to extend lives of 102" brick line in Bolton Street, to line the 
twin box culverts of Kayton Outfall to river (which facilitate effluent outfall from the 
President Street Plant), and to replace the deteriorated Fell Street Pump Station 
Outfall to the river.

Scope

SPLOST VI(2015-2020)Fund

2015Start Year

Eric JenkinsP.M. ejenkins@savannahga.gov

Bolton St. (E. Broad to Bilbo Canal), Kayton Outfall, & Fell St. OutfallLocation

1,2,OtherCouncil District(s)

The City has provided Lanzo with final acceptance and releasing final retainage on the Bolton Street 
102"diameter brick line Cured in Place Pipe liner project.  This project is complete and will be closed out.  No 
new updates for the Kayton Outfall lining project, other than staff has inspected and determined to be in need 
of minor repairs but structurally sound.  Staff performed a condition assessment of the Fell Street Pump 
Station outfall and determined the box culvert to be in a highly deteriorated state.  Staff has focused efforts 
on the Fell Street Pump Station outfall box culvert replacement.  Conceptual planning has been performed to 
replace the box culvert with an open channel.  Staff procured an outside real estate attorney to produce a 
temporary license agreement between the City and Colonial Oil to perform due diligence necessary for 
survey, acquisition, boring, sampling, and design of the proposed outfall channel.  Staff is awaiting response 
from Colonial Oil to proceed.

09-2020 
Update

Implementation/Construction

TBDEnd Year

$ 8,240,000.00

Appropriated Budget To Date

$ 2,461,301.10

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 5,778,698.90

Project Balance

06-2020 
Update

102" Diameter Culvert Lining project on E. Bolton and Kayton Pump Station outfall box status remain 
unchanged.  City Staff's focus has been on the replacement of the Fell Street Pump Station outfall box 
culvert following a visual inspection and prioritization of repairs/replacement efforts.  Staff has completed a 
conceptual open channel replacement design for the deteriorated box culvert. The current goal is to replace 
the approx. 300' long 10' x 6'existing box culvert with an open channel approx. 300' x 25' wide, with sheet pile 
walls.  Coordination efforts have begun with Colonial Oil for required property acquisition.  This project would 
replace the deteriorated existing box culvert and greatly improve hydraulic conveyance of the pump station.



Drainage Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

DR0132Placentia Basin Drainage Improvements

To increase conveyance capacity of the Placentia Canal to reduce structural and 
street flooding within the basin

Scope

SPLOST VI(2015-2020)Fund

2015Start Year

Eric JenkinsP.M. ejenkins@Savannahga.Gov

South side of DeRenne between Skidaway and LaRocheLocation

3,4Council District(s)

Sunset Boulevard bridge replacement construction has been completed with only final site stabilization and 
minor ancillary adjacent improvements remaining.  Construction design drawings and specifications have 
been finalized for North and South Tompkins Road crossing bridge replacements.  This project will be going 
out to bid first quarter of 2021.  Planning and site investigation efforts have continued for the LaRoache and 
Semken Road bridge replacements.  Staff will be posting this project design Request for Proposals during 
first quarter 2021.  Staff is also beginning to plan for a additional ongoing improvement along the Placentia 
Canal, as identified through basin modeling efforts.

09-2020 
Update

Implementation/Construction

2022End Year

$ 7,000,000.00

Appropriated Budget To Date

$ 640,133.88

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 6,359,866.12

Project Balance

06-2020 
Update

Sunset Boulevard bridge is currently under construction and planed to be completed in September 2020.  
North and South Tompkins Road crossing bridge replacements along the Placentia Canal construction plans 
have been completed.  Both road crossing will be replaced under a single construction contract, but 
staggered to ensure both roadways are not closed to traffic at any given time.  The construction contract for 
this project is currently being finalized and is planned to go out for bid in Fall 2020.  City staff have continued 
to work towards design/construction plans for LaRoache and Semken Road Culvert Replacements.  Site 
survey has been completed and staff are awaiting results of the geotechnical boring data for design 
considerations.  Construction of this project continues to be planned for 2021.



Drainage Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

DR0133Storm Sewer Rehabilitation

Rehabilitate deteriorating storm drainsScope

Miscellaneous|Contrbtn Frm Generl FndFund

2015Start Year

Eric JenkinsP.M. ejenkins@savannahga.gov

City-wideLocation

City-WideCouncil District(s)

Multiple minor and one major cave-in repairs have been addressed using the annual repair contractor.  In 
addition, multiple historic and deteriorating storm line have been lined using Cured in Place Pipe liner 
technology performed by the annual contractor.

09-2020 
Update

Ongoing

AnnualEnd Year

$ 3,858,523.12

Appropriated Budget To Date

$ 3,858,523.12

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Several minor cave-ins were addressed thru this project leveraging the annual contractor to effect repairs.



Drainage Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

DR0134Public Permeable Paver Program

This project creates water quality stormwater managment units for purchase by 
developers in the Bilbo basin, downtown.   City streets get rehabilitated with the 
Permeable Paver Program on a just in time schedule as developers use the 
program to purchase water quality credits, in the hard to develop historic 
downtown area.

Scope

Miscellaneous|Contrbtn Frm Generl FndFund

2018Start Year

Thomas CawthonP.M. tcawthon@Savannahga.Gov

DowntownLocation

City-WideCouncil District(s)

Permeable Pavement Update for CIP
Nov 2020 Q3/Q4
Permeable paver project was started on Oglethorpe Square in December.  This phase replaced 5,700 
square feet (634 SY) of the old asphalt pavers.  The section reaches from the NW corner of the square at 
State and Abercorn, south past President Street and includes a potion of the south end of the square on York 
Street.  Cost for this phase $201,750.  For Q1 of 2021 construction phases of several projects utilizing the 
PPPP fund expected to enter ‘Close Out’ phase in which funds are collected.  Some private development 
projects are not expected to be completed due to CV-19; however funding forecast is optimistic.

09-2020 
Update

Ongoing

AnnualEnd Year

$ 393,327.71

Appropriated Budget To Date

$ 368,259.60

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 25,068.11

Project Balance

06-2020 
Update

No construction activity in the second quarter of 2020.  We have a surplus of installed inventory to cover 
most of recently purchased credits.  Several projects purchased credits in Q1 & Q2 that will require additional 
Public Permeable Paver installation in the third or fourth quarter, when these private developments enter the 
construction phase.  Currently coordinating with Streets Maintenance Department to schedule installation.



Drainage Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

DR0307Developer Oversizing/Mitigation

To oversize stormwater pipes in new development areas to increase flood plain 
protection

Scope

Contrbtn Frm Generl FndFund

2008Start Year

Zack HoffmanP.M. zhoffman@Savannahga.Gov

Locations to be identifiedLocation

TBDCouncil District(s)

No contributions or disbursement of funds for several years.  Funds used for emergency repairs associated 
with Fell Street Pump Station backup generator controls and pump repairs.

09-2020 
Update

To Be Closed

AnnualEnd Year

$ 150,000.00

Appropriated Budget To Date

$ 25,000.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 125,000.00

Project Balance

06-2020 
Update

Funds earmarked for future regional stormwater improvements, in lieu of partially upsizing structures that will 
need to be further upsized later. No contributions or disbursement for several years



Drainage Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

DR0402DeRenne Pump Station Improvements

Controls upgrade at the DeRenne Stormwater Pump Station in order to replace 
old equipment for which replacement parts are unavailable.   Replacement 
equipment to include programmable controller, sensors, integration with Emerson 
SCADA system, while maintaining ability to pump water during rainfall events 
during installation/start up.

Scope

Contrbtn Frm Generl FndFund

2018Start Year

Ken KellyP.M. kkelly@savannahga.gov

DeRenne Pump StationLocation

N/ACouncil District(s)

Project is substantially complete. Punchlist items have been completed. Waiting for final inspection and 
completion of closure documents for project.

09-2020 
Update

Complete

12/31/2018End Year

$ 542,571.30

Appropriated Budget To Date

$ 542,571.30

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Project is substantially complete. Punchlist items have been completed. Waiting for final inspection and 
completion of closure documents for project.



Drainage Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

DR0505Brick Line Replacement

Annual CIP to fund necessary replacement/rehabilitation of deteriorating aging 
brick storm lines with concrete pipe or structural liner.   Projects to date have 
addressed point failures on brick lines primarily in the Historic District.   As the 
failures crop up unexpectedly, the annual fund was set up to have an accout 
available for the rehabilitations.

Scope

Contrbtn Frm Generl Fnd|SPLOST  IV (2003-08)|MiscellaneousFund

2010Start Year

Ken KellyP.M. kkelly@Savannahga.Gov

City-wideLocation

City-WideCouncil District(s)

Although this is an annual fund to keep up with necessary repairs to aging brick lines, it has not received any 
contributions for several budget years. This project was set up as an annual fund to accumulate funding for 
Brick Line Replacements/Lining as needed for replacements. Brick lines are the oldest stormlines the City 
maintains.

09-2020 
Update

Ongoing

AnnualEnd Year

$ 406,869.86

Appropriated Budget To Date

$ 286,764.81

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 120,105.05

Project Balance

06-2020 
Update

Although this is an annual fund to keep up with necessary repairs to aging brick lines, it has not received any 
contributions for several budget years. This project was set up as an annual fund to accumulate funding for 
Brick Line Replacements/Lining as needed for replacements. Brick lines are the oldest stormlines the City 
maintains.



Drainage Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

DR0506Drainage Hutchinson Island

To fund street lighting (primary objective), as built revisions and infrastructure 
improvements on Hutchinson Island

Scope

MiscellaneousFund

2010Start Year

Zack HoffmanP.M. ZHoffman@Savannahga.Gov

Hutchinson IslandLocation

1Council District(s)

Following bankruptcy of residential subdivision developer, the City seized the completion bond to fund 
drainage system failures due to settlement and to complete uninstalled streetlights. The two projects were 
DR-506 for the drainage and TE-513 for the lights. The drainage system repairs have been completed. Since 
the funding source is a seized bond, it would be best to keep the funding dedicated to the same physical 
location. As such, recommend closure with funds transferred to TE-513.

09-2020 
Update

To Be Closed

N/AEnd Year

$ 339,846.40

Appropriated Budget To Date

$ 339,846.40

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Following bankruptcy of residential subdivision developer, the City seized the completion bond to fund 
drainage system failures due to settlement and to complete uninstalled streetlights. The two projects were 
DR-506 for the drainage and TE-513 for the lights. The drainage system repairs have been completed. Since 
the funding source is a seized bond, it would be best to keep the funding dedicated to the same physical 
location. As such, recommend closure with funds transferred to TE-513.



Drainage Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

DR0905Springfield Drainage Improvements

To make drainage improvements in the Springfield basinScope

SPLOST  IV (2003-08)|Contrbtn Frm Generl FndFund

2005Start Year

Melanie CragnolinP.M. mcragnolin@Savannahga.Gov

Savannah River to I 516, MLK to Chatham ParkwayLocation

1,5Council District(s)

Conceptual plans for canal widening and floodplain creation within the Canal District and lower Springfield 
Canal have been produced.  City staff are composing an RFP for procurement of final design, bidding, and 
construction services phase services.  Staff have also been working on an application package for an 
Economic Development Administration grant.  This grant has the potential of providing an additional funding 
mechanism for further canal improvements.  Initial phase improvements are focused on canal widening and 
floodplain creation between I-16 and Louisville Road.

09-2020 
Update

Design/Pre-Construction

TBDEnd Year

$ 1,077,150.00

Appropriated Budget To Date

$ 500,687.24

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 576,462.76

Project Balance

06-2020 
Update

Conceptual plans for canal widening and floodplain creation within the Canal District and lower Springfield 
Canal have been produced.  City staff are composing an RFP for procurement of final design, bidding, and 
construction services phase services.  Staff have also been working on an application package for an 
Economic Development Administration grant.  This grant has the potential of providing an additional funding 
mechanism for further canal improvements.  Initial phase improvements are focused on canal widening and 
floodplain creation between I-16 and Louisville Road.



Drainage Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

DR0911Casey South Drainage Improvements Phase II

To increase drainage capacity in the Casey South basinScope

SPLOST  IV (2003-08)|Contrbtn Frm Generl Fnd|Frm Drng SPLOST (1998-2003)|SPLOST V 
(2008-2014)|SPLOST Other Cip  (1998-2002)

Fund

2005Start Year

Melanie CragnolinP.M. mcragnolin@Savannahga.Gov

55th St to North, Harmon to East, 63rd St to South, and Abercorn to WestLocation

3,4,5Council District(s)

City's consultant working on 100% final plans.  Plans to be presented to City Site Plan Review this month.  
Staff has held periodic meetings with the consultant and various City departments to gain input and 
coordination.  First Quarter 2021 will include completion of plans, permitting, property acquisition, and 
contractor prequalification's.

09-2020 
Update

Design/Pre-Construction

TBDEnd Year

$ 18,224,525.84

Appropriated Budget To Date

$ 1,927,484.95

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 16,297,040.89

Project Balance

06-2020 
Update

City's consultant continues to finalize design drawings.  Updated drawings have been presented to City staff 
for review and comment.  Meetings have been scheduled with Traffic Engineering, Sewer and Water, and 
Stormwater Management Departments to discuss specific comments and concerns.  City and its consultant 
will then be working towards final 100% plans, permitting, property acquisition, and contractor 
prequalification's.



Drainage Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0147Heritage Street Detention Pond

Retention Pond Construction on Heritage Street. Constructing a stormwater pond 
on this property would remove buried construction debris and improve drainage 
for a flood-prone area on Vasser Street.

Scope

Contrbtn Frm Generl FndFund

2015Start Year

Zack HoffmanP.M. zhoffman@savannahga.gov

Heritage StreetLocation

5Council District(s)

Project funding reallocated.  Project to be closed.09-2020 
Update

To Be Closed

TBDEnd Year

$ 2,550.00

Appropriated Budget To Date

$ 2,550.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

This project was never funded enough to begin permitting, let alone to perform any construction.    
Recommend closure with remaining funds being reallocated to the Springfield Basin improvements in order 
to assure the funds are used for drainage in the same general area.



Sanitation Improvements

4Total # of Projects:

0Complete

0Conceptual/Planning

1Design/Implementation

1Implementation/Construction

1Ongoing

1On-Hold

0Other

0Inactive

0N/A



Sanitation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SA01032015 Expansion Dean Forest Landfill

Develop new cell at landfill to increase capacityScope

Sanitation Fund|RRDA Bonds 2003|Landfill Contingency FundFund

2015Start Year

Gene Prevatt| Quhannah 
Andrews

P.M. GPrevatt@Savannahga.Gov|QAndrews@Savannahga.Gov

1327 Dean Forest RoadLocation

1Council District(s)

Phase II Cells 1D2 and 1D3 currently under construction.09-2020 
Update

Implementation/Construction

2020End Year

$ 29,764,720.06

Appropriated Budget To Date

$ 29,028,501.95

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 736,218.11

Project Balance

06-2020 
Update

Phase I Cell 1D1 completed (07/01/2020)| Phase II Cells 1D2 and 1D3 started (07/02/2020).



Sanitation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SA0501Interim Sanitation Headquarters Facility

Renovation to recently acquired Waste Management Facility for the City of 
Savannah Sanitation interim headquarters.  Renovation includes interior finishes, 
flooring, ceilings and minor patrician wall relocations, exterior doors and wall 
sheathing repairs, as well as adding some additional water and sewer lateral 
lines.

Scope

Sanitation Fund|Landfill Contingency FundFund

2019Start Year

Dan ReelP.M. DReel@Savannahga.gov

1809 US-80 West, Garden City, GALocation

N/ACouncil District(s)

Permits from Garden City awaiting pick up by contractor.   Received quotation from F. H. Paschen for 
renovation of Hwy 80 facility.  Contract to be implemented thru the State Contract. To be placed on City 
Council agenda for approval of contract.

09-2020 
Update

Design/Pre-Construction

2020End Year

$ 5,000,000.00

Appropriated Budget To Date

$ 3,711,261.19

Expenditures To Date

$ 6,420.75

Open Purchase Orders

$ 1,282,318.06

Project Balance

06-2020 
Update

Personnel relocated to temporary office trailer on site.  Received renovation design 7/1/2020.  NTP for 
pressure washing wash rack and cleaning drains 7/9/2020. Awaiting permitting from Garden City.



Sanitation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SA0502Sanitation Headquarters

New construction of Sanitation Headquarters and facilities.Scope

Landfill Contingency FundFund

2020Start Year

Dan ReelP.M. DReel@Savannahga.gov

1325 Dean Forest Rd.Location

N/ACouncil District(s)

Project on hold due to funding constraints.09-2020 
Update

On-Hold

2021End Year

$ 875,000.00

Appropriated Budget To Date

$ 111,983.64

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 763,016.36

Project Balance

06-2020 
Update

Sanitation wants to put the remaining project on hold due to budgeting issues for 30 days. Budgeting issues 
addressed anticipated in July.

Next Steps:  Funding update from sanitation.



Sanitation Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

SA0601Deptford Tract HSRA Compliance Status Report

Landfill cap monitoring and maintenanceScope

Sanitation Fund|State Of GeorgiaFund

2002Start Year

Gene Prevatt| Quhannah 
Andrews

P.M. qandrews@savannahga.gov|GPrevatt@SavannahGA.gov

Deptford TractLocation

N/ACouncil District(s)

Application status pending with GA EPD.09-2020 
Update

Ongoing

AnnualEnd Year

$ 1,186,577.64

Appropriated Budget To Date

$ 1,196,905.83

Expenditures To Date

$ 0.00

Open Purchase Orders

($10,328.19)

Project Balance

06-2020 
Update

Awaiting application status update from GA EPD.



Other Improvements

20Total # of Projects:

1Complete

3Conceptual/Planning

1Design/Implementation

4Implementation/Construction

5Ongoing

1On-Hold

0Other

0Inactive

0N/A



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0134Replacement Computer Systems

Replace legacy CCS system with Govern Revenue ModulesScope

Contrbtn Frm Generl FndFund

2006Start Year

Matt Kennedy| Pam CulbersonP.M. MKennedy@Savannahga.Gov| PCulberson@Savannahga.gov

CitywideLocation

City-WideCouncil District(s)

Misc Billing implementation go-live early Jan21 and old equipment will be backed-up, archived, and 
decommissioned.

09-2020 
Update

Ongoing

2018End Year

$ 1,287,424.67

Appropriated Budget To Date

$ 1,105,856.50

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 181,568.17

Project Balance

06-2020 
Update

No updates - working with the Vendor to establish a timeline for upgrade.
Updated Department Contacts.



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0141Savannah Development and Renewal Authority Matching Edge Grant Program

Grants to enhance the appearance of vacant lots and existing parking lots.  The 
City will match 50 percent of applicant expenditures, up to $2,000.

Scope

Contrbtn Frm Generl FndFund

2006Start Year

Manny DominguezP.M. MDominguez@Savannahga.Gov

MLK/MontgomeryLocation

2Council District(s)

The program provides funds to assist property owners in enhancing the appearance of street-front façades, 
vacant lots, and parking lots within the Martin Luther King, Jr. Boulevard/Montgomery Street Urban 
Redevelopment Area, extending from the centerline of Jones Street to 52nd Street. 

The City will match 50 percent of applicant expenditures, up to $2,000. Eligible uses include:
- Planting trees and flowers
- Beautifying vacant or existing parking lots
- Installing buffers such as flowers, shrubs, or fences
- Removing aluminum or non-historic siding
- Repairing, restoring, or replacing cornices and windows
- Re-pointing brick and masonry

09-2020 
Update

Implementation/Construction

2018End Year

$ 36,234.17

Appropriated Budget To Date

$ 15,025.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 21,209.17

Project Balance

06-2020 
Update

The program provides funds to assist property owners in enhancing the appearance of street-front façades, 
vacant lots, and parking lots within the Martin Luther King, Jr. Boulevard/Montgomery Street Urban 
Redevelopment Area, extending from the centerline of Jones Street to 52nd Street. 

The City will match 50 percent of applicant expenditures, up to $2,000. Eligible uses include:
- Planting trees and flowers
- Beautifying vacant or existing parking lots
- Installing buffers such as flowers, shrubs, or fences
- Removing aluminum or non-historic siding
- Repairing, restoring, or replacing cornices and windows
- Re-pointing brick and masonry



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0144Savannah Children's Museum

To construct necessary infrastructure for two buildings intended to house the 
expansion of the Museum

Scope

SPLOST VI(2015-2020)Fund

2015Start Year

Doug PattenP.M. dpatten@Savannahga.Gov

650 W. Jones StreetLocation

1Council District(s)

Project was bid during the second quarter of 2020. Bids came back over budget. Project is being reassessed 
and funding is be reallocated to other needs on the site.

09-2020 
Update

Conceptual/Planning

2019End Year

$ 1,500,000.00

Appropriated Budget To Date

$ 1,500,000.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The project was bid during the second quarter of 2020. The bids are currently under review. Once the bids 
are reviewed a determination will be made on how to move forward with the project.



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0145Pedestrian Wayfinding Signage

Wayfinding signage for visitorsScope

SPLOST VI(2015-2020)|Parking Svcs FundFund

2015Start Year

Bridget LidyP.M. blidy@Savannahga.Gov

Historic Downtown DistrictLocation

2Council District(s)

Phase 1 and Phase 2 are complete. Staff is planning the implementation of Phase 3 which will include district 
trailblazer signs and vehicular signs. An RFP is anticipated to be released in the 4th Quarter 2020.

09-2020 
Update

Implementation/Construction

2019End Year

$ 700,000.00

Appropriated Budget To Date

$ 142,373.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 557,627.00

Project Balance

06-2020 
Update

Phase 1 and Phase 2 are complete. Staff is planning the implementation of Phase 3 which will include district 
trailblazer signs and vehicular signs. An RFP is anticipated to be released in the 4th Quarter 2020.



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0146Wireless/Fiber Infrastructure Improvements

To support comprehensive planning and fiber installation for connectivity to public 
facilities and provide public safety cameras in designated locations

Scope

SPLOST VI(2015-2020)|MiscellaneousFund

2015Start Year

Pam Culberson| Matt KennedyP.M. pculberson@Savannahga.Gov|MKennedy@Savannahga.gov

CitywideLocation

City-WideCouncil District(s)

Nothing Further.
Plan to use this for WCG Net upgrades.

09-2020 
Update

Conceptual/Planning

2020End Year

$ 899,080.63

Appropriated Budget To Date

$ 244,587.21

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 654,493.42

Project Balance

06-2020 
Update

No change - working on getting plans on infrastructure to move forward.



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0151Lawson ERP Upgrades

Perform upgrades to the Lawson Financial System and associated softwareScope

Contrbtn Frm Generl Fnd|MiscellaneousFund

2015Start Year

Matt Kennedy| Pam CulbersonP.M. MKennedy@Savannahga.Gov|pculberson@Savannahga.gov

Location

N/ACouncil District(s)

to be closed.09-2020 
Update

To Be Closed

2019End Year

$ 715,220.02

Appropriated Budget To Date

$ 654,020.02

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 61,200.00

Project Balance

06-2020 
Update

Cloud Lawson is Live. Resolving additional issues.



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0152WW Law Collection Archival Project

To reflect Chatham County funding (SPLOST 2003-2008) for archival work on the 
WW Law Collection (including rehousing, preservation, cataloging, reformatting 
and project staff).

Scope

SPLOST  IV (2003-08)Fund

2015Start Year

Luciana SpracherP.M. LSpracher@Savannahga.Gov

City Hall, WW Law Collection Work Site (226 MLK Jr. Blvd)Location

2Council District(s)

Completed the finding aids/inventories and rehousing of, and opened to the public for research, the W. W. 
Law Periodical Collection (1831-1866, 1905-2009, no date; 170.5 cubic feet) and the W. W. Law Sheet 
Music and Songbook Collection (1893-1998, no date; 2.0 cubic feet). Completed processing a major 
addenda to the Savannah Branch NAACP Records (collection now reflects 1911-2013, no date; 81.8 cubic 
feet). Processing of miscellaneous, small family collections currently underway.

09-2020 
Update

Implementation/Construction

2019End Year

$ 507,000.00

Appropriated Budget To Date

$ 431,491.03

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 75,508.97

Project Balance

06-2020 
Update

Completed the finding aids/inventories and rehousing of, and opened to the public for research, the W. W. 
Law Personal Papers (1902, 1913-2005, no date| 40.95 cubic feet) and the W. W. Law Pamphlet Collection 
(1845-2003, no date| 38.0 cubic feet). Finalizing the finding aid for a major addenda to the Savannah Branch 
NAACP Records, after which this collection will be opened to the public. Exhibit "Five Years That Changed 
Savannah Forever: Reflecting on the Civil Rights Movement through the W. W. Law Photograph Collection" 
awarded a Coastal Museums Association 2020 Award of Excellence in Exhibition.



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0255Data Center Relocation

Relocation of Data Center to a more secure and resilient locationScope

SPLOST VI(2015-2020)|Internal Service FundFund

2016Start Year

Matt Kennedy| Bob DavisP.M. MKennedy@Savannahga.Gov|BDavis@Savannahga.gov

CitywideLocation

City-WideCouncil District(s)

Closed.09-2020 
Update

To Be Closed

2019End Year

$ 1,076,181.33

Appropriated Budget To Date

$ 1,076,181.33

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

Closed.



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0256Vehicle Maintenance Lot Security

Improve/Upgrade lighting and outdated security system to deter theft and protect 
city assets, including vehicles and fueling system

Scope

Contrbtn Frm Generl FndFund

2017Start Year

Rafael VegaP.M. RVega@Savannahga.Gov

6900 Sallie Mood DriveLocation

3Council District(s)

The project has been completed. LED lights installed, wall pad lights installed, security gate replaced and 
security cameras installed.

09-2020 
Update

To Be Closed

2018End Year

$ 59,286.60

Appropriated Budget To Date

$ 59,286.60

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

The project has been completed. LED lights installed, wall pad lights installed, security gate replaced and 
security cameras installed.



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0331Fiber Optic Cable Extensions

Extend existing underground fiber optic cableScope

Contrbtn Frm Generl FndFund

2008Start Year

Matt Kennedy| Pam CulbersonP.M. MKennedy@Savannahga.Gov|pculberson@Savannahga.gov

CitywideLocation

City-WideCouncil District(s)

This project is used as-needed to fund repairs and maintenance to existing fiber that is used to support City 
network operations.

09-2020 
Update

Ongoing

OngoingEnd Year

$ 254,000.00

Appropriated Budget To Date

$ 137,010.15

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 116,989.85

Project Balance

06-2020 
Update

This project is used as-needed to fund repairs and maintenance to existing fiber that is used to support City 
network operations.



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0412Heritage Trail Trailhead

Provide a bike trail that connects the Tricentennial Park to West SavannahScope

State Of Georgia|Chatham County|Fed GrantsFund

2018Start Year

Bridget LidyP.M. blidy@Savannahga.Gov

Springfield CanalLocation

2Council District(s)

Project will be part of the Arena/Canal District Plan as it becomes finalized. Funding will support a 
pedestrian/bicycle trail in the new arena district.

09-2020 
Update

On-Hold

2019End Year

$ 40,000.00

Appropriated Budget To Date

$ 18,990.02

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 21,009.98

Project Balance

06-2020 
Update

Project will be part of the Arena/Canal District Plan as it becomes finalized. Funding will support a 
pedestrian/bicycle trail in the new arena district.



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0414Traffic Calming Devices

Provide traffic calming to Neighborhood that meet the City's guidelinesScope

Contrbtn Frm Generl Fnd|Discounts|SPLOST VI(2015-2020)Fund

2009Start Year

Barry Stanton| Stephen HenryP.M. BStanton@Savannahga.Gov|SHenry@savannahga.gov

City-wideLocation

City-WideCouncil District(s)

Install 1 of 2 traffic calming devices on the 300 block of 52nd Street. Requests for traffic calming measures, 
data collection and traffic calming design is ongoing

09-2020 
Update

Implementation/Construction

2025End Year

$ 830,012.85

Appropriated Budget To Date

$ 756,713.11

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 73,299.74

Project Balance

06-2020 
Update

Requests for traffic calming measures, data collection and traffic calming design is ongoing.



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0418Budget and Performance Software

Purchase and implementation of a new Budget and Performance Software 
system

Scope

Contrbtn Frm Generl FndFund

2018Start Year

Melissa Carter| Monisha 
Johnson

P.M. mcarter01@savannahga.gov| MJohnson@Savannahga.Gov

N/ALocation

N/ACouncil District(s)

OpenGov and OMB have now completed 90% of this implementation, with Financial Integration and Open 
Town Hall phases remaining.  OpenGov will close out this implementation project with the City of Savannah 
by providing a no-cost extension of six months to complete the financial integration interface, if desired by the 
City.  Administration and management of this city-wide platform has been transferred from OMB to the IT 
department.  This project will be closed at the end of FY 20, no further updates are warranted as a result.

09-2020 
Update

To Be Closed

TBDEnd Year

$ 693,825.00

Appropriated Budget To Date

$ 693,825.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

OpenGov and OMB have completed the following phases of the implementation process: Chart of Accounts, 
Management Reporting, Performance Measures - Build, Stories, Budget Builder - Full Cycle, Workforce 
Planning.

OpenGov and OMB are currently working on the following phases of the implementation process: Financial 
Integration, Budget Book Premium.

The Open Town Hall phase has been suspended until the above priority phases are completed. OMB has 
advised OpenGov to contact OPC for city-wide impact and implementation.

Subscription cost will move from CIP to IT operating budget in 2021 to be spread city-wide through internal 



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0419Electronic Time Keeping Phase I

Install time keeping devices in coordination with Lawson software to ensure FLSA 
compliance, better manage overtime, and make time keeping and payroll more 
efficient.

Scope

Contrbtn Frm Generl FndFund

2018Start Year

Jeffrey Grant| Ashley LloydP.M. JGrant01@SavannahGa.Gov| alloyd01@Savannahga.Gov

Multiple City DepartmentsLocation

City-WideCouncil District(s)

A project manager was hired in November 2020. The RFP is active. There are three vendors selected as 
finalists. Vendor presentations will be held on January 6, 7 and 8.

09-2020 
Update

Conceptual/Planning

TBDEnd Year

$ 500,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 500,000.00

Project Balance

06-2020 
Update

The RFP for the Electronic Timekeeping platform is estimated to be open to accept bids no later than 
7.15.2020.  The RFP will be open for 30 calendar days. Selection Committee members have been selected 
and notified.



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0422Code Compliance Software Purchase

Purchase and implementation of a new Code Compliance Software system and 
expanded Leadership Training Series

Scope

Contrbtn Frm Generl FndFund

2018Start Year

Eric HornP.M. EHorn@Savannahga.Gov

0Location

N/ACouncil District(s)

Citizen Serve has been implemented and is live.  The integration between Citizen Serve and One View is live 
as is the integration between Citizen Serve and Energov.

09-2020 
Update

Complete

2020End Year

$ 443,068.00

Appropriated Budget To Date

$ 209,008.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 234,060.00

Project Balance

06-2020 
Update

The CitizenServe implementation is progressing and Code Compliance is projected to go live on 08/03/2020.  
There will be no integration with SAV311.  Code Compliance will wait until the city has gone live with Rock 
Solid and integrate with Rock Solid at that point.



Other Improvements

Capital Improvement Program Quarterly Status Report

For the Quarter Ended September 30, 2020

OP0424Gate Equipment & Software

Upgrade of gate equipment and softwareScope

Parking Svcs FundFund

2018Start Year

Shawn EmersonP.M. semerson@savannahga.gov

Various City GaragesLocation

2Council District(s)

Gate equipment and software is beginning installed in the Liberty Street Parking Garage. The vendor, 
Carolina Times will begin training staff on the new equipment mid-December.

09-2020 
Update

Implementation/Construction

2018End Year

$ 1,440,000.00

Appropriated Budget To Date

$ 238,424.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,201,576.00

Project Balance

06-2020 
Update

Gate equipment and software have been ordered for Liberty Street Parking Garage. Carolina Times will 
begin working on the loop detectors on Tuesday, July 28, 2020.
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OP0429Caretaker's Cottage Restoration

Restoration of the former residence known as 419/421 West 34th Street, 
"Meldrim Row", for a caretaker's cottage at the Central Precinct.

Scope

SPLOST VI - District 2 Funds|Contrbtn Frm Generl FndFund

2018Start Year

Carol MoonP.M. cmoon@savannahga.gov

1710 MLK Jr. BoulevardLocation

2Council District(s)

This project was completed in the 4th quarter of 2019.09-2020 
Update

To Be Closed

2019End Year

$ 605,522.49

Appropriated Budget To Date

$ 605,522.49

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 0.00

Project Balance

06-2020 
Update

This project was completed in the 4th quarter of 2019.
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OP0434Leedsgate Community Improvements

This project will install a gazebo on a FEMA lot at 211 Leeds Gate Road in the 
Leedsgate neighborhood.

Scope

SPLOST VI - District 5 FundsFund

2018Start Year

Doug PattenP.M. dpatten@savannahga.gov

211 Leeds Gate RdLocation

5Council District(s)

The project received FEMA approval on 12/13/2019. Additional funding will be needed before the gazebo can 
be purchased.

09-2020 
Update

Design/Pre-Construction

TBDEnd Year

$ 4,482.96

Appropriated Budget To Date

$ 160.03

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 4,322.93

Project Balance

06-2020 
Update

The project received FEMA approval on 12/13/2019. Additional funding will be needed before the gazebo can 
be purchased.
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OP0543RMS/E-Ticketing

RMS:(Description): Process to replace police RMS system.
(Scope): Began discussion with Chatham County on joint RMS project as the 
County moves to purchase a CAD/RMS solution as well.
E-Ticketing: (Description): Process to replace hand written police citations with 
electronic citations.
(Scope): Create E-ticketing process for police. All citations/ordinaces electronic, 
interface with Court system.

Scope

Contrbtn Frm Generl FndFund

2019Start Year

Major Robert GavinP.M. rgavin@savannahga.gov| dowens@savannahga.gov

Savannah Police DepartmentLocation

City-WideCouncil District(s)

The kickoff meeting which included all stakeholders took place December 10th. The vendor has been 
provided a copy of the UTC codes for Georgia, and the 2021 Court schedule. 

The next meeting is scheduled for next week to establish goals, and program development plans.

09-2020 
Update

Ongoing

2021End Year

$ 1,000,000.00

Appropriated Budget To Date

$ 0.00

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 1,000,000.00

Project Balance

06-2020 
Update

This is continuing to move forward. We have met and viewed proposals from vendors.

Next Steps:
•Vendor scoring is due July 27th
•Projected to be the first week of August, a meeting will be scheduled in which all team members with an 
NDA on file can attend to complete the Phase 1 scoring process at which time we will combine and evaluate 
all draft scoring for the 4 proposals and we will score and rank each vendor using the established County 
Scoring System. 
•A decision will be made whether or not we want to evaluate 2 or 3 vendors for on-site scripted 
demonstrations. 
•Vendors will be given a minimum of 4 weeks to prepare for their scripted demos. They are expected to be 
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OP0930Criminal Justice Information System

Upgrade and replace the case management system within Recorder's CourtScope

Contrbtn Frm Generl Fnd|Recorders Ct Tech Fee FdFund

2014Start Year

Pam CulbersonP.M. PCulberson@Savannahga.Gov

CitywideLocation

City-WideCouncil District(s)

This support is primarily additional reports and online functionality identified through use of the system09-2020 
Update

Ongoing

2018End Year

$ 1,500,000.00

Appropriated Budget To Date

$ 738,370.36

Expenditures To Date

$ 0.00

Open Purchase Orders

$ 761,629.64

Project Balance

06-2020 
Update

This support is primarily additional reports and online functionality identified through use of the system
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